



## Legislation Details (With Text)

**File #:** 14-0853      **Version:** 1

**Type:** City Resolution      **Status:** Passed

**File created:** 4/22/2015      **In control:** \* Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council

**On agenda:** 5/19/2015      **Final action:** 5/19/2015

**Title:** Subject: Urban Design Consulting Engineers Contract Amendment  
From: Oakland Public Works Department  
Recommendation: Adopt Resolution (1) Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; (2) Authorizing The City Administrator, Or Designee, To Amend The Professional Services Agreement With Urban Design Consulting Engineers To Increase The Contract Amount From One Hundred Fifty Thousand Dollars (\$150,000.00) To A Total Not-To-Exceed Two Hundred Fifty Thousand Dollars (\$250,000.00); And (3) Extending The Time Of Performance Of The Contract Work From April 30, 2015 To December 31, 2016, To Perform Design Services For The Antioch Court Pedestrian Improvement Project

**Sponsors:** Oakland Public Works Department

**Indexes:**

**Code sections:**

**Attachments:** 1. View Report.pdf, 2. 85591 CMS.pdf

Date	Ver.	Action By	Action	Result
5/19/2015	1	* Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council	Adopted	Pass
5/12/2015	1	*Public Works Committee	Approved the Recommendation of Staff, and Forward	Pass
4/23/2015	1	*Rules & Legislation Committee	Scheduled	

**Subject:** Urban Design Consulting Engineers Contract Amendment  
**From:** Oakland Public Works Department  
**Recommendation:** Adopt **Resolution (1) Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; (2) Authorizing The City Administrator, Or Designee, To Amend The Professional Services Agreement With Urban Design Consulting Engineers To Increase The Contract Amount From One Hundred Fifty Thousand Dollars (\$150,000.00) To A Total Not-To-Exceed Two Hundred Fifty Thousand Dollars (\$250,000.00); And (3) Extending The Time Of Performance Of The Contract Work From April 30, 2015 To December 31, 2016, To Perform Design Services For The Antioch Court Pedestrian Improvement Project**