



Legislation Details (With Text)

File #: 14-0853 **Version:** 1 **Name:** Urban Design Consulting Engineers - Contract Amendment

Type: City Resolution **Status:** Passed

File created: 4/22/2015 **In control:** * Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council

On agenda: 5/19/2015 **Final action:** 5/19/2015

Title: Subject: Urban Design Consulting Engineers Contract Amendment
From: Oakland Public Works Department
Recommendation: Adopt Resolution (1) Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; (2) Authorizing The City Administrator, Or Designee, To Amend The Professional Services Agreement With Urban Design Consulting Engineers To Increase The Contract Amount From One Hundred Fifty Thousand Dollars (\$150,000.00) To A Total Not-To-Exceed Two Hundred Fifty Thousand Dollars (\$250,000.00); And (3) Extending The Time Of Performance Of The Contract Work From April 30, 2015 To December 31, 2016, To Perform Design Services For The Antioch Court Pedestrian Improvement Project

Sponsors: Oakland Public Works Department

Indexes:

Code sections:

Attachments: 1. View Report.pdf, 2. 85591 CMS.pdf

Date	Ver.	Action By	Action	Result
5/19/2015	1	* Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council	Adopted	Pass
5/12/2015	1	*Public Works Committee	Approved the Recommendation of Staff, and Forward	Pass
4/23/2015	1	*Rules & Legislation Committee	Scheduled	

Subject: Urban Design Consulting Engineers Contract Amendment
From: Oakland Public Works Department
Recommendation: Adopt **Resolution (1) Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; (2) Authorizing The City Administrator, Or Designee, To Amend The Professional Services Agreement With Urban Design Consulting Engineers To Increase The Contract Amount From One Hundred Fifty Thousand Dollars (\$150,000.00) To A Total Not-To-Exceed Two Hundred Fifty Thousand Dollars (\$250,000.00); And (3) Extending The Time Of Performance Of The Contract Work From April 30, 2015 To December 31, 2016, To Perform Design Services For The Antioch Court Pedestrian Improvement Project**