



Legislation Details (With Text)

**File #:** 09-1609      **Version:** 1      **Name:** City Center Project  
**Type:** City Resolution      **Status:** In Council  
**File created:** 6/22/2010      **In control:** Concurrent Meeting of the Oakland Redevelopment Agency / City Council  
**On agenda:** 7/27/2010      **Final action:** 9/21/2010  
**Title:** Subject: City Center Project  
From: Community And Economic Development Agency  
Recommendation: Conduct A Public Hearing And Upon Conclusion Adopt The Following Pieces Of Legislation:

1) An Agency Resolution Authorizing The Agency To Enter Into A Thirteenth Amendment To The Disposition And Development Agreement With Oakland T12 LLC, Regarding The City Center Project To (1) Extend The Date To Complete An Office Development On Block T-12 Of The City Center Project By 36 Months Changing It From April 12, 2012 To April 12, 2015, With Two Additional Extension Options Of 12 Months Each: And (2) Accept Payment Of \$300,000 From Oakland T12 LLC To The Agency For The Initial Extension, And Payments Of \$300,000 And \$400,000, Respectively, For Each Additional 12-Month Option To Extend To Complete The Office Development

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. View Report.pdf, 2. 2010-0106 CMS.pdf

Date	Ver.	Action By	Action	Result
9/21/2010	1	Concurrent Meeting of the Oakland Redevelopment Agency / City Council	Adopted	Pass
7/27/2010	1	*Concurrent Meeting of the Redevelopment Agency and Council Community & Economic Development Committee	Approved the Recommendation of Staff, and Forward	Pass
6/24/2010	4	*Rules & Legislation Committee	Scheduled	

**Subject:** City Center Project  
**From:** Community And Economic Development Agency  
**Recommendation:** Conduct A Public Hearing And Upon Conclusion Adopt The Following Pieces Of Legislation:

1) An Agency Resolution Authorizing The Agency To Enter Into A Thirteenth Amendment To The Disposition And Development Agreement With Oakland T12 LLC, Regarding The City Center Project To (1) Extend The Date To Complete An Office Development On Block T-12 Of The City Center Project By 36 Months Changing It From April 12, 2012 To April 12, 2015, With Two Additional Extension Options Of 12 Months Each: And (2) Accept Payment Of \$300,000 From Oakland T12 LLC To The Agency For The Initial Extension, And Payments Of \$300,000 And \$400,000, Respectively, For Each Additional 12-Month Option To Extend To Complete The Office Development

