
OAKLAND CITY CQMNJPItc % CLEi0

RESOLUTION No. ^*3£* C.M.S.
JUN-2 PH 3:03

INTRODUCED BY COUNCILMEMBER

Requires the two-thirds vote of the Council

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO
INCREASE THE CHANGE ORDER LIMIT BY $222,926.00 ON THE
CONSTRUCTION CONTRACT WITH GRANITE CONSTRUCTION FOR
THE ACORN-PRESCOTT NEIGHBORHOOD IMPROVEMENTS PHASE 2
PROJECT (PROJECT NO. P131620) FOR ATOTAL CONTRACT AMOUNT
NOT TO EXCEED $1,780,039.00

WHEREAS, the City Council approved Resolution No. 77856 C.M.S. on June 3, 2003,
awarding a construction contract for the Acorn-Prescott Neighborhood Improvements Phase 2
Project (Project No. P131620) to Granite Construction for $1,297,594.00; and

WHEREAS, the project specifications limit the cumulative increase to this construction
contract to $259,519.00 and any spending above this limit requires approval of the Council; and

WHEREAS, in order to negotiate and execute all remaining change orders to close out the
project, an increase to the change order limit by $222,926.00 is necessary; and

WHEREAS, funds are available from the Metropolitan Transportation Commission's
Transportation for Livable Communities grant (Fund 2163, Project No. PI31620); the Alameda
County Congestion Management Agency's Congestion Mitigation and Air Quality grant (Fund 2116,
Project No. G205710); and the Bay Area Air Quality Management District's Transportation Fund for
Clean Air fund (Fund 2166, Project No. G205730); and

WHEREAS, the City lacks the equipment and qualified personnel to perform the necessary
work; and

WHEREAS, the City Council finds and determines that the performance of this contract is in
the public interest because of economy; and

WHEREAS, the City Council finds that services under this contract will be temporary; and

WHEREAS, the City Council finds and determines that the performance of this contract
shall not result in the loss of employment or salary by any person having permanent status in the
competitive service; now, therefore, be it

RESOLVED: That the City Administrator, or her designee, is authorized to increase the
change order limit by $222,926.00 on the construction contract for the Acorn-Prescott Neighborhood
Improvements Phase 2 Project with Granite Construction; and be it



FURTHER RESOLVED: That the contract shall be reviewed and approved by the City
Attorney and placed on file in the Office of the City Clerk; and be it

FURTHER RESOLVED: That the approval of this Resolution requires a two-thirds vote of
the Council members.

JUN 2 1 2005
IN COUNCIL, OAKLAND, CALIFORNIA, _ , 2005

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, KERNIGHAN, NtfBL QUAIM, Etfj AND
PRESIDENT DE LA FUENTE - /_

NOES-

ABSENT- MAP£L

ABSTENTION-
ATTEST;/

LaTonda Simmons
City Clerk and Clerk of the Council

of the City of Oakland, California


