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An Agency Resolution Allocating Up To An Additional $350,000 From The 
Broadway/MacArthur/San Pablo Tax Allocation Bond Series 2006C-TE To The 
City Of Oakland Under The Cooperation Agreement For The San Pablo Golden 
Gate District Pedestrian Streetlights Project, Increasing The Total Project 
Budget From $1,500,000 To $1,850,000 

A Resolution Accepting An Additional $350,000 Contribution From The 
Redevelopment Agency Under The Cooperation Agreement For The San Pablo 
Pedestrian Streetlights Project, For A Total Project Budget Of $1,850,000, And 
Waiving The City's Competitive Bidding Requirement And Increasing The 
Contract With Ray's Electric In The Amount Of $218,000, For A Total Contract 
Amount Of $835,000 For The Project 

SUMMARY 

Public Works Agency requests Council approval of a resolution authorizing the City 
Administrator to utilize funding supplied by the Oakland Redevelopment Agency to increase 
funding for the San Pablo Pedestrian Streetlights Project by up to $350,000.00 for a total project 
budget of $1,850,000.00. Public Works Agency also requests Council approval to increase the 
value of the current contract with Ray's Electric up to $218,000.00 for a total value of 
$835,000.00. These increases will allow for addifional Hghting, sidewalk repair, and ADA 
compliant ramps along San Pablo Avenue, from the Emeryville border to the Berkeley border, 
needed to complete the San Pablo Pedestrian Streetlights Project. 

FISCAL IMPACT 

A total of up to $350,000.00 requested to complete this project will be provided-under the 
Cooperation Agreement between the Agency and the City-from the Broadway/MacArthur/San 
Pablo Tax Allocation Bonds, Series 2006C-TE Fund (9537), Miscellaneous Infrastructure - ORA 
Project (T314910). The funds will be accepted and appropriated to the Redevelopment Agency 
Projects Fund (7780), San Pablo Lights Project - City (C315010). 

See Exhibit A for the Details of Project Funding. 

Item: 
Public Works Committee 

November 10,2009 



Dan Lindheim 
PWA: San Pablo Pedestrian Streetlights Project Page 2 

BACKGROUND 

City Council Resolution No. 81953 C.M.S. dated July 5, 2009, authorized the contract award of 
$617,000.00 to Ray's Electric as the sole contractor for the San Pablo Pedestrian Streetlights 
Project. The project includes the installation of 60 ornamental pedestrian streetlights, the 
replacement of 60 trolley pole streetlights, the removal of overhead streetlight wires, and the 
installation of new underground wiring on San Pablo Avenue between the Emeryville Border 
(53̂ *̂  Street) and the Berkeley Border (67̂ '̂  Street). This project involves joint work by an outside 
contractor and City staff Once the Contractor completes the substructure, staff will install new 
streetlights and wiring, whereupon the Contractor will finish the project with the removal of 
existing facilifies and trolley poles. 

A change to the original design is required to upgrade the sidewalk curb ramps to meet current 
ADA codes. In conjunction with this upgrade, various sidewalk areas will be repaired or replaced 
to minimize tripping hazards; additionally, extra pedestrian lights will be added. 

The original project budget is insufficient for the implementation of these required changes and 
therefore an increase to the overall budget is requested. Staff seeks to increase the contract value 
for Ray's Electric to incorporate the additional ADA and lighting work. The total cost increase to 
the project is $350,000.00, which accounts for the addifional contractor cost of up to 
$218,000.00 for sub-structure work and additional City staff costs of $132,000.00 for materials, 
fixture installation, inspection and project administration. 

KEY ISSUES AND IMPACTS 

Funding for San Pablo Pedestrian Streetlights Project was approved and adopted in the FY 07-09 
Redevelopment Agency and City Policy Budget. Funds available for the original approved 
award, as well as for this request for additional appropriation for this project were budgeted as 
follows: 

Original 

Added Scope 

SUMMARY OF PROJECT FUNDING 

FUND ORG 

7780 92228 
7780 92228 

PROJECT 

C315010 
C315010 
TOTAL 

AMOUNT 

$1,500,000.00 
$ 350,000.00 
$1,850,000.00 
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The additional funds totaling $350,000 will be appropriated as shown in ''Exhibit A: Details of 
Project Funding" and is summarized as follows: 

Increase Ray's Electric Contract: $218,000.00 
Increase for City Material and Labor: $132,000.00 
Total: $350,000.00 

PROJECT DESCRIPTION 

The San Pablo Pedestrian Streetlights Project will improve the street and sidewalk lighting on 
San Pablo Avenue, which is a main arterial roadway and commercial corridor. It will benefit the 
residents, property owners, merchants, and the community by enhancing the lighting at the 
sidewalk level for improved visibility. The overhead streetlight wires will be removed and 
replaced with new underground wiring, and the trolley poles will be replaced with cobra head 
streethghts and poles. The project is expected to be completed by the end of April 2010. See 
Project Schedule - Attachment A. 

EVALUATION OF PAST PERFORMANCE 

The City has evaluated Ray's Electric, Inc., performance on a previous City project completed in 
2008. Ray's Electric performance was rated "average" in that evaluation. 

SUSTAINABLE OPPORTUNITIES 

Economic: The contractor is a small local company, indigenous to the City. The pedestrian 
streetlights project supports local businesses, property owners, and the community in general by 
providing aesthetic upgrades to the sidewalk and curb ramps and will enhance the lighting level 
for pedestrians patronizing the area in the evening. 

Environmental: The project will enhance the general environment with the removal of lead 
based painted trolley poles and the removal of overhead streetlight wiring. The removal of the 
trolley poles will enhance the area's aesthefics for the community. 

Social Equity: The installation of ADA compliant ramps and the repair of uneven sidewalk 
concrete will ensure equal access to all pedestrian traffic. The new pedestrian streetlights will 
enhance the safety and security of the sidewalks. 

DISABILITY AND SENIOR CITIZEN ACCESS 

Improved pedestrian lighting, along with the removal of trolley poles and the repair of uneven 
sidewalk, will enhance the right of way. The addition of ADA compliant ramps will facilitate 
access by seniors and persons with disabilities utilizing the corridor. 
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ACTION REQUESTED OF THE AGENCY 

Staff recommends Council approval of the resolution to increase the San Pablo Pedestrian Lights 
Project budget by $350,000.00 and to increase the value of the contract with Ray's Electric by 
$218,000.00. 

Respectfully submitted. 

/m^/2m/^— 
Bruce Saunders 
Acting Public Works Agency Director 

Reviewed by: 
Dan Clanton 
Electrical Services Division Manager 
Public Works Agency 

Prepared by: 
Paul Chan 
Electrical Engineer IJI 
Public Works Agency 

APPROVED AND FORWARDED TO THE 
PUBLIC WORKS COMMITTEE: 

Orfite of the City Administrator 

Attachment A: Project Schedule dated September 4, 2009 
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Pr 

Task Name Duration Start Finish Predec6i 
Project Start Date 1 day Mori 7/2/07,' Man 7/2/07 : 

Funding 1 day I Mon 7/2/07 Mon r/2/07 , 

Process as-built information from utilities 90 days i Won 7/2/07 Fri 11/2/07 

Design 329 days Mon 10/1/071 Thu 1/1/09 

Field Design 100 days Mon 10/1/07, Fri 2/15/08 

Decided NOT to have outlets-in the ornamental lights 1dayj Mon 2/18/081 Mon 2/18/08. 6 

Decided to have PWA Elecfelcal Install and vAre the lights I d a y l . Tue 2/19/081 Tue 2/19/08-7 

Decided not to convert driveway to sidewalk at Stanford 1 day |- Wed 2/20/08' Wed 2/20/08 

10 PG&E to remove guy wires (contacted on 2/6/8) 1 day I Fri 4/18/08 3 Fri 4/18/08 

11 Procurement 144 days i Mon 4/21/08 ! . Thu 11/6/08 10 

12 BCR Funds for Environmental Soil Testing, and CAD 1 day j Mon 4/21/08; Mon 4/21/08 10 

13 Plans and Specs 130 days! . Mon 4/21/08 Fri 10/17/08.* 10 

14 CEQA. NEPA Certification 10 days j Mon 10/20/08 Fri 10/31/08 13 

15 Environmental Soil Testing 10 days; Mon 10/20/08' Fri 10/31/08 13 

16 PG&E Applicafions for Sendees 10 days I Mon 10/20/08! Fri 10/31/08 13 

17 To Compliance 20 days' Mon 11/3/08 !. Fri 11/28/08 16 

To Electrical 8 days; • Mon 12/1/08,' Wed 12/10/08 ' 16,17 

19 Review and Comments 16days: Thu 12/11/081 Thu 1/1/09 18 

20 

21 ' Bid and Award Contract 153 daysj Fri 1/2/09 Tue 8/4/09 • 

22 Bid Material to Contract Adminislration 6 days; Fri 1/2/09 Fri 1/9/09 19 

23 Legal Ad 5 days! Mon 1/12/09 Fri 1/16/09-22 

24 Pre-faid conference 4 days- Mon 1/19/09 i Thu 1/22/09'23 

25- Bid Opening 24 days; Fri 1/23/09! Wed 2/25/09 • 24 

26 Compliance prepare Canvas of Bid 4 days ; Thu 2/26/09,' Tue 3/3/09 25 

27 Send agenda report & coundf resolution to Division Manager 38 days; -Mon 1/19/09 Wed 3/11/09 23 

28 Send agenda report & counal resolution to Assist Director 5 days I Thu 3/12/09 Wed 3/18/09 27 

Review by Attorney. City Administrator, Budget, Etc. 29 5 days- Thu 3/19/091 Wed 3/25/09 28 

Send agenda report & coundl resolution to Assistant Director 30 

31 

4days- Thu 3/26/09 • Tue3/31/09 29 

Send agenda report & council resolution to Director 3 days! Wed 4/1/09 ^ Fri 4/3/09 30 

32 Staff prepare agenda report and resolu^on to Committee 17 days I Mon 4/6/09 i Tue 4/23/09 31 

33 Council to Award Contract- ' 5 days , Wed 4/29/09 '. ^ u e 5/5/09 .32 

34 Schedule T, and Copy of Reso to Contract Admin for Award 21 days 1 Wed 5/6/091 Wed 6/3/09 33 

35 Contract Administration Send Contract to Contractor to sign 19 days; Thu 6/4/091 Tue6/30/09 34 

36 Raul to Sign Contract 6 days ; Wed 7/1/09 ' Wed 7/8/09 35 • 

37 

38 

Pre-conslruction meeting with Contractor 1 day Thu 7/9/09; Thu 7/9/09 36 

Notice to Proceed 13 days: Thu 7/9/09. Mon 7/27/09 36 

39 

40 

Pre-constnjction meeting with business community 6 days ! Tue 7/28/09 . Tue 8/4/09 38 

41 

42 

Construction Begins 287 days: Tue 7/28/09 -Wed 9/1/10 

Contractor install Substructure 150 days- Tue 7/28/09 • Mon 2/22/10 38 

43 

44 

Change Order to add Removal of Monuments 16 days: Tue 2/23/10 

Change Order to add ped lights, ada ramps, etc. 30 days: Wed 3/17/10 

Tue 3/16/10 42 

"Tue4J27tw"43 

Project Schedule: San Pabio Pedestrian Streetlights Project 
Project No. C315010 
Date: 9/4/2009. Page 1 

Task 

Progress 

Milestone 

Summary 

Rolled Up Task [ i | | : 

Rolled Up Milestone <(^ 
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Agency Counsel 

REDEVELOPMENT AGENCY 
OF THE CITY OF OAKLAND 

RESOLUTION N O . C.M.S. 

AN AGENCY RESOLUTION ALLOCATING UP TO AN ADDITIONAL 
$350,000 FROM THE BROADWAY/MACARTHUR/SAN PABLO TAX 
ALLOCATION BOND SERIES 2006C-TE TO THE CITY OF OAKLAND 
UNDER THE COOPERATION AGREEMENT FOR THE SAN PABLO 
GOLDEN GATE DISTRICT PEDESTRAN STREETLIGHTS PROJECT, 
INCREASING THE TOTAL PROJECT BUDGET FROM $1,500,000 TO 
$1,850,000 

WHEREAS, the Broadway/MacArthur/San Pablo Redevelopment Project Area 
Committee (PAG) has prioritized improving the lighting in the San Pablo Avenue Golden 
Gate District since the adoption of the Redevelopment Plan; and 

WHEREAS, the Broadway/MacArthur/San Pablo Redevelopment Area was 
issued its first bond on October 12, 2006 and Broadway/MacArthur/San Pablo Tax 
Allocation Bonds Series 2006C-TE proceeds are available for capital improvement 
projects in the Project Area; and 

WHEREAS, the San Pablo Golden Gate Pedestrian Streetlights Project is 
located on San Pablo Avenue between 53'^ and 67'^ Streets within the boundaries of 
the Broadway/MacArthur/San Pablo Redevelopment Project Area and includes the 
installation of new ornamental pedestrian street lights along San Pablo Avenue between 
53'^ and 67*̂  Streets; and 

WHEREAS, the Five Year Implementation Plan for the Broadway/ MacArthur/ 
San Pablo Redevelopment Project, adopted on December 7, 2004 (Resolution No. 
2004-66 C.M.S.), includes infrastructure upgrades including lighting and streetscape 
improvements within the Project Area; and 

WHEREAS, the City and the Redevelopment Agency entered into a Cooperation 
Agreement on July 1, 2004, which generally governs the provision of assistance and the 
payment of funds between the two agencies, including Agency financial contributions 
and other assistance to support City public improvements; and 



WHEREAS, Section 33445 of the California Health and Safety Code authorizes a 
redevelopment agency to pay for the cost of installation or construction of publicly-
owned facilities, if the legislative body has consented to such funding and has made 
certain findings; and 

WHEREAS, a total of $1,500,000 of Redevelopment Agency funds for this 
project was included in the Fiscal Year 2007-08 Proposed Agency Budget from 
Broadway/MacArthur/San Pablo Tax Allocation Bonds, Series 2006C-TE Fund (9537), 
Redevelopment Projects Organization (88669), San Pablo Lights - ORA (T314910); and 

WHEREAS, the budget for this project has increased by $350,000 to a total 
project budget of $1,850,000; and 

WHEREAS, the City Council is consenting to the use of Agency funds for the 
implementation of the San Pablo Golden Gate Pedestrian Streetlights Project; now 
therefore be it 

RESOLVED: That the Redevelopment Agency hereby authorizes the allocation 
of up to an additional $350,000 of Redevelopment Agency Broadway/MacArthur/San 
Pablo Project Area funds from the Broadway/MacArthur/San Pablo Tax Allocation 
Bonds. Series 2006C-TE Fund (9537), Miscellaneous Infrastructure - ORA (T314810)to 
the San Pablo Lights - ORA {T314910) and the City of Oakland Repayment Fund 
(7780), San Pablo Lights Project - City (C315010) mirror project under the Cooperation 
Agreement between the City and the Redevelopment Agency to fund the San Pablo 
Golden Gate Pedestrian Streetlights Project; and be it further 

RESOLVED: That the Agency hereby finds and determines as follows: 

1. That the funding of the San Pablo Golden Gate District Pedestrian 
Streetlights Project will benefit the Broadway/MacArthur/San Pablo Project 
Area by improving pedestrian safety along San Pablo Avenue between 
53'̂ ^ and 67^ Streets; 

2. That due to fiscal constraints on the City's general fund and the high 
number of capital projects competing for limited City funds, the City's 
Capital Improvement Program is unable to provide financing for this work, 
and therefore no other reasonable means of financing the San.Pablo 
Golden Gate District Pedestrian Streetlights Project are available to the 
City other than Redevelopment Agency funding; and 

3. That the use of bond proceeds from the Broadway/MacArthur/San Pablo 
Project Area for . the San Pablo Golden Gate District Pedestrian 
Streetlights Project will assist in the elimination of blight through 
streetscape improvements along San Pablo Avenue in the 
Broadway/MacArthur/San Pablo Project Area and is consistent with the 



implementation plan adopted for the Broadway/MacArthur/San Pablo 
Project Area; and be it further 

RESOLVED: That the Agency hereby authorizes the Agency Administrator, or 
his designee, to take all actions necessary with respect to the Agency funding in 
accordance with this resolution and its basic purposes. 

IN AGENCY, OAKLAND, CALIFORNIA , 2009 

PASSED BY THE FOLLOWING VOTE: 

AYES- BROOKS, DE LA FUENTE, KAPLAN, KERNIGHAN, NADEL, QUAN, REID, AND 

CHAIRPERSON BRUNNER 

NOES-

EXCUSED-

ABSTENTION-

ABSENT-

ATTEST: 
LATONDA SIMMONS 

Secretary of the Redevelopment Agency 
of the City of Oakland, California 
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OAKLAND CITY COUNCIL 
3:1^6 RESOLUTION No. C.M.S. 

Introduced by Councilmember 

3^^y^itomey 

A RESOLUTION ACCEPTING AN ADDITIONAL $350,000 
CONTRIBUTION FROM THE REDEVELOPMENT AGENCY 
UNDER THE COOPERATION AGREEMENT FOR THE SAN PABLO 
PEDESTRIAN STREETLIGHTS PROJECT, FOR A TOTAL 
PROJECT BUDGET OF $1,850,000, AND WAIVING THE CITY'S 
COMPETITIVE BIDDING REQUIREMENT AND INCREASING THE 
CONTRACT WITH RAY'S ELECTRIC IN THE AMOUNT OF 
$218,000, FOR A TOTAL CONTRACT AMOUNT OF $835,000 FOR 
THE PROJECT 

WHEREAS, the San Pablo Pedestrian Streetlights Project in Oakland, is located on State 
Highway 123, between the Emeryville border and the Berkeley border, and pursuant to a 
competitive bid, Council Resolution No. 81953 C.M.S. had awarded a contract of $617,502 to 
Ray's Electric, to construct the substructure, with City staff procuring the materials and doing the 
wiring; and 

WnEREAS, the City wishes to add ADA ramps, restore uneven sidewalk and further add 
pedestrian streetlights in the project area, and it is necessary for the Council to (1) waive the 
City's competitive bidding requirement set forth in Section 2.04.040 B 2 and Section 2.04.050 of 
the Oakland Municipal Code (the "OMC") because it is in the best interest of the City to do so 
pursuant to Oakland Municipal Code Section 2.04.0 50 I, 5, and (2) authorize an increase of the 
contract with Ray's Electric by up to $218,000 for the additional project work; and 

WHEREAS, Section 33445 of the CaUfomia Health and Safety Code authorizes a 
redevelopment agency to pay for the cost of installation or construction of publicly-owned 
facilities, if the legislative body has consented to such funding and has made certain findings; 
and 

WHEREAS, a total of $1,500,000 of Redevelopment Agency funds for this 
project was included in the Fiscal Year 2007-08 Proposed Agency Budget fi-om 
Broadway/MacArthur/San Pablo Tax Allocation Bonds, Series 2006C-TE Fund (9537), 
Redevelopment Projects Organization (88669), San Pablo Lights - ORA (T314910); and 

WHEREAS, the budget for this project has increased by $350,000 to a total project budget of 
$1,850,000; and 

WHEREAS, the Redevelopment Agency has approved an additional $350,000 contribution to 
the San Pablo Pedestrian Streethghts Project; and 

WHEREAS, the City lacks the equipment and qualified personnel to perform the necessary 
work; and 



WHEREAS, the City Council finds and determines that the performance of this contract is in the 
public interest because of economy; and 

WHEREAS, the City Council finds and determines that the performance of this contract shall 
not result in the loss of employment or salary by any person having permanent status in the 
competitive services; and 

WHEREAS, the City Council finds that the City staff is installing and wiring the streetlights in 
the project, and there will be an increase in the scope of work for City staff, the budget for staff 
will also need to be increased to cover the additional material and labor needed; and 

WHEREAS, the City Council finds that the increase in the scope of work for contractor and the 
City staff, Council hereby appropriate additional funds for this expanded scope of work by the 
amounts shown in Exhibit A: Details of Project Funding; now, therefore, be it 

RESOLVED: That the City hereby accepts additional Agency funds in an amount not to exceed 
$350,000 under the Cooperation Agreement for the San Pablo Pedestrian Streetlights Project, 
and appropriates such funds to the Oakland Redevelopment Agency Fund (7780), San Pablo 
Pedestrian Streetlights Project (C315010); and be it 

FURTHER RESOLVED: That the City Council hereby finds and determines as follows: 

1. That the funding of the San Pablo Pedestrian Streethghts Project will benefit the 
Broadway/MacArthur/San Pablo Project Area by improving pedestrian safety along San 
Pablo Avenue between 53"^ and 67*̂  Streets; 

2. That due to fiscal constraints on the City's general fund and the high number of capital 
projects competing for limited City funds, the City's Capital Improvement Program is 
unable to provide financing for this work, and therefore no other reasonable means of 
financing the San Pablo Pedestrian Streethghts Project are available to the City other than 
Redevelopment Agency funding; and 

3. That the use of redevelopment funds from the Broadway/MacArthur/San Pablo Project 
Area for the San Pablo Pedestrian Streethghts Project will assist in the elimination of 
blight through streetscape improvements along San Pablo Avenue in the 
Broadway/MacArthur/San Pablo Project Area and is consistent with the implementafion 
plan adopted for the Broadway/MacArthur/San Pablo Project Area; and be it 

FURTHER RESOLVED: That the Council hereby finds and determines that pursuant to OMC 
2.04.050 I 5, it is in the best interests of the City to waive the City's compefifive bidding 
requirements set forth in OMC Section 2.04.040 B 2 and OMC Section 2.04.050, because Ray's 
Electric has already been awarded the original contract which was formally and competitively 
bid out, and it would be disruptive and cause unnecessarily delay to the project to have to 
formally and competifively bid out the additional contract work for the project and to possibly 
have to switch project contractors in the middle of project construction; and be it 

FURTHER RESOLVED: That the Council hereby authorize the City Administrator to increase 
the contract with Ray's Electric by up to $218,000 for a total contract amount of up to $835,000 
for needed work to complete the implementation of street Hghting in connection with the San 
Pablo Pedestrian Streetlights Project, and be it 



FURTHER RESOLVED: That the Council hereby authorizes the City Administrator to 
increase funding for City staff, by up to $132,000, to cover for addifional materials and labor; 
and be it 

FURTHER RESOLVED: That the Council hereby authorizes the City Administrator to 
appropriate the additional funds of $132,000 for staff to expend on materials and labor as per 
Exhibit A: Details of Project Funding; and be it 

FURTHER RESOLVED: The contractor will be required to meet all the City's local business 
and employment program requirements; and be it 

FURTHER RESOLVED: That the contractor shall provide a faithful performance bond and 
payment bond to guarantee payment of all claims for labor and materials furnished and for the 
amount due under the Unemployment Insurance Act, for one hundred percent (100%) of the 
contract amount prior to execution of the contract; and be it 

FURTHER RESOLVED: That the City Council hereby approves the plans and specifications 
for the revised Project (C315010); and be it 

FURTHER RESOLVED: That the City Administrator, or the City Administrator's designee, is 
hereby authorized to approve any subsequent amendments, modifications, change orders or 
extensions of said agreement, provided that such amendments, modifications, change orders or 
extensions shall be approved as to form and legality by the City Attorney's Office and filed with 
the Office of the City Clerk. 

IN COUNCIL, OAKLAND, CALIFORNIA, , 20_ 

PASSED BY THE FOLLOWING VOTE: 

AYES - BROOKS, DE LA FUENTE, KAPLAN, KERNIGHAN, NADEL, QUAN, REID, AND PRESIDENT BRUNNER 

NOES-

ABSENT - ' 

ABSTENTION -
ATTEST: 

LaTonda Simmons 
City Clerk and Clerk of the Council 
of the City of Oakland, Califomia 

Exhibit A: Details of Project Funding dated October 14, 2009 



October 14, 2009 

Exhibit A 

SAN PABLO PEDESTRIAN STREETLIGHTS PROJECT 

PROJECT NO.C315010 

Details of Project Funding 

Streetlights funding Code: 7780 92228 C315010 W733 

Contractor: Rfay's Electric 
Original Bid - 54 pedestrian lights, 5 replacement ped 
lights 
Original Bid - 30 ADA ramps 
Addition of 16 pedestrian streetlights over the quantity 
bid at 35% due to reduced trenching 
Addition of 10 ada ramps over the quantity bid 
Allowance for duai use of one streetlight pole for 5L T; 
two conversions of driveway to sidewalk; two 
conversions of paver to sidewalk, eight removals of 
monuments, etc. 

Contingency 

7780 92228 54919 C315010 W733 
7780 92228 54919 C315010 W733 

10% 
33% 

8% 
Subtotal 

13% 

Subtotal Contract 

$ 
$ 

$ 

$ 

$ 

$ 

$ 

$ 

557,000.00 

60,000.00 

57,762.96 
20,000.00 

44,560.00 

739,322.96 
95,677.04 

835,000.00 
City Material: 
Additional material 16 additional ped lights and poles, 
plus 2 ped lights and poles to repiace cobras, pius 3 
spares 7780 92228 52511 C315010 W733 $ 63,000.00 
Wires, controls, etc. 7780 92228 52511 C315010 W733 $ 60,000.00 
Environmental Consultant Soil Test Lab 7780 30683 54919 C315010 W733 $ 183.00 

Subtotal of Material to be procured $ 123,183.00 
Contingency 14% $ 18,428.67 

Streetlights - Already procured 7780 92228 52511 0315010 W733 $ 352,435.00 
Subtotal Material $ 494,046.67 

City Labor: 
PWA' Environmental 7780 30683 56611 C315010 SC16 $ 12,900.00 
CEDA Design Division 7780 30242 56611 C315010 W733 $ 3,000.00 
CEDA ROW Inspection 7780 88343 56611 C315010 W733 $ 65,000.00 
CEDA Compaction Test 7780 88332 56611 C315010 W733 $ 12,000.00 
PWA Painter 7780 30673 56611 C315010 W733 18,900.00 
City Construction 7780 30528 56611 C315010 W733 $ 185,333-33 
Construction Management 7780 30528 51912 C315010 W733 $ 120,000.00 

Subtotal of Labor to be expended $ 417,133.33 
Contingency 15% $ 62,570.00 

PWA DlO Electrical Design -Already Incurred 7780 30528 51912 C315010 W733 $ 41,250.00 
Subtotal Labor $ 520,953.33 

Total $ 1,830,000.00 


