

CIP Budget & Prioritization Process

Oakland DOT & Public Works Department
February 25, 2019



CIP Overview

- CIP Budget FY 17-19 Overview
- CIP Prioritization Inception & Development
- Prioritization Factors
- CIP Budget FY 19-21 Update





Capital Improvement Budget FY 17-19 Overview

- Original Approved CIP Budget \$119.78 million
 - Funding Sources: Measure KK, Measure B, Measure BB, State Gas Tax, Sewer Service Fund, and General Purpose Fund
- Approximate CIP Expenditures \$108.2 million (through Dec. 2018)
 - Includes original CIP funding sources and other additional sources carried forward and/or added mid-cycle
 - Funding Sources: Measure DD, East Bay Regional Park District Measure WW, Measure HH, Senate Bill 1, Transportation and Safety grants, Parks grants, Community Development Block grants, etc.
- Estimate of Unfunded Capital Projects \$2.364 billion





A strong process prioritizes capital needs based on Oakland's values

Mayor and Council Priorities

General Plan and Specific Plans

Other Council Adopted Plans

Departmental Strategic Plans

Measure KK Guiding Principles

Public Input

Shared Values

Citywide Capital Prioritization Factors



Asset Specific Sub-Factors + Performance Metrics





Community Outreach Phase I -- Month of June 2018

- Approximately 710+ people attended meetings and workshops (not including festival events)
- Meetings with interpreters when needed for Spanish, Cantonese and Vietnamese. Materials translated in same language.
- 4 large scale community meetings
 - East Oakland at East Oakland Youth Development Center, Saturday, 6/16, (7 people)
 - West Oakland, DeFremery Park Recreation Center, Wednesday, 6/20 (≈40 people)
 - Central / Downtown / North Oakland, Main Library, Saturday, 6/23 (≈40 people)
 - Central / East Oakland, Dimond Branch Library, Saturday, 6/30 (≈ 40 people)
- 24 Community Specific/Small Group Meetings
 - Community Based Organizations , NCPC, RAC, church, neighborhood council, business
- 1350 Surveys received





Citywide Prioritization Factors & Proposed Weighting System

Equity: Investment in Underserved Oakland (16 pts.)

Health & Safety

Improves Safety & Encourages Healthy Living (16 pts.)

Existing Conditions

Renovate or Replace
Broken or Outdated City
Properties
(13 pts.)

Economy:

Community Investment and Economic Prosperity (13 pts.)

Environment:

Sustainability (11 pts.)

Required Work:

Regulatory Mandate (10 pts.)

Improvement:

Level and Quality of Service (8 pts.)

Collaboration:

Multiple Asset Category Benefits/ Collaborative Opportunities (8 pts.)

Shovel Ready:

Project Readiness (5 pts.)

Equity is also considered by identifying projects that **address disparities within** the Heath/Safety, Economy, Environment, Improvement and Collaboration Factors





Capital Improvement Budget FY 19-21 Update

CIP Budget Proposal for FY 19-21

Currently Under Development

Anticipated CIP Sources of Funding


- Measure KK
- Sewer Service Fund
- Measure B
- Measure BB
- Measure HH

- Proposition 68
- Transportation Grants
- Safety Grants
- Parks Grants
- Others





Capital Improvement Budgets by Budget Cycles







Increasing Delivery of Projects

CIP Budgets have tripled since FY 13-15

Minimum of 2 ½ years to 3 years to implement most projects

 Additional resources have been procured and requested, however further resources will be required

 Utilization of on-call design, construction management and construction contracts to assist with project resources can help with delivery of projects





WHAT'S NEXT?





