



## Legislation Details (With Text)

**File #:** 05-0085      **Version:** 1

**Type:** City Resolution      **Status:** Passed

**File created:** 2/9/2005      **In control:** Concurrent Meeting of the Oakland Redevelopment Agency / City Council

**On agenda:** 3/22/2005      **Final action:** 4/5/2005

**Title:** Subject: West Oakland Bay Trail  
From: Public Works Agency  
Recommendation: Adopt a Resolution authorizing the City Administrator to increase the construction contract with Vanguard Construction for the West Oakland Bay Trail by seventy thousand one hundred seventy-one dollars (\$70,171) to cover additional change order work, for a total contract amount not-to-exceed six hundred sixty-nine thousand and seventy-six dollars (\$669,076)

**Sponsors:** Oakland Public Works Department

**Indexes:**

**Code sections:**

**Attachments:** 1. View Report.pdf, 2. 79134 CMS.pdf

Date	Ver.	Action By	Action	Result
4/5/2005	1	Meeting of the Oakland City Council	Adopted	Pass
3/22/2005	1	*Public Works Committee	Approved the Recommendation of Staff, and Forward	Pass
2/17/2005	1	*Rules & Legislation Committee	Rescheduled	
2/10/2005	1	*Rules & Legislation Committee	Scheduled	

**Subject:** West Oakland Bay Trail  
**From:** Public Works Agency  
Recommendation: Adopt a Resolution authorizing the City Administrator to increase the construction contract with Vanguard Construction for the West Oakland Bay Trail by seventy thousand one hundred seventy-one dollars (\$70,171) to cover additional change order work, for a total contract amount not-to-exceed six hundred sixty-nine thousand and seventy-six dollars (\$669,076)