



## Legislation Details (With Text)

**File #:** 13-0686      **Version:** 1

**Type:** City Resolution      **Status:** Passed

**File created:** 6/18/2014      **In control:** Meeting of the Oakland City Council

**On agenda:** 7/8/2014      **Final action:** 7/15/2014

**Title:** Subject: Contract Amendment For Rajappan & Meyer Consulting Engineers  
From: Oakland Public Works Department  
Recommendation: Adopt A Resolution Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; Authorizing The City Administrator, Or His Designee, To Amend The Professional Services Agreement With Rajappan And Meyer Consulting Engineers, Inc. For 10th Street Bridge To Increase The Contract Amount From One Million Six Hundred Thousand Dollars (\$1,600,000.00) To A Total Not-To-Exceed One Million Nine Hundred Thousand Dollars (\$1,900,000.00) To Be Funded From Measure DD Bond Series 2009b Proceeds; And Extending The Time Of Performance Of The Contract Work From December 31, 2014 To December 31, 2016

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. View Report.pdf, 2. 85104 C.M.S..pdf

| Date      | Ver. | Action By   | Action  | Result |
|-----------|------|---|---|--------|
| 7/15/2014 | 1    | * Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council | Adopted   | Pass   |
| 7/8/2014  | 1    | *Public Works Committee   | Approved the Recommendation of Staff, and Forward | Pass   |
| 6/19/2014 | 1    | *Rules & Legislation Committee  | Scheduled   |        |

**Subject:** Contract Amendment For Rajappan & Meyer Consulting Engineers  
**From:** Oakland Public Works Department  
**Recommendation:** **Adopt A Resolution Waiving The Request For Proposal ("RFP") Competitive Selection Requirement; Authorizing The City Administrator, Or His Designee, To Amend The Professional Services Agreement With Rajappan And Meyer Consulting Engineers, Inc. For 10th Street Bridge To Increase The Contract Amount From One Million Six Hundred Thousand Dollars (\$1,600,000.00) To A Total Not-To-Exceed One Million Nine Hundred Thousand Dollars (\$1,900,000.00) To Be Funded From Measure DD Bond Series 2009b Proceeds; And Extending The Time Of Performance Of The Contract Work From December 31, 2014 To December 31, 2016**