



Legislation Details (With Text)

File #: 11-0097 **Version:** 3

Type: City Resolution **Status:** Passed

File created: 10/12/2011 **In control:** Concurrent Meeting of the Oakland Redevelopment Agency / City Council

On agenda: 1/10/2012 **Final action:** 1/17/2012

Title: Subject: Change Order Limit Increase - 12th St Reconstruction Project
From: Public Works Agency
Recommendation: Adopt A Resolution Waiving Advertising And Competitive Bidding And Increasing The Change Order Limit For The Contract With McGuire & Hester For The 12th Street Reconstruction Project (Project No. C241610) From Ten Percent To Twenty Percent Of The Original Contract Amount For A Total Contract Amount Not-To-Exceed Thirty-Eight Million Four Hundred Forty-Three Thousand Seven Hundred One Dollars And Seventy-Seven Cents (\$38,443,701.77)

Sponsors:

Indexes:

Code sections:

Attachments: 1. View Report.pdf, 2. 83687 CMS.pdf

Date	Ver.	Action By	Action	Result
1/17/2012	3	Concurrent Meeting of the Oakland Redevelopment Agency / City Council	Adopted	Pass
1/10/2012	3	*Public Works Committee	Approved the Recommendation of Staff, and Forward	Pass
12/13/2011	1	*Special Public Works Committee	* Withdrawn and Rescheduled	
12/1/2011	1	*Rules & Legislation Committee	Scheduled	
10/13/2011	1	*Rules & Legislation Committee	Scheduled	

Subject: Change Order Limit Increase - 12th St Reconstruction Project
From: Public Works Agency
Recommendation: Adopt A **Resolution Waiving Advertising And Competitive Bidding And Increasing The Change Order Limit For The Contract With McGuire & Hester For The 12th Street Reconstruction Project (Project No. C241610) From Ten Percent To Twenty Percent Of The Original Contract Amount For A Total Contract Amount Not-To-Exceed Thirty-Eight Million Four Hundred Forty-Three Thousand Seven Hundred One Dollars And Seventy-Seven Cents (\$38,443,701.77)**