



## Legislation Details (With Text)

**File #:** 23-0869      **Version:** 1      **Name:**

**Type:** City Resolution      **Status:** Passed

**File created:** 10/25/2023      **In control:** \* Concurrent Meeting of the Oakland Redevelopment Successor Agency and the City Council

**On agenda:** 12/5/2023      **Final action:** 12/5/2023

**Title:** Subject: Pacific States Environmental Contractors, Inc. Contract Change Order Increase  
From: Public Works Department  
Recommendation: Adopt A Resolution Authorizing The City Administrator To: (1) Waive Advertising And Competitive Bidding To Increase The Existing Construction Contract With Pacific States Environmental Contractors, Inc., For The 73rd Avenue Soil Remediation Project By An Amount Not-To-Exceed Sixty-Six Thousand, Five Hundred Three Dollars And Fifty Cents (\$66,503.50), Bringing The Original Contract Amount Of Two Hundred Twenty-Nine Thousand Nine Hundred Dollars (\$229,900.00) To A Total Contract Amount Of Two Hundred Ninety-Six Thousand Four Hundred Three Dollars And Fifty Cents (\$296,403.50); And (2) Adopt Appropriate California Environmental Quality Act (CEQA) Findings

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. View Report, 2. View Attachment A, 3. View Attachment B, 4. View Legislation, 5. 90012 C.M.S.

Date	Ver.	Action By	Action	Result
12/5/2023	1	Special Concurrent Meeting of the Oakland Redevelopment Successor Agency/City Council	Adopted	Pass
11/30/2023	1	*Rules & Legislation Committee	Scheduled	
11/14/2023	1	* Public Works And Transportation Committee	Approved the Recommendation of Staff, and Forward	Pass
10/26/2023	1	*Rules & Legislation Committee	Scheduled	

**Subject:** Pacific States Environmental Contractors, Inc. Contract Change Order Increase  
**From:** Public Works Department  
**Recommendation:** Adopt A Resolution Authorizing The City Administrator To: (1) Waive Advertising And Competitive Bidding To Increase The Existing Construction Contract With Pacific States Environmental Contractors, Inc., For The 73rd Avenue Soil Remediation Project By An Amount Not-To-Exceed Sixty-Six Thousand, Five Hundred Three Dollars And Fifty Cents (\$66,503.50), Bringing The Original Contract Amount Of Two Hundred Twenty-Nine Thousand Nine Hundred Dollars (\$229,900.00) To A Total Contract Amount Of Two Hundred Ninety-Six Thousand Four Hundred Three Dollars And Fifty Cents (\$296,403.50); And (2) Adopt Appropriate California Environmental Quality Act (CEQA) Findings