



City of Oakland

Office of the City Clerk
Oakland City Hall,
1 Frank H. Ogawa Plaza,
Room 201
Oakland, California 94612

Legislation Details (With Text)

File #: 13-0187 **Version:** 1 **Name:** BART 17th Street Gateway Public Art Contract Amendment

Type: City Resolution **Status:** Passed

File created: 11/18/2013 **In control:** Meeting of the Oakland City Council

On agenda: 12/3/2013 **Final action:** 12/10/2013

Title: Subject: BART 17th Street Gateway Public Art Contract Amendment
From: Department Of Economic & Workforce Development
Recommendation: Adopt A Resolution Authorizing The City Administrator To Amend The Professional Services Agreement With Artist Dan Corson For Public Art Design, Fabrication And Installation Services For The Bart 17th Street Gateway Project To (1) Extend The Termination Date To June 30, 2014, And (2) Increase The Contract For A Total Amount Not To Exceed Six Hundred Fifty Thousand Dollars (\$650,000) In Central District Public Art Funds

Sponsors:

Indexes:

Code sections:

Attachments: 1. View Report.pdf, 2. 84747 CMS.pdf

Date	Ver.	Action By	Action	Result
12/10/2013	1	Special Concurrent Meeting of the Oakland Redevelopment Successor Agency/City Council	Adopted	Pass
12/3/2013	1	*Special Life Enrichment Committee	Approved the Recommendation of Staff, and Forward	
11/21/2013	1	*Rules & Legislation Committee	Scheduled	

Subject: BART 17th Street Gateway Public Art Contract Amendment
From: Department Of Economic & Workforce Development
Recommendation: Adopt A Resolution Authorizing The City Administrator To Amend The Professional Services Agreement With Artist Dan Corson For Public Art Design, Fabrication And Installation Services For The Bart 17th Street Gateway Project To (1) Extend The Termination Date To June 30, 2014, And (2) Increase The Contract For A Total Amount Not To Exceed Six Hundred Fifty Thousand Dollars (\$650,000) In Central District Public Art Funds