



City of Oakland

Office of the City Clerk
Oakland City Hall,
1 Frank H. Ogawa Plaza,
Room 201
Oakland, California 94612

Legislation Details (With Text)

File #: -07-1887 **Version:** 1 **Name:** Turner Construction Company Contract Increase
Type: City Resolution **Status:** Passed
File created: 12/9/2008 **In control:** Meeting of the Oakland City Council
On agenda: 1/27/2009 **Final action:** 2/3/2009
Title: Subject: Turner Construction Company Contract Increase
From: Community and Economic Development Agency
Recommendation: Adopt A Resolution Authorizing The City Administrator, Or The City Administrator's Designee, To Increase The Contract Amount For The Construction Manager At Risk Contract With Turner Construction Company For The East Oakland Sports Center Project From Eleven Million Nine Hundred Thousand Dollars (\$11,900,000.00) By: 1) Two Million Dollars (\$2,000,000.00) In Oakland Redevelopment Agency Funds And 2) Five Million One Hundred Thousand Dollars (\$5,100,000.00) In Measure WW Regional Open Space, Wildlife, Shoreline And Park Bond Funding, For A Total Contract Amount Not To Exceed Nineteen Million Dollars (\$19,000,000.00) Subject To The Availability Of Measure WW Regional Open Space, Wildlife, Shoreline And Park Bond Funding, And Authorizing Early Termination Of The Contract In The Event That Measure WW Funds Become Unavailable

Sponsors:

Indexes:

Code sections:

Attachments: 1. View Report.pdf, 2. View Supplemental Report.pdf, 3. 81775 CMS.pdf

Date	Ver.	Action By	Action	Result
2/3/2009	1	Concurrent Meeting of the Oakland Redevelopment Agency / City Council	Adopted	Pass
1/27/2009	1	*Special Public Works Committee	Approved the Recommendation of Staff, and Forward	Pass
1/13/2009	1	*Public Works Committee	Continued	Pass
12/11/2008	1	*Rules & Legislation Committee	Scheduled	

Subject: Turner Construction Company Contract Increase

From: Community and Economic Development Agency

Recommendation: Adopt A Resolution Authorizing The City Administrator, Or The City Administrator's Designee, To Increase The Contract Amount For The Construction Manager At Risk Contract With Turner Construction Company For The East Oakland Sports Center Project From Eleven Million Nine Hundred Thousand Dollars (\$11,900,000.00) By: 1) Two Million Dollars (\$2,000,000.00) In Oakland Redevelopment Agency Funds And 2) Five Million One Hundred Thousand Dollars (\$5,100,000.00) In Measure WW Regional Open Space, Wildlife, Shoreline And Park Bond Funding, For A Total Contract Amount Not To Exceed Nineteen Million Dollars (\$19,000,000.00) Subject To The Availability Of Measure WW Regional Open Space, Wildlife, Shoreline And Park Bond Funding, And Authorizing Early Termination Of The Contract In The Event That Measure WW Funds Become Unavailable