



# City of Oakland

Office of the City Clerk  
Oakland City Hall,  
1 Frank H. Ogawa Plaza,  
Room 201  
Oakland, California 94612

## Legislation Details (With Text)

**File #:** 09-1609-1    **Version:** 2    **Name:** City Center Project - Ordinance  
**Type:** Ordinance    **Status:** In Council  
**File created:** 6/23/2010    **In control:** Concurrent Meeting of the Oakland Redevelopment Agency / City Council  
**On agenda:** 10/5/2010    **Final action:** 11/6/2014  
**Title:** Subject: City Center Project  
From: Community And Economic Development Agency  
Recommendation: Adopt An Ordinance Authorizing The City Of Oakland To Enter Into A Thirteenth Amendment To The Disposition And Development Agreement With Oakland T12 LLC, Regarding The City Center Project To Extend The Date To Complete An Office Development On Block T-12 Of The City Center Project By 36 Months Changing It From April 12, 2012 To April 12, 2015, With Two Additional Extension Options Of 12 Months Each

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 13037 CMS.pdf

Date	Ver.	Action By	Action	Result
10/5/2010	2	Concurrent Meeting of the Oakland Redevelopment Agency / City Council	Approved As Amended On Introduction and Scheduled for Final Passage	Pass
9/21/2010	1	Concurrent Meeting of the Oakland Redevelopment Agency / City Council	Approved On Introduction and Scheduled for Final Passage	Pass
7/27/2010	1	*Concurrent Meeting of the Redevelopment Agency and Council Community & Economic Development Committee	Approved the Recommendation of Staff, and Forward	Pass
6/24/2010	1	*Rules & Legislation Committee	Scheduled	

**Subject:** City Center Project  
**From:** Community And Economic Development Agency  
**Recommendation:** Adopt An Ordinance Authorizing The City Of Oakland To Enter Into A Thirteenth Amendment To The Disposition And Development Agreement With Oakland T12 LLC, Regarding The City Center Project To Extend The Date To Complete An Office Development On Block T-12 Of The City Center Project By 36 Months Changing It From April 12, 2012 To April 12, 2015, With Two Additional Extension Options Of 12 Months Each