

Legislation Text

## File #: 20-0453, Version: 1

Subject:Seismic Retrofit Of 23rd Ave Bridge - Change Order Capacity IncreaseFrom:Transportation DepartmentRecommendation: Adopt A Resolution Waiving Advertising And Competitive Bidding And Increasing TheChange Order Limit For The Contract With Proven Management, Inc. For The Seismic Retrofit Of 23rdAvenue Bridge (Project No. 1001681) From Twenty-Five Percent (25%) To Sixty-Five Percent (65%) OfThe Original Contract Amount For A Total Contract Amount Not-To-Exceed Ten Million Four HundredNinety-One Thousand Nine Hundred Eighty-Two Dollars (\$10,491,982.00)