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City Attorney

Introduced by Councilmember

RESOLUTION TO WAIVE ADVERTISING AND COMPETITIVE BIDDING AND 
AUTHORIZE THE CITY ADMINISTRATOR, OR DESIGNEE, TO INCREASE 
THE CONSTRUCTION CONTRACT AMOUNT FOR THE LIONS POOL 
RENOVATION (PROJECT NO. 1003434) WITH BELTVEAU ENGINEERING 
CONTRACTORS, INC. BY SIX HUNDRED TEN THOUSAND TWO HUNDRED 
FIFTY DOLLARS ($610,250.00) FROM SIX HUNDRED SEVENTY THOUSAND 
DOLLARS ($670,000.00) TO ONE MILLION TWO HUNDRED EIGHTY 
THOUSAND TWO HUNDRED-FIFTY DOLLARS ($1,280,250.00).

WHEREAS, Lions Pool is an Oakland Parks and Recreation Department operated outdoor pool 
at the Dimond Park located on the first-level of the Dimond Recreation Center at 3860 Hanly 
Road in Council District 4; and

WHEREAS, programming at Lions Pool provides a variety of aquatic programs for the 
community including swim team practices, swimming classes for toddlers/children/adults, and 
public recreational swims; and

WHEREAS, the Lions pool deck is uplifted and the concrete deck around the pool settled at 
several locations causing tripping hazards due to unstable hillside soil conditions and subgrade 
soil movements; and

WHEREAS, the geotechnical engineering firm initially hired to access the problem discovered 
that the pool deck, subgrade soil, retaining walls, foundations, and other pool appurtenances need 
to be replaced in part to stabilize the subgrade conditions and to comply with regulatory 
requirements; and

WHEREAS, on June 19, 2017, the City Council passed Resolution No. 86773 C.M.S 
appropriating $1,015,000 of the City of Oakland General Obligation Bonds, Measure KK: 
Infrastructure and Affordable Housing Series 2017A-1 and 2017A-2 proceeds for the Lions Pool 
repair in the Fiscal Year 2017-2019 adopted budget; and
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WHEREAS, on June 19, 2018 City Council approved and allocated $4,403,500.00 of the 
Measure HH, Sugar-Sweetened Beverages Tax Fund (No. 1030) during the Fiscal Year 2017- 
2019 Midcycle Policy Budget Amendment for capital investment to playgrounds, tot lots, sports 
fields and pool; and

WHEREAS, on July 17, 2018 the City Council approved Resolution No. 87297 C.M.S. to reject 
all bids, waive further competitive bidding, and authorized negotiation of a construction contract 
in the open market for an amount not-to-exceed $670,000.00; and

WHEREAS, OMC Section 2.04.050.1.5 provides an exception to the advertising and 
competitive bidding requirements of the OMC upon a finding and determination by the City 
Council that it is in the best interests of the City to do so; and

WHEREAS, staff negotiated with Beliveau Engineering Contractors Inc., to value engineer and 
executed a construction contract for construction of the Lions Pool Renovation Project No. 
1003434 Base Bid in the amount of $670,000.00; and

WHEREAS, to complete the project Bid Alternative Number No. 1- replacement of the pool 
shell fiberglass liner with plaster and tile finishes, installation of new perimeter security fence; 
and Bid Alternate No. 2 - replacement of additional concrete deck that leads to the pool locker 
rooms need to be added in the contract; therefore, be it

RESOLVED: That the City Council finds and determines that it is the best interest of the City 
to waive further advertising and competitive bidding per OMC Section 2.04.050.1.5 in order to 
complete the construction schedule before the Summer of 2019 and because of current 
construction market indications, rebid of the project would not guarantee lower pricing or 
generate more interest in the project; and be it

FURTHER RESOLVED: That the City Council approves the increase construction contract 
amount with Beliveau Engineering Contractors, Inc. for the Lions Pool Renovation (Project No. 
1003434) by Six Hundred Ten Thousand Two Hundred Fifty Dollars ($610,250.00) from Six 
Hundred Seventy Thousand Dollars ($670,000.00) to One Million Two Hundred Eighty 
Thousand Two Hundred and Fifty Dollars ($1,280,250.00); and be it

FURTHER RESOLVED: That the City Council reallocate existing budgeted funds of 
$600,000.00 from the Measure HH, Sugar-Sweetened Beverages Tax Fund (No. 1030) for the 
project Bid Alternatives No. 1 and No. 2, to replace the fiberglass liner with plaster finish, install 
a new perimeter fence, replace pool deck and additional concrete deck that leads to the pool 
locker rooms; and be it
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FURTHER RESOLVED: That the Beliveau Engineering Contractor, Inc. shall comply with all 
City contracting and compliance program requirements that apply to this contract, including 
Local Business Enterprise and Small Local Business Enterprise (LBE/SLBE) participation and 
be verified by the Contracts and Compliance Division; and be it

FURTHER RESOLVED: That the contract shall be reviewed and approved by the City 
Attorney for form and legality prior to execution and placed on file in the Office of the City 
Clerk.
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IN COUNCIL, OAKLAND, CALIFORNIA,

PASSED BY THE FOLLOWING VOTE:
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