OAKLAND CITY COUNCIL
ResoLutionNo.,_ 881 g 3 cms.

Introduced by Councilmember

RESOLUTION WAIVING ADVERTISING AND COMPETITIVE BIDDING
AND INCREASING THE CHANGE ORDER LIMIT FOR THE CONTRACT .
WITH PROVEN MANAGEMENT, INC. FOR THE SEISMIC RETROFIT OF
23RD AVENUE BRIDGE (PROJECT NO. 1001681) FROM TWENTY-FIVE
PERCENT (25%) TO SIXTY-FIVE PERCENT (65%) OF THE ORIGINAL
CONTRACT AMOUNT FOR A TOTAL CONTRACT AMOUNT NOT-TO-
EXCEED TEN MILLION FOUR HUNDRED NINETY-ONE THOUSAND NINE
HUNDRED EIGHTY-TWO DOLLARS ($10,491,982.00)

WHEREAS, the City of Oakland was awarded federal and State Proposition 1B funds
for the Seismic Retrofit of 23rd Avenue Bridge (Project No. 1001681 }, and ‘
' \

WHEREAS, a contract for construction was awarded to Proven Management, Inc. on
October 16, 2018 in the amount of $6,358,777. 00 and executed in accordance with
Resolutlon No. 87383 C.M.S.; and

WHEREAS, construction is currently underway by Proven Management, Inc.; and

WHEREAS, due to many unforeseen and changed field conditions, additional change
order capacity is needed to successfully complete the project; and

WHEREAS, the City lacks the equipment and qu'aliﬁed personnel to perform the
necessary work, and the performance of this contract is in the public interest because of
~economy or better performance; and

'~ WHEREAS, staff has requested additional grant funds from Caltrans to cover the cost
and has received a positive response; and

WHEREAS, grant funding for the increase of construction contract contingencies will be

available, pending Caltrans approVaI to increase the grant, in the following project
accounts:

» Department of Transportation Fund (2116); Capital Projects Project Management
Organization (92270); Street Construction Account (57411); Project. 1001681;
Award 23494 $3,096,184.00; and ‘



WHEREAS, the additional grant for this contract requires a local match of $401,143. 00
and funds are available from the following funding sources:

Measure B Fund (2211) Engineering Design: Traffic / Parking Organization
(92246); Street Construction Account (57411) PrOJect 1000819; Task 23™ Ave
Bridge; Award 23234, $401,143.00

WHEREAS, the City Council finds and determines that the performance of this
additional work shall not result in the loss of employment or salary by any person having
permanent status in the competitive services; and

WHEREAS, Section 2.04.050.I.5 of the Oakland Municipal Code (the "OMC")
authorizes the City Council to waive the advertising and competitive bidding
requirements of Section 2.04.050 upon a finding and determination that it is in the best
interests of the City to do so; and

WHEREAS, waiving the advertising and competitive bidding requirements of OMC
Section 2.04.050 remains in the best interest of the City because it will allow staff to
complete the project as required by the federal grant, and avoid further costly delays
and disruption during the middle of the ongoing project construction; now, therefore, be
it :

RESOLVED: That the City Council hereby finds and determines that pursuant to OMC
Section 2.04.051.B, that it is in the best interests of the City to waive the advertising and
competitive bidding requirements of the OMC and increase the change order limit for
the contract with Proven Management, Inc. for the Seismic Retrofit of 23rd Avenue
Bridge (Project No. 1001681) from twenty-five percent (25%) to sixty-five percent (65%)
~ of the original contract amount, because it will allow staff to complete the project as
required by the federal grant, maintain continuity, and avoid further costly delays and
disruption during the middle of ongoing project construction; and be it



FURTHER RESOLVED: That the City Administrator, or designee, is authorized to
increase the change order limit for the contract with Proven Management, Inc. for the .
Seismic Retrofit of 23rd Avenue Bridge (Project No. 1001681) from twenty-five percent
(25%) to sixty-five percent (65%) of the original contract amount for a total contract
amount not-to-exceed ten million four hundred ninety-one thousand nine hundred

~ eighty-two dollars ($10,491,982.00).
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