
OAKLAND _ -  CITY COUNCIL 

RESOLUTION No. 
INTRODUCED BY COUNCILMEMBER 

RESOLUTION AMENDING A PROFESSIONAL SERVICES CONTRACT 
BETWEEN THE CITY OF OAKLAND AND ORIGINS DESIGN NETWORK 
TO EXTEND THE CONTRACT TIME PERIOD TO A DATE ENDING NO 
LATER THAN JULY 1, 2003 (WITH NO INCREASE IN CONTRACT 
AMOUNT). 

WHEREAS, pursuant to Resolution No. 75123 C.M.S., the City Manager entered into a 
contract with Origins Design Network for the period of July 15,1999 to June 30,2000, in an amount 
not to exceed $49,500; and 

WHEREAS, pursuant to Resolution No. 75800 C.M.S., the City Manager amended the 
contract to increase the amount by $24,750 and extend the contract period to no later than December 
3 1,2000; and 

WHEREAS, pursuant to a motion by the Community and Economic Development Committee 
directing staff to extend the contract period, the City Manager amended the contract to extend the 
period to June 30,2001, when contract funds were expected to be depleted; and 

WHEREAS, pursuant to Resolution No. 76461 C.M.S., the City Manager amended the 
contract to increase the amount by $37,500 and to extend the contract period to no later than June 30, 
2002; and 

WHEREAS, pursuant to Resolution No. 76986 C.M.S., the City Manager amended the 
contract to increase the amount by $60,000 and to extend the contract period to January 17,2003, with 
a possible extension to July 1,2003 with City Council approval. 

WHEREAS, the contract with Origins Design Network expires on January 17,2003, and 

WHEREAS, the services performed by Origins Design Network have been found satisfactory; 
and 

WHEREAS, funds have been appropriated to suficiently address the requested allocation for 
hiring architectural consultants in the Community and Economic Development Agency budget; and 

WHEREAS, the City Council finds this contract is for services of a professional nature; and 

WHEREAS, the City Council finds that services under this contract will be temporary; and 

WHEREAS, the City Council finds that this contract shall not result in the loss ofemployment 
or salary by any person having permanent status in the competitive service now, therefore, be it 



RESOLVED: that the City Manager is authorized to extend the contract period until July 1,2003, 
with Origins Design Network, to perform analysis and prepare related reports for applications for new 
one and two unit residential construction and additions in Oakland. 
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IN COUNCIL, OAKLAND, CALIFORNIA, ,2003 

PASSED BY THE FOLLOWING VOTE: 

AYES- 

NOES- .6- 

ABSTENTION- 

- BRUNNER. GHANG, 
NADEL, REID. WAN, WAN 
AND PRESIDENT OE LA FUENTE -7 

BAOdCs - [  

43- 
ATTES 

CEDA FLOY~V 
City Clerk and Clerk of the Council 
of the City of Oakland, California 


