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. Q OAKLAND CITY COUNCIL
*: IB 79867
RESOLUTION No: _________ _ C.M.S.

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO
INCREASE THE CHANGE ORDER LIMIT TO TWO HUNDRED
DOLLARS ($200,000.00) FOR THE CONSTRUCTION CONTRACT
WITH BAY CONSTRUCTION FOR THE PERALTA HACIENDA
HISTORICAL PARK PHASE IIIA LANDSCAPE IMPROVEMENT
PROJECT (PROJECT NO. C196710) FOR A TOTAL CONTRACT
AMOUNT NOT-TO-EXCEED ONE MILLION SEVENTY-FOUR
THOUSAND FIVE HUNDRED DOLLARS ($1,074,500.00)

WHEREAS, Council approved Resolution No. 79299 C.M.S. on June 21, 2005,
authorizing the City Administrator to negotiate, award and execute a construction contract for the
Peralta Hacienda Historical Park's Phase 3A improvements to Bay Construction for eight
hundred seventy four thousand five hundred dollars ($874,500.00); and

WHEREAS, the project specifications limit the cumulative increase to this construction
contract to $174,900 and any spending above the limit requires approval of the Council; and

WHEREAS, in order to negotiate and execute all pending change orders to complete the
project, an increase to the change order limit by twenty five thousand one hundred dollars
$25,100.00 is necessary; and

WHEREAS, funds are allocated in 1) Measure K- Series C General Obligation Bond
Fund (5006), Project No. C196720; 2) Measure K- Series D General Obligation Bond Fund
(5014), Project No. C196710; 3) Measure I - General Obligation Bond Fund (5010), Project No.
C85910; 4) State of California Department of Parks and Recreation Fund (2134), Proposition
12, Roberti-Z'berg-Harris Urban Open Space and Recreation Program, Project No. G230710;
5) Private Donation Fund (2190) from Owens Illinois Glass Containers North America, Project
No. C196730; 6) State of California Department of Parks and Recreation Fund (2134),
Proposition 40, Murray Hayden Program, Project No. C284520; and

WHEREAS, the City lacks the equipment and qualified personnel to perform the
necessary work; and

WHEREAS, the City Council finds and determines that the performance of this contract
is in the public interest because of economy; and



WHEREAS, the City Council finds and determines that the performance of this contract
shall not result in the loss of employment or salary by any person having permanent status in the
competitive services; now, therefore, be it

RESOLVED: That the City Administrator, or her designee, is authorized to increase the
change order limit by twenty five thousand one hundred dollars ($25,100.00) on the constriction
contract for the Peralta Hacienda Historical Park Landscape Improvements, Phase 3A project
with Bay Construction for a total contract amount not-to-exceed one million seventy-four
thousand five hundred dollars ($1,074,500.00); and, be it

FURTHER RESOLVED: That the contract shall be reviewed and approved by the
City Attorney and placed on file in the Office of the City Clerk; and, be it

FURTHER RESOLVED: That the approval of this resolution requires a two-thirds; vote
of the Council members.
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IN COUNCIL, OAKLAND, CALIFORNIA, _ , 2006

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, KERNIGHAN, NADEL, REID, QUAN,
AND PRESIDENT OF THE COUNCIL DE LA FUENTE^<§

ABSTENTION-^*

ATTEST A
LATONDA SIMMONS
City Clerk and Clerk of the Council of
the City of Oakland, California


