
CITY OF OAKLAND
AGENDA REPORT

TO: Office of the City Administrator
ATTN: Deborah Edgerly
FROM: Public Works Agency
DATE: January 9, 2007

RE: Resolutions Authorizing The City Administrator, Or Her Designee, To: 1)
Increase The Contract Amount For The Carter Gilmore Sports Complex
(Formerly Known As Greenman Field) Renovation And Community Park
Project With Star Construction, Inc., In The Amount of $362,000.00, Bringing
The Total Contract Amount To $1,562,000.00, For The Construction Of A New
Landscaped Soundwall; And 2) Allocate $362,000.00 Of Redevelopment Agency
Coliseum Redevelopment Project Area Funds To The Project; And 3) To
Authorize Staff To Identify Additional Funding For The Ballfield Irrigation and
Drainage Improvements For The Project

SUMMARY

Resolutions have been prepared authorizing the City Administrator, or her designee, to increase
the construction contract with Star Construction, Inc., by an amount of $362,000.00, bringing the
total contract amount to $1,562,000.00 for the Carter Gilmore Sports Complex (formerly known
as Greenman Field) Renovation and Community Park project, to allocate $362,000.00 from the
Redevelopment Agency Coliseum Redevelopment Project Area Fund for the construction of a
new landscaped soundwall, and to authorize staff to identify additional funding for the ballfield
irrigation and drainage improvements at the Carter Gilmore Sports Complex.

The landscaped sound wall construction was an additive alternate to the original Carter Gilmore
Sports Complex Renovation and Community Park design. However, sufficient funding was not
initially available to include these items of work in the construction contract with Star
Construction, Inc. Now with the identification of an additional funding source, staff requests to
add the landscaped soundwall element back into the project. However, ballfield irrigation and
drainage improvements for the project are not funded at this time, and staff will continue to seek
and identify additional funding sources.

This project fulfills the Mayoral and City Council's goal of "providing for clean, well maintained
and accessible streets, sidewalks, facilities, amenities, parks, recreational facilities, and trees."
The project is located in Council District 6.
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FISCAL IMPACT

The Carter Gilmore Sports Complex Renovation and Community Park project construction
budget was originally funded with $500,000.00 from the Proposition 40 Roberti-Z'berg-Harris
Block Grant Program Funds from the California Clean Water, Clean Air, Safe Neighborhood
Parks and Coastal Protection Act of 2002 Program (Fund 2134), Capital Project Management
Organization (92270), Greenman Field Renovation Project (C197010); $600,000.00 from
Measure K, Series 2000D Fund (5014), Capital Project Management Organization (92270),
Greenman Field Renovation Project (C197020); and $500,000.00 from Proposition 40 Per Capita
Grant Program (Fund 2134), Capital Project Management Organization (92270), Greenman Field
Renovation Project (C197030). Contract Compliance fees will be allocated under Project
C197010. The Public Art assessment of 1.5% is included in the Greenman Field Renovation
project budget by integrating the art component directly into the project design.

Approval of the proposed resolutions will authorize the City to accept and appropriate
$362,000.00 from the Redevelopment Agency Coliseum Operations Fund (9450) Coliseum
Project (S82600) to the City's Oakland Redevelopment Agency Fund (7780), Greenman Field
Renovation Project (project number to be established).

The newly renovated fields may increase patron usage and raise expectations for maintenance
beyond the currently budgeted levels in order to preserve the new conditions. The new
landscaped soundwall could require regular graffiti removal. Once a month graffiti removal
could cost up to $2,400.00 annually depending on the extent of graffiti and amount of labor
required. The new children's tot-lot amenities expanded landscaping and lighting that will
require additional maintenance. For example, the tot lot will require safety inspections and
repairs to maintain a safe play environment. The additional landscaping will require weeding,
trimming, irrigation repairs and litter abatement on a regular basis. Pedestrian lights will require
electricity and regular maintenance. The additional maintenance costs are estimated at
$16,000.00 per year and are not yet budgeted. The Public Works Agency will include the
additional costs in the 2007-2009 Budget request.

BACKGROUND

Resolution No. 80037 C.M.S., was approved by the City Council on July 18, 2006, authorizing
the City Administrator, or her designee, to informally re-bid, negotiate if necessary, and to award
a construction contract within budget for an amount not to exceed $1,200,000.00, without return
to Council for the Carter Gilmore Sports Complex (formerly known as Greenman Field)
Renovation and Community Park project.

On August 10, 2006, the PWA, Contract Administration received two bids for the Carter
Gilmore Sports Complex (formerly known as Greenman Field) Renovation and Community Park
project base bid and four additive alternates. Star Construction, Inc. (San Mateo) submitted the
lowest responsive and responsible bid of $1,294,600.00 for the base bid and $912,000.00 for the
four additive alternates. The engineer's estimate for the base bid is $1,200,000.00 and for the
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four additive alternates is $873,000.00. Staff negotiated with Star Construction, Inc., to reduce
their base bid amount from $1,294,600.00 to $1,200,000.00.

There were no funds available for the project's four additive alternates. The four additive
alternates are: 1) Soundwall; 2) Greenery for Soundwall; 3) Ballfield irrigation; and 4) Ballfield
drainage improvements. Staff worked with the Redevelopment Agency and Parks and Recreation
to identify funding for the landscaped sound wall two additive alternates. The additional funding
identified does not provide for the other two additive alternates, the ballfield irrigation and
drainage improvements, however, staff is working to identify the funding required to complete
the ballfield improvements.

The Redevelopment Agency requests authorization to allocate $362,000.00 from Coliseum
Redevelopment Project Area funds to cover the landscaped soundwall. The community requested
a soundwall because the baseball fields and new community park are located directly behind
several residential homes. The sound wall will provide a permanent decorative structure that will
benefit the community by decreasing the noise from the baseball games and the new community
park.

The City and the Redevelopment Agency Cooperative Agreement entered into on July 1, 2004,
generally governs the provision of assistance and the payment of funds between the two agencies,
including Redevelopment Agency financial contributions and other assistance to support City
public improvements.

Now that funding for the landscaped sound wall construction has been identified, staff requests
approval to implement this important project element through the contract with Star
Construction, Inc.

The City's L/SLBE and local trucking programs have been met by Star Construction, Inc. There
will be L/SLBE participation of $749,850.00 (48%), which exceeds the 20% L/SLBE
requirements, and the local trucking participation will be $15,000.00 (100%).

The contractor is required to have 50% of the work hours performed by Oakland residents and
50% of all new hires are to be Oakland residents. The L/SLBE information has been verified by
the Contract Compliance & Employment Services Division of the City Administrator's Office
and is included as Attachment A.

The Notice to Proceed for the base bid was issued on November 10, 2006. The project duration is
120 working days from the date of the Notice to Proceed and completion is anticipated by Spring
2007.

PROJECT DESCRIPTION

The scope of work for the entire project consists of site improvements to three baseball fields,
ADA improvements, the construction of a new batting cage and new restroom facility. In
addition, a new community park will be constructed and consist of an eight foot tall landscaped
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soundwall, new concrete pathways, new entry fencing on 66th Avenue, a small children's play
area including swings, play apparatus, and rubberized play surface, and a new irrigated lawn area
with plantings.

The Carter Gilmore Sports Complex was recently renamed from the Greenman Field Park by the
Oakland Unified School District. The Carter Gilmore Sports Complex is located on 66th Avenue
adjacent to Havenscourt Middle School (1390 66[ Avenue) and Lockwood Elementary School
(6701 International Blvd.). The 6.8-acre site consists of 4 baseball fields that are the home fields
for the Oakland Babe Ruth League, which is the primary user of the fields. There are
approximately 960 youth participating in the league who range in age from 5 to 15 years old.

KEY ISSUES AND IMPACTS

The new landscaped soundwall will provide a permanent decorative structure that will decrease
the noise from the baseball games and the new community park. Staff is requesting authorization
to increase the construction contract with Star Construction, Inc., to add the construction of a
new landscaped soundwall, and to increase the contract by an amount of $362,000.00, to cover
this additional work, for a total contract amount of $1,562,000.00. Staff is also requesting
authorization to allocate $ 362,000.00 in Redevelopment funds. Upon, approval of these
resolutions, funding from the Redevelopment Agency Coliseum Redevelopment Project Area
will be available to pay for this added improvement.

The ballfield irrigation and drainage improvements are necessary to increase the usage of the
balllfields and meet the basic standards for the Babe Ruth League. Presently the fields do not
drain properly and hold water after any rain storm, rendering them unplayable for several days.
Staff will work to identify the additional funding to add the ballfield irrigation and drainage
improvements at the Carter Gilmore Sports Complex project.

SUSTAINABLE OPPORTUNITIES

Economic: Work on the project will generate business tax, sales tax, and other revenues for the
City.

Environmental: The project will take into consideration green building technologies, and to the
extent feasible, will recycle materials and debris. The new rubber play surface is made from
recycled tires.

Social Equity: The project will provide upgraded recreational facilities for neighborhood
children and their families.

DISABILITY AND SENIOR CITIZEN ACCESS

All new physical improvements will comply with the Americans with Disabilities Act (ADA).
The project will improve accessibility to persons with disabilities with ADA compliant play
surfaces and equipment.
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RECOMMENDATION AND RATIONALE

It is recommended that the resolutions be approved for the following:

1. To increase the construction contract in an amount of $362,000.00, for a total contract
amount of $ 1,562,000.00, for the Carter Gilmore Sports Complex (formerly known as
Greenman Field) Renovation and Community Park project.

2. To allocate and accept the contribution of $362,000.00 from the Redevelopment Agency
Coliseum Redevelopment Project Area Fund for the construction of a new landscaped
soundwall.

3. To authorize staff to identify additional funding for the ballfield irrigation and
drainage improvements at the Carter Gilmore Sports Complex.

Adding the work to this contract will be cost efficient and the most effective and coordinated way
to complete the construction of a new landscaped soundwall.

ACTION REQUESTED OF THE CITY COUNCIL

City Council is requested to approve these resolutions.

Respectfully submitted,

RaulGodinez II, PE. '
Director, Public Works Agency

Reviewed by:
Michael Neary, P.E.
Assistant Director, Public Works Agency

Prepared by:
Sandra Ousley, Project Manager
Project Delivery Division

APPROVED AMD FORWARDED
LIFE ENRICHMENT COMMITTEE:

Office of Citv A&mmstrator

Attachments: Contract Compliance & Employment Service Division L/SLBE Information
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ATTACHMENT A

Office of the City Administrator
Contract Compliance & Employment Services Division

CITY I OF
OAKLAND

To: Gwen McCormick
From: Vivian Inman, Contract Compliance Officer, CC&ES Division
Through: Deborah Barnes £) @>QJu*̂ s
CC: Sandra Ousley
Date: November 27, 2006
Re: Compliance Analysis: Greenman Field Renovation (Informal Bid) Revision 3

On August 18, 2006, Contract Compliance & Employment Services reviewed two (2) bids received in response to the
above referenced project. The initial analysis was based on a base bid amount of $1,294,600. The Project Manager
requested that CC&ES perform a second analysis which would include the base bid plus alternates one through four
(1-4). On November 27, 2006, Project Delivery requested that CC&ES perform a third analysis which would include
the base bid plus alternates one and two (1 & 2).

Below is the outcome of our compliance evaluation for the twenty percent (20%) minimum participation
requirement and a preliminary review for compliance with the Equal Benefits Ordinance.

The L/SLBE findings are as follows:

1

Company
Name

Star
Construction
, Inc.

Bid Amount
f If Applicable)

$1,562,000

Proposed Participation
Total

L7SLBE

48.01%

LBE

0%

SLBE

48.01%

Trucking

100%

Preferences
Total

Credited

48.01%

Adjusted
Bid

Amount

NA

Points

0

Banked
Credits

Eligibility?

N

EBO
Compliant?

(Y/N)

Y

As noted above Star Construction, Inc. exceeded the L/SLBE 20% participation and is EBO compliant.

If you have questions or need additional information, please contact Vivian Inman, Contract Compliance
Officer, at 238-6261.



O A K L A N D
CONTRACT COMPLIANCE & EMPLOYMENT SERVICES

PROJECT EVALUATION FORM

PROJECT NO. C197010

PROJECT NAME:
Greenman Field Renovation (Informal Bid)

CONTRACTOR: Star Construction. Inc.

Engineer's Estimate: Contractors' Bid Amount

$1,200,000.00 $1,562,000.00

Bid discounted amount: Discount Points:

1. Did the 20% requirements apply?

Over/Under Engineer's Estimate
-$362,000.00

YES

2. Did the contractor meet the 20% requirement YES

0.00%a) % of LBE
participation

b) % of SLBE
participation

48.01%

3. Did the contractor meet the Trucking requirement? YES

a) Total trucking participation 100.00%

4. Did the contractor receive bid discount points? N0

(If yes, list the points received)

5. Additional Comments.

Reviewing
Officer:

Approved By

6. Date evaluation completed and returned to Contract Admin./Initiating Dept.

11/27/2006

Date

Date:

Pate:

1



LBE/SLBE Participation
Star Construction, Inc.

Project Name: Greenman Field Renovation - Informal Bid

Project No.: C197010

Discipline

PRIME
-lectrical
drainage,
Grading,
Soundwall
Rubber Pouring

Ornamental

Trucking
Trucking
Masonry
Sand Channel
Batting Cage
Restroom

Prime & Subs

Star Construction
Delta Electric
JW Riley & Sons

Sport Surface Speciality

Iron City, Inc.

Monroe Brooks
Abe Hill Trucking
Spencer Masonry
Sand Channel Greens
Universal Fence
Romtec Utilities, Inc.

Engineers Est: 1,200,000.00

Location

San Bruno
Oakland
Oakland

New York

Oakland

Oakland
Oakland
Oakland
Watsonville
Hayward
Oregon

Cert.

Status
UB
CB
CB

UB

CB

CB
UB
CB
UB
UB
UB

Project Totals

Requirements:
The 20% requirements is a combination of 10% LBE and 10% SLBE
participation. An SLBE firm can be counted 100% towards achieving 20%
requirements.

LBE

$0.00

0.00%

LBE 10%

SLBE

$50,000.00
$268,000.00

$116,900.00

$15,000.00

$299,950.00

$749,850.00

48.01%

SLBE 10%

Under/Over Engineers Estimate: -362,000.00

Total

LBE/SLBE

$50,000.00
$268,000.00

$116,900.00

$15,000.00

$299,950.00

$749,850.00

48.01%

TRUCKING 20%

S/LBE

Trucking

$15,000.00

$15,000.00

100.00%

Total

Trucking

$15,000.00

$15,000.00

100.00%

TOTAL

Dollars
$561,991.20
$50,000.00

$268,000.00

$47,953.30

$116,900.00

$15,000.00
$15.000.00

$299,950.00
$110,000.00
$27,205.50
$50,000.00

$1,562,000.00

100.00%

LBE/SLBE
20%

Legend LBE = Local Business Enterprise UB = Uncertified Business

SLBE = Small Local Business Enterprise CB = Certified Business

Total LBE/SLBE = All Certified Local and Small Local Businesses MBE = Minority Business Enterprise

NPLBE - NonProfit Local Business Enterprise WBE = Women Business Enterprise

NPSLBE = Nonprofit Small Local Business Enterprise

For Tracking Only
Ethn;

H
Al
AA

NL

C

AA
AA
AA
NL
NL

MBE

$50,000.00
$268,000.00

$116,900.00

$15,000.00

$299,950.00

$749,850.00

48.01%

WBE

$0.00

Ethnicity
AA = African American
A = Asian
C - Caucasian
H = Hispanic
NA = Native American
0 = Other
NL = Not Listed



OAKLAND CITY COUNCIL

RESOLUTION No. C.M.S

INTRODUCED BY COUNCILMEMBER

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR, OR HER DESIGNEE, TO
INCREASE THE CONTRACT AMOUNT FOR THE CARTER GILMORE SPORTS COMPLEX
(FORMERLY KNOWN AS GREENMAN FIELD) RENOVATION AND COMMUNITY PARK
PROJECT WITH STAR CONSTRUCTION, INC., IN THE AMOUNT OF $362,000.00, FOR
THE CONSTRUCTION OF A NEW SOUNDWALL BRINGING THE TOTAL CONTRACT
AMOUNT TO $1,562,000.00

WHEREAS, the Carter Gilmore Sports Complex (Greenman Field) Renovation and Community
Park project will provide upgraded recreational facilities for neighborhood children and their families; and

WHEREAS, on July 18, 2006, the City Council approved Resolution No. 80037 C.M.S.,
authorizing the City Administrator, or her designee to informally re-bid, negotiate if necessary, and to
award a construction contract within budget for an amount not to exceed $ 1,200,000.00, without return to
Council for the Greenman Field Renovation and Community Park project; and

WHEREAS, on August 10, 2006, the Public Works Agency, Contract Administration Division
received two bids for the Carter Gilmore Sports Complex Renovation and Community Park project for the
base bid and four additive alternates; and

WHEREAS, Star Construction, Inc. (San Mateo), submitted the lowest responsive and responsible
bid of $1,294,600 for the base bid and $912,000.00 for the four additive alternates; and

WHEREAS, staff negotiated with Star Construction, Inc., to reduce their base bid amount from
$1,294,600 to $1,200,000.00; and

WHEREAS, the landscaped sound wall construction and the ball field irrigation and drainage
improvements were additive alternates to the original Carter Gilmore Field Renovation and Community
Park design; and

WHEREAS, sufficient funding was not initially available to include these items of work in the
construction contract with Star Construction, Inc.; and

WHEREAS, now with the identification of an additional funding source, staff requests to add
these important project elements back for implementation; and

WHEREAS, staff is requesting authorization to increase the construction contract with Star
Construction, Inc., to add the construction of a new landscaped soundwall, and to increase the contract in
the amount of three hundred sixty two thousand dollars ($362,000.00), for a total contract amount of one
million five hundred sixtytwo thousand dollars ($1,562,000.00) to cover the additional improvements;
and



WHEREAS, funds are available to cover the additional scope of work in the amount of
$362,000 from the Redevelopment Agency Coliseum Redevelopment Project Area Fund (Fund 9450,
Project No. S82600); and

WHEREAS, funds are not currently available to cover other additional work including the
ballfield irrigation an drainage improvements; and

WHEREAS, the City lacks the equipment and qualified personnel to perform the necessary work,
and the City Council finds that performance of this contract is in the public interest because of economy
and services under this contract will be temporary; and

WHEREAS, the City Council finds and determines that the performance of this contract shall not
result in the loss of employment or salary by any person having permanent status in the competitive
service; now, therefore, be it

RESOLVED: that the City Administrator is hereby authorized to increase the construction
contract with Star Construction, me., to add the construction of a new landscaped soundwall, and to
increase the contract in the amount of three hundred sixty two thousand dollars ($362,000.00), for a total
contract amount of one million five hundred sixty two thousand dollars ($1,562,000.00) to cover the
additional improvements; and, be it

FURTHER RESOLVED: That funding is available from the Redevelopment Agency Coliseum
Redevelopment Project Area Fund and from the reallocation of Proposition 12 Funds; and, be it

FURTHER RESOLVED: That the City Administrator, or her designee, is hereby authorized to
execute any amendments or modifications of said contract within the limitations of the revised project
specifications; and, be it

FURTHER RESOLVED: That a copy of the agreement will be on file in the City Clerk's Office
and will be approved for form and legality by the Office of the City Attorney.

IN COUNCIL, OAKLAND, CALIFORNIA, , 2007

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, KERNIGHAM, NADEL, QUAN, REID, and PRESIDENT DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
LaTonda Simmons

City Clerk and Clerk of the
Council of the City of Oakland, California



APPROVED AS TO FORM AND LEGALITY:

Deputy City Attorney

OAKLAND CITY COUNCIL

RESOLUTION No. C.M.S.

INTRODUCED BY COUNC1LMEMBER

RESOLUTION AUTHORIZING THE CITY TO ACCEPT AND
APPROPRIATE A CONTRIBUTION OF REDEVELOPMENT AGENCY
FUNDS UNDER THE COOPERATION AGREEMENT IN AN AMOUNT NOT
TO EXCEED $362,000.00 FOR THE CONSTRUCTION OF A NEW
LANDSCAPED SOUNDWALL AT THE CARTER GILMORE SPORTS
COMPLEX (FORMERLY KNOWN AS GREENMAN FIELD) RENOVATION
AND COMMUNITY PARK PROJECT IN THE COLISEUM
REDEVELOPMENT AREA

WHEREAS, the City plans to construct a new landscaped soundwall at the Carter
Gilmore Sports Complex (formerly known as Greenman Field) to alleviate general blight and
unsafe conditions caused by the deterioration, obsolescence and blight at Carter Gilmore Sports
Complex (formerly known as Greenman Field) in the Coliseum Redevelopment Project Area;
and

WHEREAS, the Redevelopment Agency of the City of Oakland has authorized a
contribution of $362,000.00 including contingency to the Carter Gilmore Sports Complex
(formerly known as Greenman Field) Renovation and Community Park Project; and

WHEREAS, the City and the Redevelopment Agency entered into a Cooperation
Agreement on July 1, 2004, which generally governs the provision of assistance and the payment
of funds between the two agencies, including Redevelopment Agency financial contributions and
other assistance to support City public improvements; and

WHEREAS, Section 33445 of the California Health and Safety Code authorizes a
redevelopment agency to pay for the installation cost or construction of publicly owned facilities,
if the legislative body has consented to such funding and has made certain findings; now,
therefore, be it

RESOLVED: That the City Council hereby consents to the use of up to $362,000.00 in
Redevelopment Agency funds, for the Carter Gilmore Sports Complex (formerly known as
Greenman Field) Renovation and Community Park Project, and appropriates such funds to the
Carter Gilmore Sports Complex (formerly known as Greenman Field) Renovation and
Community Park Project; and be it further



RESOLVED: That a total of $362,000.00 will be deposited and appropriated to City's
Oakland Redevelopment Agency Fund (7780), Project Delivery Organization (92270), in a
project to be established for the Carter Gilmore Sports Complex (formerly known as Greenman
Field) Renovation and Community Park Project; and be it further

RESOLVED: That the City Council hereby finds and determines as follows:

1. That the funding of the Carter Gilmore Sport Complex (formerly known as Greenman
Field) Renovation and Community Park Project will benefit the Coliseum
Redevelopment Project Area by the construction of a new landscaped soundwall to
alleviate the substandard, unsafe conditions which are a blighting influence in the
Coliseum Project Area;

2. That the City's Capital Improvement Program ("CIP") funds have been unable to
provide financing for the Carter Gilmore Sports Complex (formerly known as
Greenman Field) Renovation and Community Park Project in the period 2006-2007
and that no other reasonable means of financing the Carter Gilmore Sports Complex
(formerly known as Greenman Field) Renovation and Community Park Project are
available to the City other than Redevelopment Agency funding;

3. That the use of tax increment funds from the Coliseum Project Area for the Carter
Gilmore Sports Complex (formerly known as Greenman Field) Renovation and
Community Park Project will assist in the elimination of crime and blight in the
Coliseum Project Area by the construction of a new landscaped soundwall; and

4. That the use of tax increment funds from the Coliseum Project Area for the Carter
Gilmore Sports Complex (formerly known as Greenman Field) Renovation and
Community Park Project is consistent with the implementation plan adopted for the
Coliseum Project Area.



and be it further

RESOLVED: That the City Administrator or her designee is hereby authorized to
take whatever actions necessary with respect to this Project consistent with this Resolution
and its basic purpose.

IN COUNCIL, OAKLAND, CALIFORNIA, , 2007

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, KERNIGHAN, NADEL, QUAN, REID,
AND PRESIDENT DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
LATONDA SIMMONS

City Clerk and Clerk of the
Council of the City of Oakland, California



APPROVEP AS TO FORM AND LEGALITY:

REDEVELOPMENT AGENCY
OF THE CITY OF OAKLAND

RESOLUTION No. C.M.S.

AGENCY COUNSEL

RESOLUTION AUTHORIZING THE CONTRIBUTION AND
ALLOCATION OF REDEVELOPMENT AGENCY FUNDS TO THE CITY
OF OAKLAND UNDER THE COOPERATION AGREEMENT IN THE
AMOUNT OF $362,000 FOR THE CARTER GILMORE SPORTS
COMPLEX (FORMERLY KNOWN AS GREENMAN FIELD)
RENOVATION AND COMMUNITY PARK PROJECT FROM FY 2006-
2007 COLISEUM REDEVELOPMENT PROJECT AREA FUNDS

WHEREAS, the Redevelopment Agency wishes to fund construction costs for the
new landscaped sound wall to be located at the Carter Gilmore Sports Complex
(formerly known as Greenman Field) in the Coliseum Redevelopment Project Area; and

WHEREAS, the City of Oakland and Redevelopment Agency are implementing
the 2005-2007 Agency Budget for the Coliseum Redevelopment Project, including the
Coliseum Area Carter Gilmore Sports Complex (formerly known as Greenman Field)
Renovation and Community Park Project, to accommodate new development and
improve the residential edge of the Coliseum Project Area; and

WHEREAS, the community has requested a soundwall because the baseball
fields and new community park are located directly behind several residential homes
that are adjacent to the project; and

WHEREAS, the sound wall will provide a permanent decorative structure that will
benefit the community by decreasing the noise from the baseball games and the new
community park; and

WHEREAS, the project is consistent with and will further the purposes of the
Coliseum Redevelopment Plan and its Five-Year Implementation Plan; and

WHEREAS, the Agency wishes to support these activities by allocating
$362,000.00 from FY 2006-2007 Coliseum Redevelopment Agency Fund (9450),
Coliseum Redevelopment Organization (88659), Coliseum Staff project (S82600); and



WHEREAS, the City and Redevelopment Agency entered into a Cooperation
Agreement on July 1, 2004, which generally governs the provision of assistance and the
payment of funds between the two agencies, including Redevelopment Agency financial
contributions and other assistance to support City public improvements; and

WHEREAS, the Agency will contribute and transfer these Agency tax increment
funds to the City for the Carter Gilmore Sports Complex (formerly known as Greenman
Field) Renovation and Community Park project; and

WHEREAS, Section 33445 of the California Health and Safety Code authorizes a
redevelopment agency to pay for the installation cost or construction of publicly-owned
facilities, if the legislative body has consented to such funding and has made certain
findings; and

WHEREAS, the City Council is consenting to the use of Agency funding for the
project pursuant to Section 33445 of the California Health and Safety Code; now,
therefore, be it

RESOLVED: That the Agency hereby authorizes the use of up to $362,000.00 in
Redevelopment Agency funds, for the Carter Gilmore Sports Complex (formerly known
as Greenman Field) Renovation and Community Park project, and allocates such funds
to the Carter Gilmore Sports Complex (formerly known as Greenman Field) Renovation
and Community Park project; and be it further

RESOLVED: That a total of $362,000 Agency funds will be transferred from
Coliseum Operations Fund (9450), Coliseum Redevelopment Organization (88659),
Coliseum Staff Project (S82600) to the City's Redevelopment Agency Fund (7780),
Project Delivery Organization (92270), in a project to be established for the Carter
Gilmore Sports Complex (formerly known as Greenman Field) Renovation and
Community Park project; and be it further

RESOLVED: That the Agency hereby finds and determines as follows:

1. That the funding of the Carter Gilmore Sports Complex (formerly known as
Greenman Field) Renovation and Community Park project will benefit the
Coliseum Redevelopment Project Area by the construction of a new
landscaped sound wall to alleviate the substandard, unsafe conditions which
are a blighting influence in the Coliseum Project Area;

2. That the City's Capital Improvement Program ("CIP") funds have been unable
to provide financing for the Carter Gilmore Sports Complex (formerly known
as Greenman Field) Renovation and Community Park project in the period
2006-2007 and that no other reasonable means of financing the Carter
Gilmore Sports Complex (formerly known as Greenman Field) Renovation
and Community Park project are available to the City other than
Redevelopment Agency funding;



3. That the use of tax increment funds from the Coliseum Project Area for the
Carter Giimore Sports Complex (formerly known as Greenman Field)
Renovation and Community Park project will assist in elimination of crime and
blight in the Coliseum Project Area with the construction of a new landscaped
sound wall; and

4. That the use of tax increment funds from the Coliseum Project Area for the
Carter Giimore Sports Complex (formerly known as Greenman Field)
Renovation and Community Park project is consistent with the
implementation plan adopted for the Coliseum Project Area.

and be it further

RESOLVED: That the Agency Administrator or her designee is authorized to
take any other action with respect to this project and Agency funding consistent with this
Resolution and its basic purpose.

IN AGENCY, OAKLAND, CALIFORNIA, , 2007

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, KERNIGHAN, NADEL, QUAN, REID, AND
CHAIRPERSON DE LA FUENTE,

NOES-

ABSENT-

ABSTENTION-

Attest:

LATONDA SIMMONS
Secretary of the Redevelopment Agency

of the City of Oakland, California


