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CITY OF OAKLAND OFRICECF THE CITY CLERX
COUNCIL AGENDA REPORT |

TO: Office of the City Administrator
ATTN:  Deborah Edgerly

FROM: Community and Economic Development Agency and Public Works Agency
DATE: March 22, 2005

RE: SUPPLEMENT TO MEASURE DD STATUS REPORT #1 ~ REPORT AND
RECOMMENDATION FOR ALLOCATING $765,000 FROM THE LAKE MERRITT SYSTEM-
WIDE IMPROVEMENT PROJECT CATEGORY TO FUND A DEDICATED FIRE SUPPRESSION
LINE IN LAKESIDE PARK

SUMMARY

On March 1, 2005, the City Council directed that further discussion take place at Committee regarding
staff’s recommendation to fund construction of a dedicated fire suppression line within Lakeside Park.
The Council approved Lakeside Park projects funded by Measure DD (Children’s Fairyland Pavilion,
Garden Center restrooms and Sailboat House Renovation) that cannot obtain construction permits and
move forward without meeting building and fire codes. This report provides supplemental information
on the need for the project and the community process results supporting staff’s recommendation.

Staff recommends that the City Council accept this supplement to the February 8, 2005, Measure DD
Status Report and approve a project and funding in the amount of $765,000 specific to implementing a
dedicated fire suppression system as a part of the Lake Merritt Systemwide project category funding
allocations for Series A and B.

FISCAL IMPACT
There is no fiscal impact to the City’s General Fund associated with the requested action.

Funds are available in the Measure DD Capital Improvement — Clean Water, Safe Parks Fund (Fund
5320), Lake Merritt System-wide Improvements (Project C242110) for this project recommended to be
funded as a part of the Lake Merritt Systemwide Improvement Project.

BACKGROUND

At the March 1, 2005 City Council meeting, a memo with several attachments from two community
constituents and members of the Measure DD Community Coalition was circulated to the City Council
disputing the need for a dedicated fire suppression system to serve the public facilities within Lakeside
Park given their proximity to existing fire hydrants in the arca. Council directed staff to provide
documentation of the public process and concurrence in support of funding a dedicated fire
suppression line as a part of the Lake Merritt Systemwide Improvement project.

ItemNo
Life Ennichment Commitiee
March 22, 2005



Deborah Edgerly
Supplement to Measure DI} Status Report Page 2

In addition, staff was asked to hold a special meeting with the M easure DD C ommunity C oalition
featuring a presentation by the City’s Fire Marshal on this issue.

KEY ISSUES AND IMPACTS

When design work on Measure DD projects at Children’s Fairyland began last year, staff was informed
by the Building Official and Fire Marshal that improvements to the water lines in Lakeside Park would
be required in order to meet current Codes. Further research by staff revealed that the existing fire
hydrants in Lakeside Park were not part of the normal EBMUD system, but instead were hooked up to
undersized irrigation lines. In addition to a new pavilion building at Fairyland, the proposed
renovation and expansion of the Sailboat House would also need to be built to modern Codes,
requiring fire sprinklers and adequate fire hydrants.

In order to meet Code-mandated flow requirements, it is expected that a new eight-inch water main
will need to run the entire 3,000 foot length of Bellevue Avenue. In addition to serving Fairyland and
the Sailboat House, this line would pass the Garden Center, Junior Center for Art and Science, and the
Rotary Nature Center. Fire protection would be improved at all of these locations. With budgets at
Fairyland and the Sailboat House projects already experiencing shortfalls, staff proposed that $765,000
in funds be allocated from the Lake Merritt Systemwide project.

The Measure DD Community Coalition has held monthly meetings since the issuance of Measure DD
Series A Bond funds to cover a variety of Measure DD topics. At the October 2004, November 2004,
and January 2005 meetings, staff distributed to members of the Measure DD Community Coalition a
matrix identifying possible projects that could be funded as a part of the L ake Merritt Systemwide
category. Information distributed in meetings is also posted on the Measure DD web page located at
www.oaklandparks.org/measure_dd.htm. Additionally, two Measure DD Coalition representatives
(Ron Bishop and Ken Benson) participated in Measure DD Executive Team deliberations on January
13, 2005, when recommendations were discussed and modifications made to the matrix. Community
representatives reported back to the Coalition at its next scheduled meeting which occurred on January
24, 2005. Meeting minutes from each of the Measure DD Community Coalition meetings listed are
included as Attachment A.

A special meeting o f the M easure D D C ommunity Coalition w as held on M onday, M arch 7, 2 005
featuring a presentation by Chief James Williams, the City of Oakland’s Fire Marshal.

Chief Williams outlined the key issues and potential health and life safety impacts associated with the
decision by Measure DD project staff members to recommend funding and implementation of a
dedicated fire suppression line in Lakeside Park as a part of the Lake Merritt Systemwide
Improvements category. These included:
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. Measure DD projects identified in the ballot measure within Lakeside Park including the
Children’s Fairyland Pavilion, the Garden Center restrooms (exterior to the building) and the
Sailboat House { calls for demolition of existing out buildings and construction of a new
storage and classroom facility adjacent to the existing boathouse) would not be issued
construction or occupancy permits unless California building and fire codes are met to
provide adequate fire hydrant access and flow to new facilities. An adequate fire suppression
system is needed to move these projects forward based on the requirements set forth in the
California Fire Code Article 9, Section 901.2.2.1 (General Provisions for Safety) and
Appendices III-AA (Minimum Fire Flow and Flow Duration for buildings) and BB (Number
and Distribution of Fire Hydrants).

. “Drafting” water from Lake Merritt for a fire, while possible, is considered very inefficient and
has not been used as a primary source for fighting fire for nearly eighty years due to its inherent
inefficiency and reliability. The only time “drafting” is still employed is when there is no
positive water source available in the vicinity (rural properties) or in the event of a catastrophic
event where all other means of fire fighting are aiready being employed. Otherwise a
traditional pressurized grid system is recognized as the most efficient and effective way to
supply a water source to fight a fire.

At the conclusion of the presentation, Measure DD Community Coalition members concurred that this
1ssue had been tacitly approved as a part of previous meeting discussions and affirmed agreement with
the funding recommendation to provide $765,000 from the Lake Merritt Systemwide project category
allocation for Series A and B to construct a dedicated fire suppression line in Lakeside Park. The
Coalition also expressed its appreciation for the opportunity to meet with Chief Williams.

SUSTAINABLE OPPORTUNITIES

Environmental: In general, Measure DD projects will be implemented in a manner to reduce the
impact of development on certain ecosystems, promote water and energy conservation, promote a
reduction in air pollution and promote environmental goals with the public.

Economic: Measure DD Administrative staff, with Community and Economic Development Agency
(CEDA) Workforce Development staff, will work with the California Conservation Corps, the Youth
Employment Partnership and other employment programs to incorporate a scope of work within
construction contracts primarily along the waterfront which involve youth and adults in the
implementation of QOakland projects.

Social Equity: Measure DD projects, when complete, will assist in bolstering the inventory of
accessible open space in the flatland neighborhood districts of San Antonio and Fruitvale as a result of
construction of the Oakland Waterfront Bay Trail.
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DISABILITY AND SENIOR CITIZEN ACCESS

All Measure DD projects will be built in accordance with the standards of the Americans with
Disabilities Act (ADA), providing improved access to the affected parks, trails, and buildings.

RECOMMENDATION (S) AND RATIONALE

Staff recommends that the City Council accept this report and approve a project and funding in the
amount of $765,000 specific to constructing a dedicated fire suppression system as a part of the Lake
Merritt Systemwide project category allocations for Series A and B. Without the dedicated fire
suppression line, permits cannot be issued for the Lakeside Park projects to proceed. Without adequate
fire protection in place, the life safety of the hundreds of thousand of visitors to Lakeside Park and
Children’s Fairyland would be in potential jeopardy.

ACTION REQUESTED OF THE CITY COUNCIL
Staff recommends that the City Council accept this report and approve funding in the amount of
$765,000 for a dedicated fire suppression system as a part of the Lake Merritt Systemwide project

category funding allocation for Series A and B.

Respectfully submitted,

A 7 (Cmips

CLAUDIA CAPPI(Y/ RAUL GODINEXH

Director, Director, Public Works Agency
Community and Economic Development Agency

Prepared by: Prepared by:

Kerry Jo Ricketts-Ferris, Joel Peter,

Project Manager, Waterfront Open Space Project Manager, Project Delivery Division

APPROVED AND FORWARDED TO
THE LIFE ENRICHMENT COMMITTEE

Ut 47 Honpecr—

OFFICE OF THE CITY ADMINISTRATOR
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ATTACHMENT A

MEASURE DD COMMUNITY COALITION MEETING
OCTOBER 18, 2004
LAKESIDE GARDEN CENTER

Agenda Committee: Jennie Gerard, Liz Borowiec and James Vann
Minutes by Kathy Raymond, Executive Director, Friends of Oakland Parks and Recreation

In Attendance:

Beat 15x NCPC - Jim Ratliff

Bicycle & Pedestrian Advisory Committee — Ron Bishop
Chabot Park Highlands Homeowners Assoc. — Ken Benson
East Bay Ricycle Coalition — Rick Rickard

East Bay Regional Parks District - John Sutter, Brian Wiese
Friends of the Cleveland Cascade —Jim Ratliff

Friends of Studio One — Patrick Daughton

Coalition of Advocates for Lake Merritt — James Vann
Friends of Qakland Parks and Recreation — Kathryn Raymond
Golden State Audobon Society — John Bowers

Greenlink Taskforce — Nancy Rieser

Jack London Aquatic Center — Robert Kidd, Keith Miller
Lake Merritt Breakfast Club — Aileen Frankel

Lake Merritt Institute —Liz Borowiec

Lakeview Branch Library — Victoria Barbero

Qak to Ninth Community Coalition - Andy Nelson, Jenny Lin
Oakland Heritage Alliance — Naomi Schiff

Oakland Parks Coalition — Jennie Gerard

Urban Ecology — Amy Tanner

Waterfront Action Coalition — Sandy Threlfall

Ethan Silva

Also:

From the City of Oakland:

CEDA — Kerry Jo Ricketts-Ferris

City Auditor — Michael Kilian

Council Member Jean Quan’s Office — Richard Cowan
Council Member Reid’s Office — Pat Mossburg

Public Works Agency — Joel Peter

The meeting was called to order at 7:10 P.M. by chair Ken Benson. The attendees
introduced themselves. The agenda was reviewed and the review of the Cathedral of
Light plans was moved to the Nov. meeting. There was some discussion on if this should
be discussed at a Measure DD meeting but the group felt that there would be an impact
by the Cathedral on some of the DD plans and it was worth discussing.



EXECUTIVE COMMITTEE MEETING

Liz Borowiec reported on the Meeting that she attended as part of the Agenda
Committee. A list of Lake Merritt System wide Improvements had been received that
identified about 20 ideas along with a prioritization of what should get funded. On Dec.
14™ the Life Enrichment Committee is supposed to meet and be given the Measure DD
update and to vote on this list. Projects were prioritized based on how many they could
make complete, those that would further expand what was already being done around the
lake borders, other projects that had a lot of community momentum or that were on a
maintenance list and those that would compliment other projects that were already in
place, like the boat dock restorations. Projects include restrooms at 12ths St. and at
Athol, some funding to aid in the fire protection around lakeside park, East Ave. Gateway
at Athol Park. By the November meeting Kerry Jo feel’s they will have a comfortable
enough draft to present the list to the coalition before it goes to city council. The
Maintenance Dept. at Public Works is very concerned that there is no maintenance
component for any of these projects. The bond does not allow any of the funds to be
used for maintenance. Brook Levin, the head of maintenance at Public Works, is
working on developing a spreadsheet on what it takes for maintaining different areas.
There is some concern among this dept. at the City about the Cleveland Cascades and
who will maintain that, the group that is working on the renovations, the Friends of the
Cleveland Cascade, say they expect as much City maintenance support in the future as it
has been given in the past. Maintenance needs to be advocated for while establishing
budget priorities, right now clean streets and parks are a priority. The group feels we all
need to be advocates for maintenance.

Kerry Jo indicated that right now they are working on the expenditures but are currently
building to the budget they have, though planning comprehensively. For example, as
more information is coming in they are now looking into eliminating the culverts at 10"
St. instead of building a dam at 7" St. The group asked for a report that would illustrate
where we are now to where we thought we were a year ago, in terms of money we have
raised. They asked for a staff report on this at the next meeting.

Another issue that had been raised is the land ownership of the Army Corps of engineers
over some of the estuary projects in DD. For example, the Tidal Canals are owned in fee
by the Corps. There is no funding for clean up from the Corps if they transfer the land. It
is going to need to be a political situation at this point on how they resolve the clean up
1ssues. The Group asked if there was any way we could aid in this process, right now the
City does not believe so but if they find a need for advocacy or letters they will let the
group know.

Goose management is another issue that 1s being looked into. The City plans to open a
public dialogue and do studies on how this can best happen. The City will hire a
facilitator to have the community dialogue.



PROJECT STATUS:

There will be a 12™ St. public meeting on Wed. Oct. 27™ and Studio One has another
public meeting set for Oct. 25™ at 7 p.m. at Studio One. Flyers were handed out on both
meetings and are posted on the Friends web site at
www.oaklandparks.org/measure_dd.htm. and on there calendar of events page

OAK to 9™ STREET

Harbor Partners came to present there vision for the Oak to 9% St. Project. It is 62 acres
that will be primarily residential that they hope will revitalize the waterfront area. They
are in the EIR (Environmental Impact Report) process. The site is currently
contaminated. The Site is also under a variety of jurisdictions. They think they can do
this plan without any public subsidy. They buildings they are looking at implementing
are predominately 6 to 8 story properties, with some elements that will have more height.
They say they plan large areas for open space, mostly by 5™ St. as they are fairly
constrained by the railyard. They plan 27 acres of open space which some of will be built
partially on a pile supported structure. The wetland enhanced area that the Port of
Oakland needed to create after a settlement will remain. They say 45% will be open
space and the rest neighborhoods and businesses. The City is creating an RFP to do a
charette process. Whoever gets the contract will meet with stakeholder groups
individually and talk in smali groups and then have an all day Charette towards the end of
the process to bring everyone together. The result could be an alternative study, the
results right now are open. A question was asked about the Bay Trail continuation along
this area, they said there would be continual access on all points that they own. There is
one section that they do not have control of, the 5™ St. Artists Colony. The narrowest
part of their section of the trail would be Clinton Basin, as this area would be more
urbanized. They are working with AC transit on bus routes and shuttles, etc. It was
asked if they would enhance the wetlands area of the project that the Port created, as it is
not yet what was envisioned. They said that they do have a vested interest in this area
and so it could be looked into. It was brought up that the road design might not be the
best for bicycle traffic, as medians tend to make traffic go faster. They did say there will
be bike lanes and that the speed would be controlled by stop signs and traffic lights.

Another presentation was given by concerned community members about their
interpretations of what is happening at Oak to 9™ and what should be given further
thought. Sandy Threlfall, John Sutter and members of the Oakland Heritage Alliance,
Qak to 9" Community Coalition and Urban Ecology presented their views. A portion of
the original Estuary Policy Plan was handed out and it was shown that a lot of areas that
had been set aside for parkland were now shown as places for condos and housing. A big
concern was to show where are the public benefits as this 1s public land. Economic,
historical, open space and other benefits are a concern as they feel there has been little
public process in developing this plan. In the current plan the 9™ Ave. Terminal would
be demolished, this is the last such terminal on the West Coast and the Heritage Alliance
has applied for landmark status on this building. They would like to see this building
reused and not torn down. The Oak to 9™ Coalition pointed out that they are concerned
with affordable housing and would like solid commitments that there would be local hire
for construction. Also that what happens here will create opportunities that will be



welcoming for everyone that lives in Oakland. Urban Ecology is working with the San
Antonio Neighborhood that is right across the railyard from this project. They are
looking for connections that could help tie the communities together and offer mutual
benefits. They are looking at 5™ Ave. as an area that may help connect the adjacent
community. They would like to know what the character of the project will be and how
to funnel people to this area and not to create a divide. Sandy Threlfall mentioned that
she had just gotten back from a conference where they stated the main elements of any
process is the three C’s - Conflict, Contract and Community, and Community is thought
of as a verb.

‘The developers expect the EIR process to have a draft by 2005 and the Charette process
would begin this winter. The City Planning Dept. is now the ones in charge of the
planning process. It was brought up that to do this project they would need to amend or
change the Estuary Policy Plan that had been adopted. Again this plan didn’t
contemplate residential properties at the time, just commercial and open space.
Economic turns now may show that there is more or a need for residential than large
commercial properties. It was also asked if elements like green housing and the fagade
types have been looked into. That has not been outlined as of yet. The presenters
mentioned that is you are concerned about this project to talk to John Sutter or the others.
Also, the group encouraged Naomi Schaff, of the Oakland Heritage Alliance to put
together a walking tour of this area.

ANNOUNCEMENTS
Sandy Threlfall mentioned that the Waterfront Center awards program just gave top
honors to the East Shore State Park and Trail Plan.

Jim Ratliff mentioned that the Friends of the Cleveland Cascade had received at $32,500
grant from the De Long-Sweet Foundation and another $11,000 grant from the same
foundation as well. They also are eligible for another $32,500 challenge grant if they can
match these funds and the other $11,000 is match eligible so they need to raise another
$21,500 to qualify.

It was mentioned that Phase 1 was completed at the Dock at 17" and Madison, it was
noted that there should be a dedication party

Next Agenda Items that were suggested:
1. Financial Report — expenditure review

2. Lake Merritt System wide improvements list.
3. Staff Report

4, Annual Meeting and 2005 Calendar Discussion
5. Cathedral of Lights Plan

6. Estuary Park

The next meeting dates were set, they will continue to be on the third Monday of the
month. The next meeting date is November 15™ at the Garden Center in the Ebell Room.



The meeting was adjourned at 9:00 p.m.



MEASURE DD COMMUNITY COALITION MEETING
NOVEMBER 15, 2004
LAKESIDE GARDEN CENTER

Agenda Commuttee: Jennie Gerard, Liz Borowiec and James Vann
Minutes by Kathy Raymond, Executive Director, Friends of Oakland Parks and Recreation

In Attendance:

Beat 15x NCPC -~ Jim Rathff

Bicycle & Pedestrian Advisory Committee — Ron Bishop

Butters Land Trust — Jesse Roseman

East Bay Bicycle Coalition — Rick Rickard

East Bay Regional Parks District — John Sutter

Friends of the Cleveland Cascade —Jim Rathiff, Barbara Newcombe
Friends of Studio One — Patnick Daughton

Coalition of Advocates for Lake Merritt — James Vann

Friends of Oakland Parks and Recreation — Kathryn Raymond, Judy Johnson
Greenlink Taskforce — Nancy Rieser

Lake Merritt Institute —Liz Borowiec, Stana Hearne

Waterfront Action Coalition — Sandy Threlfall

Also:

From the City of Oakland:

CEDA - Kerry Jo Ricketts-Ferris

City Auditor — Michael Kilian

Council Member Reid’s Office — Pat Mossburg
Public Works Agency — Joel Peter

Public Works Agency — Brooke Levin

The meeting was called to order at 7:10 P.M. by chair Ron Bishop. The attendees
mtroduced themselves. It was mentioned that the minutes of October should reflect that
$900,000 is needed to install fireplugs around Lake Merritt to help protect the facilities in
Lakeside Park.

MAINTENANCE ISSUES:

Brooke Levin, an Asst. Director with the Public Works Agency overseeing the Facilities
& Environment Department came to the meeting to discuss the maintenance 1ssues that
the City of Oakland is facing. Brooke manages 390 people in her Department. Brooke
mentioned that there has been limited coordination between the Capital Group of PWA
and the Maintenance Groups (PWA and Parks) within the City. One example she gave is
the Eastmont Police Station, a brand new building was built but no operation and
maintenance budget was allocated. Public Works managed to negotiate with the Police
Services Agency to provide $500,000 for basic maintenance but this is only enough for
partial services for a building that is open 24/7. The actual cost to maintain the facility is




the future volunteers projects will enter into an “adopt a spot” agreement that will clearly
outline everyone’s support and commitment io the project beyond just the capital piece.
The City is working with a bare bones staff of gardeners and there is $1,500,000 LLAD
(Landscape and Lighting Accessment District) deficit. The City also has frozen the
hiring of new positions in an effort to manage it’s current deficit situation. Currently
only 5 facilities have full time gardeners, including 2 at Lakeside Park, 1 at the Rose
Garden, 1 at Dunsmuir and 1 at DeFremery, all the other parks receive a few hours here
and there of maintenance by several roving gardening crews consisting of a total of
(number) gardeners. Public Works 1s trying to determine acceptableservice levels. They
have two more facilities coming on line within months, Mandella Parkway and Union
Point Park. They hope to develop a comprehensive list of volunteer groups that work
with parks, creeks, watersheds, etc. and develop a volunteer program. They want new
projects to be thought out from a maintenance perspective, for example, a fountain has to
be maintained at swimming pool standards; new plantings should take into consideration
drought resistance, low-maintenance types of plants. It was asked if Brooke would hire a
volunteer manager and she indicated there were already people in her office working with
volunteers on creeks and watersheds and she wanted to implement someone for parks as
well,

CATEDRAL OF LIGHT

A presentation was given on the proposed Cathedral going up at Grand and Harrison.
The Catholic Diocese of Oakland has no cathedral in Contra Costa or Alameda County
after the last one had to be demolished. It was the priests that voted to have the cathedral
here in Oakland. They currently project $131 million building project that would have an
open plaza and other amenities. The building would be 130 ft. tall from sidewalk level.
To date they have $83 million raised and they need about another $12 million by May to
break ground in May. They hope to have the dedication in January 2008, they anticipate
2000 person years to build this cathedral. The architect was selected after a very
laborious process and in the end Craig Hartman, a local architect, was selected. The
design is inspired by the Catholic tradition of two circles and a fish, which is a Christian
symbol of a gathering place, though the design is really two spheres. There will be a
parking lot 2 levels deep that will hold 200 spaces and the Cathedral will hold 1,500
people, it will be the biggest Catholic Church in the Diocese. There was some concern
about the wall along Harrison St., they said it would have a 12 ft. high elevation and
would have planters and hanging plants, would try to make it look nice aesthetically.
There will be a conference center that they will rent out, just below the plaza and a coffee
shop and bookstore. These will all earn money for the Cathedral, in addition the parking
garage will also bring in some fees, though there will be allocation for cathedral visitors
and about 50 to 80 ongoing reserved spots. There was some mention of concern over the
possibility of sediment in the lake and that a storm water plan was needed to protect the
lake during construction. The cathedral will be made of a solid concrete base with
wooden vaults and light from the top, the outside will be glass. It was also mentioned
that there should be accommodations for adequate bicycle parking.

PROJECT UPDATES:



There was a question about the idea of installing wetlands by the 12 St. Dam. Jorgan, a
biologist from Phil Williams & Associate and subconsultant to Rajappon/Meyer, the
City’s consultant for 12™ Street has brought up the possibility within the context of the
12" Street project. Today it exists as a natural beach that is mostly mud. There was one
possibility of installing a beach but there is worry that it could easily erode due to wave
action. A wetland concept is also being looked at; the idea is to try to get people
connected to the water. The overall thought of the group was that wetlands may be better
because a concern about safety and maintenance if a beach were installed. It was
mentioned that the channel on the other side of 12™ St. would be a new wetland of about
an acre. It was suggested that we should invite Jorgan to the next DD meeting to hear
more about wetlands at Lake Merritt. Joel stated he would have to check on this, as the
City would have to paid for his time.

Joel Peter, Public Works Agency, said the 12" St. public meeting had about 150 people
m attendance and the consuitant is compiling the comment cards. Overall the meeting
was very positive. It was asked when the interim solution for the 12™ St. project would
be implemented. Joel said the design was done and the funding was from a transportation
grant and had been given to the another division within Public Works, the transportation
Department for bidding. However, this has not been done yet. It was stated that
Vladimir from the Transportation Dept. would be the one to speak with and it was
suggested we invite him to a future meeting.

Studio One design is continuing and they are still looking into energy efficiency ideasfor
incorporation into the project. The Office of Parks and Recreation is looking to find
alternate venues for the art classes. The architectural features are pretty much set. There
will be a deck over the front entrance with a portico. The process overall is moving along
well.

A question was asked about access around the Pier 29 restaurant. Access scenarios
include acquisition and relocation of the business or working around the structure.
Currently 2/3 of the physical site improvements sits on Army Corps property. The City
needs the Army Corps to work with the current landowner to resolve encroachments
1ssues in order for the project .

The 1% progress report to the Life Enrichment Committee was rescheduled to the 11™ of
January at 6 p.m. They plan to present specific projects and funding recommendations
for the Lake Merritt System wide Improvements budget allocation. The committee could
accept staff recommendations or ask to make changes. The first series of bonds was sold
July of last year and the next series will be sold in July of 06. So far only a limited
amount of money (about $3 million) has been spent from the first series($70,050)
millionfor staffing, design, consultants, administration, etc.

It was asked if there are fire trucks that carry sump pumps and if that could be a way to
protect the Lakeside Park Area from Fire. Kerry Jo said she didn’t know but would look
mto this.



ANNUATL MEETING:
It was decided the annual meeting should be held on a Saturday in some kind of public
location. March 12% from 10 a.m. to 1 p.m. was the date and time selected.

Next Agenda Items that were suggested:
1. Financial Report — expenditure review
2. Annual Meeting and 2005 Schedule (no meetings in Aug. March and Dec.?)
3. Invite Vladimir from PWA Traffic Division
4. Estuary Park — set a group policy.

The next meeting dates were set, they will continue to be on the third Monday of the
month. The next meeting date is January 17" at the Garden Center in the Ebell Room.

The meeting was adjourned at 9:00 p.m.



MEASURE DD COMMUNITY COALITION MEETING
JANUARY 24, 2005
LAKESIDE GARDEN CENTER

Agenda Committee: Ron Bishop, Ken Benson and Sandy Threlfall
Minutes by Kathy Raymond, Executive Director, Friends of Qakland Parks and Recreation

In Attendance:

Beat 15x NCPC — Jim Ratliff

Bicycle & Pedestrian Advisory Committee — Ron Bishop
Budget Advisory Commission — Dinah Benson

Chabot Park Highlands Homeowner’s Assoc. — Ken Benson
East Bay Bicycle Coalition — Rick Rickard

East Bay Regional Parks District — John Sutter

Friends of the Cleveland Cascade —Jim Ratliff

Coalition of Advocates for Lake Merritt — James Vann
Friends of Qakland Parks and Recreation — Kathryn Raymond, Judy Johnson
Golden Gate Audobon Society — John Bowers

Greenlink Taskforce — Nancy Rieser

Lake Merritt Institute -Liz Borowiec

Lake Merritt Rowing Club — Jerry Denham

Oakland Heritage Alliance - Naomi Schiff

Qakland Parks Coalition — Jennie Gerard

Philip Williams & Assoc. — Jorgen Blomberg

Shepherd Canyon Homeowner’s Assoc. - Mike Petouhoff
Spanish Speaking Unity Council — Rita Torres

Waterfront Action Coalition — Sandy Threlfail

Also:

From the City of Oakland:

CEDA — Kerry Jo Ricketts-Ferrs

Council Member Reid’s Office — Pat Mossburg

City of Oakland Cultural Arts Division — Christin Hablewitz
Public Works Agency — Joel Peter

PWA — Environmental Services Division — Markley Bavinger

The meeting was called to order at 7:05 P.M. by chair Sandy Threlfall. The attendees
introduced themselves. A new agenda committee was selected for the next cycle; Judy
Johnson, Jim Ratliff and John Bowers are on the committee. It was also mentioned that
there will be a Groundhog Day event in Qakland to kick off the year of the Estuary. It
will be at the Jack London Aquatic Center on Feb. 2. It was also mentioned that the
play Casino is coming back to the newly renovated Y WCA stage and that information
will be emailed out to the group.



Agenda Changes: There were a couple deferred items to the February meeting, the
interim solution for the 12 St. project and Oak to 9™ Street. It was decided that the next
meeting should be held on Feb. 28" as the 21% is President’s Day.

12" STREET PROJECT AND SHORELINE IMPROVEMENTS:

Jorgen Blomberg from Philip Williams and Associates, one of the subconsultants
working on the 12 St. project came to talk about the current condition of the lake and
shoreline at Lake Merritt. The team is currently working on 35% design drawings. In the
1¥ phase there will be removal of the culverts and roadway and construction of a bridge.
The long-term effort is to restore Lake Merritt {o a more natural tidal condition. Key
parts of this project include a new vehicular bridge and circulation system for pedestrian
and bicycle use, which will include an 1solated bridge for this purpose. There will be
tidal marsh restoration, about .8 of an acre between 10" and 12® Streets. The channel
will now be a minimum of about 100 fi. wide (now about 40 ft. wide). The vehicular
bridge will be at least 10 to 12 ft. wide so it will feel very open to pedestrians going
underneath, it will also include a gap in between the bridge lanes to bring in light
underneath (about a 10 ft. daylighting section). The path materiais haven’t been
officially decided yet, they are looking at a number of options. The path should be about
15 ft. wide and will be separated, somehow, between pedestrians and bicycle use. There
will be a plaza area, over the water, and a bowl shaped amphitheater that can be used as a
civic space. By the boathouse, there are a number of possible shoreline solutions which
maximize the opportunity for native plantings. A storm water retention and run off
program will also be integrated into the project. They are looking at creating a possible
pier or dock that will allow people to walk onto the water. 1t was asked if a drain was
being considered in the lake. Jorgen stated that there was no elevation for this drain to
work on it’s own and would need a mechanical element, are not looking at this as a
solution. They are predicting about a 3 ft. change in the tides.

There will be many regulatory agencies involved; most important will be where the Army
Corps. Of Engineers jurisdiction is as they have some of the most stringent permit
requirements

PROJECT UPDATES:

Studio One: The City has received the 65% design review drawings, so they will soon
begin construction documents. There is still some discussion over the landscape plans for
the front and side of Studio One. They are looking at putting the garden on the side of
the building between the building and the pool; this would be a community and teaching
garden. They are also proposing undulating grass because of maintenance reasons;
however, this would prevent children from playing kickball, etc. Also, there are some
concerns because there is a fire main, telephone pole and street light that all need to be
considered in the landscaping plan, that have not yet been addressed. The process of
moving, the classes during construction is still being investigated; a plan to integrate
children’s classes to various recreation centers around the city is being considered. The
adult classes are proposed to be ocated to Cascalord Center (formerly known as the Alice
Arts Center). Measure DD funds could help with moving costs but cannot provide for



rent payments so Parks and Recreation staff stiil needs to find funds for rental costs. The
total estimate cost of relocating for an estimated 20 months is around $150,000, $41,000
of this would be associated with moving .

The Lake Merritt Systemwide lmprovements recommendation will go before the Life
Enrichment Committee, with a series of other reports and resolutions, on Feb. g™, City
staff requested that members of the Coalition be in attendance to show support for the
recommendations. The meeting is at 6 p.m. and looks to be the 1* item on the agenda.
City staff is presenting a status report on Measure DD including 3 resolutions (1.
accepting and allocating the $10,000,000 in the California Coastal Conservancy Funding,
2. Amending the contract for the FOPR Coalition administration and 3. Amending
Measure DD improvements relative to the channel projects.)

Because of a $1 million dollar addition mistake during the master plan process and
because of increased inflation costs, there is about a $2 million shortfall in the park
boarder improvement project and few areas in which to cut costs. City staff is proposing
to put the sailboat house on hold and put these funds towards the municipal boathouse
and park borders projects, which would be about $1.2 million. In addition they will be
asking for two action items, to accept the Lake Merritt Systemwide Improvements
recommendation and an action associated with putting the Sailboat House project design
process on hold. You can find more details on each of these on the web site at
http://www.oaklandparks.org/measure_dd.htm. A few modifications were made from the
last time the coalition reviewed the systemwide improvement recommendations. The
money allocated for Athol Park is proposed to be consolidated with money associated
with the East 18" gateway. Is was also recommended that the fire suppression system in
Lakeside Park be fully funded. Nancy Reiser mentioned a discussion with a Capt. Burke
of Fire Station #?7??. that the current fire hydrant situation within Lakeside Park
adequately protected the facilities. City staff indicated that buildings around the lake,
such as the garden center and the Sailboat House do not meet fire and building code
requirements for access and flow. Additionally, the new building to be funded at
Fairyland would not be able to be constructed without the new fire suppression system
proposed to be funded under Measure DD. Naomi Schiff suggested that the state historic
building code should be looked into, as historic buildings could have different standards
required. City staff acknowledged that this 1s true but that the improvements to be funded
through Measure DD included new structures and would be subject to current building ~ «
and fire code requirements.

There is also some hope that the earned interest can help backfill some of the projects that
are not currently fully funded.

It was asked if there would be a listing of recommendations, like the Lake Merritt
Systemwide improvements list for the Estuary projects. It was stated that the Council is
not yet ready to have this discussion, and wish to see the outcome of the Oak to 9™ St.
charette process first. It was mentioned that the Brooklyn Basin project, is on hold while
the Port negotiates with a private developer, Gray and Reynolds. Staff noted that



regardless of the proposed improvements, BCDC would require a certain amount of open
space as well as trail access.,

ANNUAL MEETING:

Discussion was held around what the annual meeting should be and how it should
outreach to the community. One suggestions was to have a booth around various
Farmer’s Markets instead of one large meeting. Many people thought this wouldn’t be
effective, as you couldn’t have all the materials you wouid need spread around like this.
It was deliberated on what the purpose of this meeting should be. It was decided that we
would not be ready to hold this meeting in March and more discussion was needed. It
will be a topic for discussion in February. It was also suggested that maybe our efforts
should go into trying to get press coverage like a layout in the Tribune on many of the
DD projects status.

The schedule was set for the eight 2005 yearly meetings, they will be in February, March,
May, June, September, October and November.

It was stated that the Public Art Division had released an RFQ for Studio One that was
due on March 15™.

Next Agenda Items that were suggested.:

Interim Solution 12™ St.

Annual Meeting

Oak to ninth- Estuary Park — set a group policy.
Update on Union Point Park

Creek Update

TIEICE N

The next meeting dates were set, they will continue to be on the third Monday of the
month. The next meeting date is February 28" at the Garden Center in the Ebell Room.

The meeting was adjourned at 9:00 p.m.



