
OFFICE CF THE C I T Y C L E R K

CITY OF OAKLAND and
REDEVELOPMENT AGENCY OF THE

COUNCIL AND AGENCY AGENDA REPORT

TO: Office of the City Administrator and Agency Administrator
ATTN: Deborah Edgerly
FROM: Public Works Agency
DATE: July 13, 2004

RE: RESOLUTIONS AUTHORIZING THE CITY ADMINISTRATOR AND
AGENCY ADMINISTRATOR TO IMPLEMENT A ONE MEGAWATT
SOLAR POWER PROJECT BY: SOLICITING AND ENTERING INTO
AGREEMENTS FOR 15-YEAR FINANCING AND TEMPORARY
CONSTRUCTION FINANCING; ALLOCATING FUNDS IN THE TOTAL
AMOUNT OF $7,759,500; ENTERING INTO AN AGREEMENT WITH
POWERLIGHT CORP. IN AN AMOUNT NOT TO EXCEED $7,214,338;
ACCEPTING AND APPROPRIATING APPROXIMATELY $3,839,258 IN
REBATES FROM PACIFIC GAS AND ELECTRIC COMPANY; AND
TAKING RELATED ACTIONS ON BEHALF OF THE
REDEVELOPMENT AGENCY

SUMMARY

Mayor Brown and other Oakland leaders are encouraging development of solar power as part
of Oakland's evolution toward sustainable living. At the State level, the California legislature,
the California Public Utilities Commission (CPUC) and the California Energy Commission
(CEC) are also supporting the solar power development by funding major rebate programs.

The attached resolutions authorize the City Administrator and Redevelopment Agency
Administrator to implement one Megawatt (1 MW) of solar power projects at the Municipal
Service Center (MSC), located in City Council District 7 at 7101 Edgewater Drive and the
Oakland Ice Center (OIC), located in City Council District 3 at 519 18th Street, to include 37
Kilowatts (kW) of energy efficiency improvements at the OIC. The solar equipment at the
MSC is expected to generate nearly as much electricity as the MSC uses in a year. The solar
equipment at the OIC is expected to produce almost half of the QIC's annual electricity use.

City Administrator and Redevelopment Agency Administrator actions will include:

1. Allocating $7,759,500 from a variety of sources to pay all implementation costs for
building a 1 MW solar power system and 37 kW of energy efficiency improvements.

2. Soliciting, executing and appropriating: 15-year financing (lease or loan) for up to
$3,138,858, and up to 8-month construction financing (lease or loan) for up to $1,000,000.

3. Entering into an agreement for turnkey design and construction of the solar power systems
(with a five year performance guarantee) and energy efficiency improvements with
PowerLight Corporation (PowerLight) of Berkeley in an initial amount not to exceed
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$7,074,338, with additional authorization for the City Administrator to increase the
contract amount by up to $140,000.

4. Accepting and appropriating up to $3,839,258 of rebates from the Pacific Gas and Electric
Company (PG&E) after the solar power and energy efficiency projects are complete.

5. Executing an agreement between the City and the Oakland Redevelopment Agency
(ORA) to: authorize the City finance and construct a 336 kW solar power system and 37
kW of energy efficiency improvements to the QIC; and authorize the ORA and the OIC to
repay an estimated $126,065 annually for 15 years as the ORA's share of the loan
benefiting the OIC.

Over a 25-year period, the solar power system and energy efficiency improvements will:

1. Yield an estimated net economic benefit of $261,968 in today's dollars.

2. Reduce greenhouse gas and other harmful emissions by approximately 478 tons per year.

The project will also encourage development of less expensive solar power products and
methods for future projects throughout the country.

FISCAL IMPACT

The attached resolutions authorize the City Administrator to undertake the steps described
below. A chart showing all costs and sources of funds is included in Attachment A.

1. Enter into a $7,074,338 contract with PowerLight to provide 998.9 kW of solar power
system and 232,000 kW of energy efficiency measures through June 30, 2005.

2. Increase the contract amount described in Item 1 above by up to $140,000 in the event that
unforeseen circumstances or opportunities arise that are the City's responsibility.

3. Fund the $7,759,500 implementation cost of the Solar Power Project as follows:

a. Solicit, execute and appropriate up to $3,138,858 of financing for 15 years at up to
5.0% annual interest.

b. Solicit, execute and appropriate up to $1,000,000 of construction financing at up to
5.0% annual interest, until the rebate is received from PG&E as described in Item 4a
below.

c. Borrow $1,728,654 from the existing General Energy Efficiency Loan Project (Project
C120740, Fund 2159 - State of California-Other) to a new Solar Power Project1 to be
repaid using PG&E rebates as described in Item 4b below.

d. Allocate and expend $1,475,500 from the Williams Settlement (Self Insurance
Liability Fund -1100, Project C256510). A separate report and resolution on the
Julyl3, 2004 Finance Committee Agenda requests authorization to accept and
appropriate these funds.

1 Project number to be established upon approval of this resolution.
Item:
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e. Use an estimated $416,488 of existing allocations in the FY 2003-05 Budget to pay for
the following staff costs that will be recovered in the future from the PG&E Rebate:

i. $126,278 for project development by the Public Works Agency Electrical
Division, Energy Section (Energy Section).

ii. $149,093 for project management and oversight by the Energy Section.

iii. $35,000 for acquiring and administering financing by Finance and Management
Agency, Treasury Division.

iv. $106,116 for Contract Compliance and Employment Services.

4. Accept and appropriate all of the estimated $3,839,258 in PG&E rebates as described
below. These funds are expected by August 31, 2005.

a. $1,030,267 to pay off the construction financing loan (see Item 3b above).

b. $1,728,654 to fully reimburse the General Energy Efficiency Loan Project (see Item
3c above). These ftrnds will subsequently be available for energy efficiency projects
financed by loans from the CEC.

c. $663,849 (partial repayment of the amount described in Item 3d above) into the
Williams Settlement Energy Project (C256510), in the Self Insurance Liability Fund
(1100).

d. $416,488 to reimburse the FY 2003-05 Budget for staff time incurred by the Energy
Section (project development and project management), the Contract Compliance and
Employment Services Division, and the Treasury Division (see Item 3e above).

5. Create an agreement between the City and the ORA to:

a. Authorize the City to finance and construct a 336 kW solar power system and 37 kW
at the O1C.

b. Authorize the ORA and the QIC to pay the City $126,065 (or an amount adjusted to
QIC's final share of the financing repayment) per year for 15 years to be used for the
financing repayment associated with the QIC. The QIC will reimburse the ORA for
annual financing payments and will pay for maintenance from its avoided energy
costs.

The Public Works Agency plans to repay the financing costs for the MSC-related portion of
the 15-year loan or lease by re-allocating approximately $167,010 per year for 15 years from
the savings that will accrue to the existing electrical budget (Facilities Fund - 4400, Electrical
Account-53112.

Insurance premiums and routine maintenance costs are estimated at $6,815 for the first year of
operation, increasing with inflation over time to an estimated high of $13,426 in Year 252. If

2 See Attachment A - Cash Flow for Nominal Scenario. See Attachment B for additional information on capital
maintenance. The analysis method used to estimate life cycle costs is relatively unaffected by the year that
capital repairs occur due to the incorporation of inflation in future years and the subsequent conversion of all
future costs into today's dollars.
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actual routine maintenance costs exceed savings by a significant amount, the Public Works
Agency may request a budget increase in future years (estimated at up to $4,000 per year) as
part of the budget deliberation process.

Long-term capital maintenance needs will include moving panels to facilitate re-roofing and
making repairs to inverters. Based on the relatively recent replacement of the larger MSC
rooftops included in this project, and the uncertainty of exactly when re-roofing will be
needed, re-roofing impacts were placed in Year 20 of the life cycle analysis2. The total
impact of the solar power equipment on re-roofing is estimated at $86,096 in today's dollars.

Inverter repair or replacement is included in Years 16 and 17 the life cycle analysis2. A total
estimated cost of $329,002 is used for the analysis. The Capital Maintenance section of
Attachment B provides additional details regarding the likelihood and cost for major repairs to
the inverters.

According to the sheet titled Cash Flow for Nominal Scenario in Attachment A significant
negative cash flows may occur in later years if all capital maintenance needs occur
simultaneously. In such an event, it may be necessary for the City to acquire a loan to spread
the cost of such maintenance out over several years. The cash flow does show that sufficient
positive cash flow is anticipated in later years to accommodate repayment of a loan.

Over a 25-year period, the completed project will have an estimated net benefit of
approximately $261,968 in today's dollars (based on a 4.54% loan interest rate, the solar
panel manufacturer's 25-year warranty, and including contingency, staff costs, estimated
maintenance costs and projected utility rates derived from state and federal forecasts). A cash
flow summary for the project is included as Attachment A.

According to PG&E, the City will be obligated, by the PG&E rebate agreement, to keep the
system operational for at least five years or return part of the rebate. However, the City is
protected by the five-year performance guarantee from PowerLight and PG&E rules that
allow for relocating systems in the event that the buildings they serve are demolished.

Furthermore, the City will be obligated to repay the $3,138,858 loan with annual payments of
$293,075, regardless of system performance at the MSC and the OIC. Other risk factors
affecting the project are addressed in Attachment B.

BACKGROUND

Mayor Brown, City Council members and other leaders in Oakland have expressed interest in
harvesting solar energy for many years. With the onset of the 2001 energy crisis, the CPUC,
the CEC and PG&E developed rebate programs to encourage construction of large and small
solar-powered electricity generating systems. Some of the resulting programs offered rebates
for up to 50% of project implementation costs. The PG&E Self-Generation Program,
administered on behalf of the CPUC, is the applicable rebate for large systems in Oakland.
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At the Mayor's direction, the Public Works Agency sought proposals from solar power
companies for designing and constructing cost-effective solar powered electricity generation
systems on municipal facilities. A request for proposals was advertised in November 2003,
seeking proposals for all of the following sites: Dimond Library, Main Library, Fire Station
#1, Fire Station #8, Municipal Service Center Bldgs. 2, 3, 4, 5, 6 & 8, City Administration
Buildings, Henry J. Kaiser Convention Center, Oakland Ice Center. The Oakland Ice Center
was added mid-RFP at the suggestion of RFP participants, including PowerLight.

Approximately 1,600 notices were mailed to advertise the opportunity for this project. The
opportunity was advertised in the Oakland Tribune and repeated by at least one independent
on-line publication, called Solar Buzz. Over 50 people attended the pre-proposal meeting and
received copies of the RFP. Several vanloads of prospective teams toured each of the sites.

Three proposals were received in December 2003 from: PowerLight; M.A. Lindquist of
Oakland (Lindquist); and EMCOR Energy and Technologies (EMCOR) of San Francisco. An
evaluation committee comprised of staff from Alameda County, the City and County of San
Francisco, and the City of Oakland was formed to rank the proposals and associated teams
according to qualitative and quantitative criteria that were published in the RFP.

The Contract Compliance and Employment Services Division assessed each proposal for
compliance with the City's programs and made the following determinations:

1. None of the proposals achieved compliance with the Local/ Small Local Business
Enterprise Program goals.

2. As a relatively small general contractor located in Oakland, Lindquist received incentives
for being a Small Local Business Enterprise. As directed by City policy, the incentives
afforded Lindquist 5 additional points, out of 50 points maximum, on the professional
services element of the score and a 5% discount (reduction) on their prices in construction
services element, with 100 points maximum.

A copy of the summary from the Contract Compliance and Employment Services Division
report is included as Attachment D.

In February 2004, while proposals were being evaluated, City staff learned that PG&E rebate
funds were temporarily exhausted and that a waiting list would be established for future
applications, with applicants ordered according to the timing of the applications. Rather than
risk losing access to the rebates by waiting for the solar power contractor to apply for the
rebate as originally planned, City staff submitted applications to PG&E. The PG&E program
limits each corporation to one Megawatt. Since the PowerLight and Lindquist proposals each
offered more than a Megawatt, City staff applied for rebates at the three sites that seemed best
at the time: the Municipal Service Center, Oakland Ice Center and the Henry J. Kaiser
Convention Center (HJKCC). PG&E responded to the rebate applications by placing the City
on the waiting list.

In mid-March, the Evaluation Committee ranked PowerLight highest, Lindquist second and
EMCOR third. City staff negotiated with PowerLight to create a turnkey agreement with

Item:
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PowerLight to acquire 998.9 Kilowatts3 (kW), or one Megawatt, of electrical power
production on the rooftops of the MSC and OIC, along with cost-effective energy efficiency
improvements at the OIC for a price that shall not exceed $7,074,338. Additional details of
the proposed agreement with PowerLight are contained in the Project Description of this
report.

Although staff received several compliments for the quality of the RFP, EMCOR and
Lindquist did submit protests regarding the City's process between the delivery of proposals
and the request for action by the City Council. EMCOR protested the involvement of Matt
Muniz, Energy Manager for the County of Alameda, citing Mr. Muniz' concurrent negotiation
for an Alameda County solar power project with PowerLight. EMCOR claimed that Mr.
Muniz had conflict of interest relating to his work for the County of Alameda. The City
Attorney's Office reviewed the protest and confirmed that no conflict of interest existed.

Lindquist protested the Public Works Agency's choice to retain all information about the
proposals, except PowerLight's ranking. The Public Works Agency did not release more
information, citing the City's rights within the Sunshine Ordinance, and the Ralph M. Brown
Act, to retain information until an award is made by the City Council. Staff explained that
some of the information that interested Lindquist would be contained in this report and that it
would be available ten days in advance of the committee meeting.

In May 2004, staff received conditional rebate reservations from PG&E's Self-Generation
Incentive Program totaling 998.9 kW. Although these reservations total over $4 million, the
final rebate amount will be closer to $3,839,258 because as the City's cost drop, so does the
rebate amount. The final rebate will vary from the estimate due to adjustments for added
contingency expenses and for some minor expenses that may not qualify under PG&E's rules.

The PG&E Self-Generation Program has funds for the City of Oakland rebates on hand now.
However, PG&E characterizes the rebate as a "conditional reservation", based on City
compliance with project progress milestones and performance requirements. PG&E's
approach to the rebate affords the City some protection against missing rebate requirements,
as clearly publicized milestone requirements are very effective at preventing unqualified
installations.

$1,475,500 of the funds for this agreement are recommended for expenditure from the
Williams Settlement, a funding source derived from payments to the City under a settlement
agreement between Williams Corporation and several plaintiffs, including the State of
California and the City of Oakland. Of the total $3.5 million Williams Settlement, the City
has received $1.5 million to-date. The remaining $2 million will be received in two additional
payments: $500,000 in January 2005 and $1.5 million in January 2007. A separate report and
two resolutions on the July 13, 2004 Finance Committee agenda address the acceptance and

3 As measured by the California Public Utilities Commission standards. 1 kW is the electrical output measured
under laboratory conditions. Useful power from the system is lower. See Attachment A for details.
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appropriation of the entire $3.5 million Williams Settlement, and the expenditure of the
remaining un-allocated $24,500 that has been received to-date.

KEY ISSUES AND IMPACTS

Several factors influence the success of solar power projects. Attachment B describes the
factors considered. Table 1 below summarizes overall project results for several scenarios.
Each scenario addresses the project's sensitivity to a combination of factors that are loosely
labeled as Unfavorable, Poor, Fair, Good and Superior. The results of the scenarios are
provided in Table 1 below.

Table 1 - Scenario Results
Scenario
Summary

Unfavorable
Case
Poor Case
Nominal

Good Case
Superior Case

Loan
Interest
Rate

5.00%
4.70%
4.54%

4.16%
4.00%

Panel
Output
Drop
after
Year 5

1.0%
1.0%
1.0%

0.9%
0.5%

Rate Forecast

Zero Change
CEC & DOE Forecast
CEC & DOE Forecast
Tracks Inflation
(3.19%)
4.5% Rate Inflation

Solar
Component
Life Cycle
Value
(2004 Dollars)

($768,845)
($115,879)

($53,274)

$1,203,009
$2,523,504

Project Value
Including
Energy
Efficiency
(2004 Dollars)

($488,317)
,_ $193,689

$261,968

$1,597,932
$2,972,944

Staff designed these scenarios so that the actual project results are likely to be superior to the
Nominal Case. The Nominal Case is based upon:

1. Contingency expenses of $140,000 equaling approximately 6.7% of the project cost
excluding solar panels.

2. Weather patterns that conform to the 30-year average for the Bay Area.

3. A lease or loan interest rate of 4.54% for 15 years.

4. 5-Year guaranteed system output from PowerLight.

5. Standard degradation of panel output after year 5, backed up by Sanyo and Sharp's
guarantees of performance through year 25.

6. Inflation rates matching the annual average since 1984.

7. Including all staff costs in PG&E rebate calculation.

8. Electricity cost escalation (relative to inflation) based on the CEC and Federal Department
of Energy forecasts.
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PROJECT DESCRIPTION

Staff negotiated the following main points for the project with PowerLight:

1. Turnkey design and construction for 989.9 kW of solar power placed atop the roofs of the
MSC (Council District 7) and the OIC4 (Council District 3) as shown in Table 2 below.
Literature for the proposed products is included in Attachment B. An estimated
implementation timeline is included as Attachment E.

Table 2 - Solar Power Equipment Locations
LOCATION
Municipal Service Center, Buildings 2 and 3
Municipal Service Center, Building 4
Municipal Service Center, Building 5
Municipal Service Center, Building 8
Oakland Ice Center

TOTAL

KILOWATTS
222.2
184.0
216.9
39.6

336.2

998.9

2. The City will apply for and accept the PG&E rebate on behalf of the City and the ORA.
PowerLight is responsible in its agreement with the City for meeting all of the rebate
requirements in their control.

3. A 5-year performance guarantee, executed according to the International Performance
Measurement and Verification Protocol.

4. Turnkey design/construction of 232,000 annual kWh of energy efficiency improvements
at OIC.

5. A roof condition assessment prior to contract execution, performed by a licensed roofing
contractor specializing in roofing issues related to solar power installations.

6. Panels are warranted for 25 years by the manufacturer, currently Sanyo and Sharp, stating
that the panels will deliver at least 80% of their initial rated output for 25 years.

The total estimated project implementation cost of $7,759,000 is detailed in Table 3 below.

Table 3 — Project Implementation Estimates
DESCRIPTION
Project Development by Energy Section
Project Management & Oversight by Energy Section
Contract Compliance and Employment Services
Staff Costs for Acquiring and Administering Financing
Construction Management by Project Delivery Division
Loan-related Fees and Expenses
Construction (PowerLight agreement)
Financing Interest During Construction
Construction Contingency (for unforeseen conditions & opportunities)
TOTAL

AMOUNT
$126,278
$149,093
$106,116
$35,000
$71,908
$26,500

$7,074,338
$30,267

$140,000
$7,759,500

4 The HJKCC was dropped because of a limitation of 1 MW in the PG&E Self-Generation Program.

Financ
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The Finance & Management Agency will solicit 15-year financing proposals in the amount of
$3,138,858. Preliminary inquiries to financiers are yielding a financing rate estimate of 4.54%
per year. If the actual interest rate exceeds 5.0% per year, staff will return to the City Council
with revised estimates and a revised resolution. Longer financing periods were considered,
but they would have required higher interest rates and less suitable financing instruments,
such as certificates of participation.

The solar power component of this project has an estimated life-cycle value of ($53,274) in
today's dollars. Attachment A includes estimated costs for financing, maintenance and other
impacts directly associated with the system. The rationale for building the solar power project
in spite of the negative life-cycle value is addressed in Attachment A. The energy efficiency
improvements at the Ice Center have an estimated life-cycle value of $315,242 in today's
dollars. Taken together, the solar power and energy efficiency elements of this project have a
total positive life-cycle value of $261,968.

Details of the fiscal impacts to the ORA and the QIC are provided in Tables 4 and 5 below, as
well as the Cash Flow for Nominal Scenarios sheet in Attachment A. hi a typical year for the
first 15 years, the Solar Power Project will have the yield an estimated $7,956 positive cash
flow to the ORA and QIC. After the $1,350,165 OIC portion of the project financing is paid
off in year fifteen, the ORA and the OIC will, on the average, enjoy an annual net benefit
exceeding $100,000 a year for the next 10 or more years.

Table 4 - Oakland Ice Center Fiscal Impact Estimates
Description

Average Annual Avoided Energy Cost
Annual Loan Repayment
Average Annual Routine Maintenance
Average Net Fiscal Impact

Amount in
Years 1 to 15

$140,215
($126,065)

($3,335)
$10,815

Amount in
years 16 to 25

$124,094
$0

($23,411)
$100,683

Table 5 - Oakland Ice Center Cash Flows
Description
Total Cash flow in Years 0 to 15
Total Cash flow hi Years 16 to 25
Total Life Cycle Cash Flow

Amount
$152,042

$1,006, 825
$1,158,867

SUSTAINABLE OPPORTUNITIES

This solar power and energy efficiency project will make progress in the City's efforts toward
sustainability by:

1. Encouraging the production of solar power products, which is expected to reduce costs
for future projects, making renewable energy more affordable.

2. Avoiding production of 147 tons of greenhouse gases per year.

Item
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SUSTAINABLE OPPORTUNITIES (continued)

Economic:
This project is one of many in California and the world that will help reduce the cost of solar-
powered electricity generation (see Attachment B for information on historic prices and
demand). As Oakland and others help increase production and construction of solar power
systems, future system implementation cost will likely drop. Once implementation costs drop,
solar power can become economically viable without subsidies.

When solar power is economically viable, it will be a healthy and stable choice for energy
production for many years to come. Furthermore, this kind of project creates new jobs.

Environmental:
According to the International Council for Local Environmental Initiatives, this project will
result in estimated reductions of 477 Tons of carbon dioxide (CO2), 1,233 Pounds of nitrous
oxides (NOx), 801 Pounds of sulfurous oxides (S0x> 793 Pounds of carbon monoxide (CO),
89 Pounds of volatile organic compounds (VOCs), and 700 Pounds of fine particulate
materials PMio per year.

Social Equity
Promoting solar power now is a step toward lower electricity prices in the future for all
members of the Oakland community, including homes and businesses. Building solar power
projects and improving energy efficiency throughout Oakland is one way to create an
economic advantage for Oakland that can improve our standard of living.

DISABILITY AND SENIOR CITIZEN ACCESS

This project does not have direct impacts on disabled or senior citizens.

RECOMMENDATION AND RATIONALE

It is recommended that the City Council adopt the attached resolutions in the interest of
promoting the development of solar power as an option for renewable energy procurement in
California.

ALTERNATIVE RECOMMENDATIONS

The City could attempt to obtain financing from the CEC in the form of a 15-year, $3,138,858
loan. Currently, the CEC loan fund is low on capital, which could slow progress as they
acquire funds, a process that could take several months.

ACTION REQUESTED OF THE CITY COUNCIL

The Public Works Agency recommends that the City Council approve the resolutions to
implement the solar power generation and energy efficiency projects at the Municipal Service
Center and the Oakland Ice Center.
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ACTION REQUESTED OF THE REDEVELOPMENT AGENCY

Staff recommends that the Agency approve the resolutions to implement the solar power
generation and energy efficiency projects at the Oakland Ice Center

Respectfully submitted,

RAUL GODINtJZII
Director, Public Works Agency

Respectfully submitted,

DANIEL VANDERPRIEM
Director of Redevelopment, Economic
Development and Housing

Prepared by:
Elroy Holtman, Electrical Division Manager

APPROVED AND FORWARDED TO THE
FINANCE COMMITTEE:

OFFICE OF THE CITY ADMINISTRATOR
AND AGENCY ADMINISTRATOR

ORA/COUNCIL
rJUL 2 0 2004



Attachment A
Solar Power Project

July 13, 2004

USES OF FUNDS

IMPLEMENTATION
Project Development by PWA Electrical Division
Energy Section (Energy Section)
Project Management and Oversight by Energy Section
(allocated in FY 2003-05 Fund 4400, with
reimbursement planned from rebate)
Contract Compliance and Employment Services
Staff Costs for Acquiring and Administering Financing

Construction Management by PWA Project Delivery
Division (must be funded bv Solar Power Project)
Loan-related Fees and Expenses (non-staff)
PowerLight Agreement Cost
Contingency for Unforeseen Conditions and
Opportunities
Construction Financing Interest
Total of Implementation Costs

Solar Power

$124,950

$147,525
$105,000

$34,632

$71,152
$26,221

$6,999,938

$138,528
$29,948

$7,677,894

Energy
Efficiency

$1,328

$1,568
$1,116

$368

$756
$279

$74,400

$1,472
$318

$81,606

Project Totals

$126,278

$149,093
$106,116

$35,000

$71,908
$26,500

$7,074,338

$140,000
$30,267

$7,759,500

SOURCES OF FUNDS (before acquiring rebate)

15-year Financing
8-month Financing
Energy Project Loan (Fund 2159)
Williams Settlement (Fund 1100)
Existing Allocation within FY 2003-05 Budget (fund 4400)
Total of Funding

$3,138,858
$1,000,000
$1,728,654
$1,475,500

$416,488
$7,759,500

LIFE CYCLE FIGURES
Life cycle figures are in Year 2004 dollars, based on a
4.54% discout rate, financing 15-year financing at 4.54%
annual interest, 3.19% annual inflation, 5% output
degradation for the first 5 years and 1 % degradation
thereafter.

Project Implementation
PG&E Rebate

15-Year Financing
Financing Repayments
Maintenance and Expenses
Avoided Energy Cost Over 25-Year Project Life . «
Net Life Cycle Cost and Benefit \ [ — /A '

w

^($7,833,900)
$3,826,858
$3,076,858

($3,857,124)
($519,067)

$4,322,917

($74,400)
$12,400
$62,000

($62,000)
$0

$377,242
•/ ($53,274 îi33ft,ai»

($7,759,500)
$3,839,258
$3,138,858

($3,919,124)
($519,067)

$4JQ0«15fc
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Cash Flow for Nominal Scenario

Year

June 2004 to June 2005 Year 0
June 2005 to June 2006 Year 1
June 2006 to June 2007
June 2007 to June 2008
June 2008 to June 2009
June 2009 to June 2010 Year 5
June 2010 to June 2011
June 201 1 to June 201 2
June 201 2 to June 201 3
June 2013 to June 2014
June 201 4 to June 201 5 Year 1 0
June 201 5 to June 201 6
June 201 6 to June 201 7
June 2017 to June 2018
June 2018 to June 2019
June 2019 to June 2020 Year 15
June 2020 to June 2021 w/ MSC Inverter Replacement
June 2021 to June 2022 w/ QIC Inverter Replaement
June 2021 to June 2023
June 2023 to June 2024
June 2024 to June 2025 Year 20 w/ Re-roofinq
June 2025 to June 2026
June 2026 to June 2027
June 2027 to June 2028
June 2028 to June 2029
June 2029 to June 2030 Year 25

Municipal Service Center

Avoided
Energy
Cost

0
172,887
173,367
173,849
174,331
174,815
174,401
173,988
173,576
173,165
167,568
171,166
175,219
178,673
182.510
184,660
187,722
192,256
196,898
200,514
205,356
209,674
213,896
218,203
222,694
227,277

Maint Cost

0
(6,815)
(7.064)
(7,289)
(7,522)
(7,761)
(7,393)
(7,629)
(7,873)
(8,124)
(8,383)
(8,650)
(8,926)
(9,211)
(9,505)
(9,808)

(344,835)
(41,096)
(10,777)
(11,121)

(172,813)
(11,841)
(12,219)
(12,609)
(13,011)
(13,426)

Payment

(770,079)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)

i (167,010)
(167,010)
(167,010)
(167,010)
(167,010)
(167,010)

0
0
0

I 0
0
0
0
0
0
0

Site Total

(770,079)
(938)
(707)
(451)
(201)

43
(3)

(652)
(1,307)
(1,969)
(7,825)
(4,494)

(718)
2,452
5,995
7,842

(157,113)
151,160
186,122
189.393
32.542

197,832
201.677
205,594
209,683
213,851

Oakland Ice Center

Avoided
Energy
Cost

0
136,677
137,224
137,774
138,327
138,882
138,903
138.926
138.952
138,980
134.838
138,094
141,737
144,915
148,424
150,578
112,293
115,005
117,782
119,945
122,841
125,425
127,950
130,527
133,213
135,955

Maint. Cost

0
(2,656)
(2,749)
(2,837)
(2,927)
(3,021)
(3,099)
(3,198)
(3,300)
(3,405)
(3,514)
(3,626)
(3,741)
(3,861)
(3,984)
(4,111)
(4,242)

(189,431)
(4,517)
(4,661)
(4,810)
(4,963)
(5,122)
(5,285)
(5,454)
(5,628)

Payment

(10,188)
(126,065)
(126.065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)
(126,065)

0
0
0
0
0
0
0
0
0
0

Site Total

(10,188)
7,956
8,410
8,872
9,335
9,797
9,739
9,663
9,587
9.510
5.260
8,404

11,931
14,990
18,375
20,402

108,051
(74,425)
113,265
115.284
118,032
120,461
122.829
125.242
127,760
130,327

Project
Total

(780,267)
7.018
7,704
8,422
9,134
9,840
9,736
9,012
8,280
7,541

(2,565)
3,909

11.213
17,442
24,370
28,244

(49,062)
76,734

299,387
304,677
150,574
318,294
324.506
330,836
337.443
344.178

$2,704.885 | ($377,577)1 ($2,558,772)1 ($231,463)1 $1,995.274 | ($141.490)1 ($1.360.353)1 $493.431 | $261,968[Life Cycle Values (in 2004 dollars)

Note 1: Life cycle figures based on financing 15-year financing at 4.54% annual interest, 3.19% annual
inflation, 5% output degradation for the first 5 years and 1% degradation thereafter.

Note 2: Avoided energy costs at the OIC decline significantly after Year 15 when the expected life of the
lighting system energy efficiency improvements is exhausted.

Attachment A
Solar Power Project

Cash Flow for Nominal Scenario
July 13, 2004
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Factors Affecting Solar Power Projects

Solar Power Supply and Demand
California's success at implementing solar power will depend on how much solar power is
purchased now, and how much pressure is applied by customers and the rebate system. In
general, solar power system suppliers are lobbying for significant subsidies. Subsidies will work
for a while, but eventually prices must decrease by methods such as innovative manufacturing
and installation and by capitalizing on the benefits of producing in large volume.

California needs incentives to create a viable marketplace for solar power. Chart 1 below tracks
the recent historic cost of solar power in California1 on the left axis, and the amount of solar
power installed in California on the right axis. A correlation is apparent between increased
demand and reduced price.

$14.00
$12.00
$10.00
$8.00
$6.00
$4.00
$2.00
$0.00

Chart 1: Solar Power Cost vs. Quantity
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• Statewide Solar
Cost Trend

•City Project
Cost

•Sustainable
Long-Term Cost!

• Statewide
Installation
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The point labeled "Sustainable Long-Term Price" on Chart 1 approximates the price the City
would need for a cost effective solar project without a rebate. Oakland is implementing this solar
project to help reduce future prices by increasing demand for solar power equipment now.

Risk Analysis is Important
Solar power technology has numerous points of stability:

1. Electricity production costs are very predictable due to the use of durable equipment and
fixed financing costs.

2. Solar panels have 25-year warranties from stable companies such as Sanyo, Sharp and Shell.

3. Results are measurable and suitable for comparison to forecasts of results using 30 years of
weather data.

Nonetheless, actual results nearly always differ at least slightly from forecasted results. Since the
proposed solar power project recovers it's cost over a long, 25-year, period and since many
assumed factors will change over 25 years, it is important to understand the risks and
vulnerabilities of the City's solar power project to make an informed decision. This attachment

1 California Energy Commission Emerging Renewables Program
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addresses the importance of several issues, often specifically relating their potential impact back
to the project under consideration.

The Role of Subsidies
Solar power, along with wind, biomass, and tide power, is a source of renewable energy that will
play an important part in making the Nation energy independent. Independence will be
increasingly important as fossil fuel supplies are depleted.

The energy efficiency industry demonstrated, in the 1990's that new technologies could be
brought to the marketplace and deliver tremendous savings once production volumes were high
enough to create reliable products at justifiable prices. Today, products such as premium lamps
(compact fluorescents, T8s and T5s), electronic ballasts for lighting, and premium efficiency
motors, variable speed drives for motors and sophisticated electronic controls for buildings are
readily available at competitive prices. When these products were first available, their pricing
was uncompetitive. Rebates transformed the marketplace for these products.

In general, rebate programs in California are aimed at overcoming barriers for emerging
technologies, most commonly the initial premium cost of production and marketing in low
quantity. Before a rebate is offered, it is screened to confirm that there is reasonable hope that the
technology will become cost effective enough in the future to eliminate the need for the rebate
altogether.

Self-Generation Program Rebates
California's renewable energy subsidies are targeted at jump-starting the market to progress
toward solar power prices that are eventually affordable without subsidy. The rebate from the
PG&E Self-Generation Program, created at the direction of the California Public Utilities
Commission, has an overwhelming impact on the project. Under California's current electricity
rate structures, this project would not have any economic viability without a rebate for very
nearly half of all project costs. With a $3,839,258 rebate, the project is expected to break even or
save a few hundred thousand dollars over its life.

Contingency
Although this is a turnkey project, and no contingency should be necessary, a contingency of
$140,000 has been included in the project budget and the implementation figures. The
contingency may be used in the event that staff costs exceed expectations, in case the City elects
to modify PowerLight's scope of work, or if the City elects to perform other work related to the
project in order to optimize results.

Staff worked extensively during the Request for Proposal preparation and subsequent
negotiations with PowerLight to eliminate or mitigate risks that could lead to exhausting
contingency funds.

1. The project is turnkey in nature. During the RFP, all interested parties had several
opportunities to carefully observe the condition of each facility. The RFP clearly assigned
contractors responsibility for assessing the condition of the buildings. Staff was available
to open doors and show the prospective contractors anything they needed to see. The
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sample contract language holds the contractor accountable for observing all relevant
conditions.

2. The PowerLight agreement will include a clause that allows amicable dissolution of all or
part of the agreement if valid, unforeseen and overwhelming expenses are identified
during the design phase. For example, although PowerLight and the City have
preliminarily investigated the cost of connecting to the PG&E electrical system,
unforeseen conditions may be revealed before PG&E delivers their final pricing that have
large costs. If these costs overwhelm PowerLight's budget, they City may grant them
leave to terminate part, or all, of the contract. However, in exchange for this latitude, the
City would not pay PowerLight anything and would be free to pursue the project
immediately with other parties.

$140,000 is equal to 2% of the PowerLight contract amount, or 6.7% of PowerLight's price
excluding solar panels. Since PowerLight already has agreements with Sanyo and Sharp for
pricing on this project, products and services other than solar panels are the only variables in the
PowerLight scope of work , and many of these costs are for products, such as inverters, are
already well known and resistant to change.

Project Financing Interest Rates
At the time this report is written, the City of Oakland Treasury Division favors lease financing
for this project at a likely interest rate of 4.54%. However, Federal Government officials are
discussing increases to rates that would likely in higher lease financing rates. For each 0.1%
change in the financing interest rate, the life-cycle net present value changes about $40,000 to
$56,000. Details on sensitivity to interest rate changes can be found in the Scenario Analysis
here in Attachment A.

Capital Maintenance Expenses
Two capital maintenance activities are included in the project economic analysis: re-roofing and
inverter repair. Although the roofs affected by this project are relatively new, it is expected that
each solar panel must be temporarily relocated and re-installed once in its lifetime. The estimated
costs associated with re-roofing total $86,000 in today's dollars.

Inverters will need repairs as well. An inverter collects and converts the direct current produced
by solar panels into an alternating current that is compatible with building electrical systems.
These are solid-state devices that have a 5-year warranty, and are expected to operate for at least
15 years. Since the economic life of the project is 25 years, one full replacement cost for each
inverter is included in the life cycle analysis. These costs total $329,000 for all 6 of the project's
inverters and account for negative cash flows in years 15 and 16 in the economic analysis.

It is unlikely that inverter costs will mount as high as above. Only one manufacturer makes
inverters of this size today, and in small quantities. In the future, when solar power systems are
more common and more manufacturers compete for business, prices should drop. Furthermore,
the inverter manufacturer believes that full replacements are unlikely as well, and that parts
replacement is a more likely maintenance activity at a lower cost than estimated. However, no
guarantee of inverter maintenance cost is offered beyond 5 years.
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Routine Maintenance Costs
Costs for maintaining the system from year to year are relatively small including:

Activity Annual Cost
Cleaning each system twice per summer to increase summertime $3,115
electricity output by 1.8%.
Telephone lines to download 1,200
Increased insurance premiums 4,900
Tightening inverter connections 675
Total $9,890

Weather
The project has little vulnerability to variations in annual sunshine levels. Weather data collected
over a 30-year period was used to develop the life cycle cost assessment. Recorded data shows
that for 95% of the time over the last 30 years, weather has stayed within 2.2% of the nominal
figures used for PowerLight's forecast.

Solar panels have some vulnerability to extremely high winds that create lifting forces on rooftop
panels. The proposed project includes the following measures to mitigate wind risk:

1. PowerLight will provide services from a licensed Structural Engineer to confirm that the
systems satisfy all permitting requirements, including requirements related to wind.

2. PowerLight represents and has provided documentation showing that the "PowerGuard"
product planed for the MSC has been tested and certified to withstand winds up to 140
mph.

General Inflation
Project life cycle results in today's dollars vary by about $17,000 per year relative for each l/10th

percent change to general inflation rates. Furthermore, if actual inflation is higher that used in the
analysis in this report, the project's financial results improve.

Electricity Price Change
According to the California Energy Commission (CEC), which forecasts electricity prices for 10
years at a time, electricity prices in California are not expected to rise as quickly as inflation. In
the next decade, only about 25% of electricity prices are expected to increase with inflation, due
to the State of California Department of Water Resources' (DWR) long-term commitment to
electricity purchasing contracts. In the following decade, the DWR contracts will end and
electricity pricing is expected to follow trends in the western United States. According to
forecasts by the U.S. Department of Energy (USDOE), electricity rates for 2014 and beyond will
generally increase at the rate of general inflation.

City staffs forecast based on CEC and USDOE yields an average electricity rate increase of
2.2% per year. According to the Bureau of Labor Statistics data for urban consumers, the average
general inflation rate since 1984 is approximately 3.19%.

PowerLight has expressed an opinion that the City's forecast is overly pessimistic, emphasize
that past experience points to ever increasing electricity costs. Over the last 20 years, electricity
prices have risen faster than the general inflation rate.
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Staff decided to use the CEC and USDOE forecasts for electricity price inflation. It was the
lowest legitimately developed, and publicly published rate used by any of the parties that
expressed an opinion on the subject to the City. It affords the project reasonable odds of success.
The CEC and DOE rate also protects the project and the reputation of solar power projects form
a negative backlash due to a combination of lower-than-expected results and overly optimistic
electricity price inflation estimates.

Regardless of the forecast used, electricity price inflation could have a significant impact on
Oakland project's life cycle cost results2. For example:

• If rates stay right where they are today, the project would lose approximately $344,662.
Such a result would be about $600,000 lower than the positive life cycle benefit of
$260,534 estimated for the nominal case analyzed.

• If rates increase as predicted by the CEC and the USDOE, the project will have a net
value of $260,534, in today's dollars, over it's 25-year life.

• If rates increase at a pace that matches historic inflation of 3.19% per year, the project
will have a net value of $1,295,927 in today's dollars.

• If rates increase at a rate of 4.5% per year, the project will have a net value of $2,218,428
in today's dollars.

Panel Degradation
Solar power panels degrade over time. The 5-year performance guarantee of each system's
electrical output is a significant hedge against panel degradation. According to data on solar
panels from numerous sources, it would be very unusual for the output of a system to degrade
more than 0.8% per year.

The life-cycle cost analysis period was set at 25 years because the panels have a guaranteed out
put of 80% of their original rated output for 25 years. Sanyo and Sharp, the panel manufacturers
are the primary party that bears responsibility for the output guarantee.

Future Plans for the Ice Center
If the Ice Center were closed in the future, the estimated salvage value of the solar power
equipment in each year is sufficient to retire the Redevelopment Agency's loan payment
obligations.

2 This analysis estimates the impact of electricity cost increases only. All other figures used to estimate the project's
life cycle value are kept constant at the levels used for the nominal case analysis.
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GUT' PowerGuard®

Solar Electric Roof System

The PowerGuard system is based on a very simple but powerful idea - attaching photovoltaic (PV) modules to
lightweight, interlocking roof tiles. PowerGuard is a patented PV solar roof tile that delivers reliable, clean electricity
while insulating and protecting the roof. The modular tiles interconnect easily with no roof penetrations, operate
invisibly with your existing electrical network, and come with a zo-year limited warranty on electricity output.

Features
Non -Penetrating
PowerGuard is laid directly onto new and existing rooftops
without mechanical fastening. The patented aerodynamic
design is stable under wind speeds of up to 140 m.p.h..

GWTE

Lightweight
PowerGuard weighs less than six pounds per square foot
and can therefore be applied to nearly all buildings
without exceeding roof loading limits. The lightweight
design also makes the systems easy to ship, handle and
install.

Modular and Scalable
PowerLight has created a standardized, modular solar
electric system that easily scales from use at small offices
up to multi-megawatt facilities.

uuPre- Engineered «w^
PowerGuard is a complete, pre-engineered system. It is
the only PV roof system that currently carries UL approval.
pre.engineeringeliminates most of a project's mechanical
design, reducing system cost and speeding project
approval and permitting.
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PowerGuard
Solar Electric Roof System

®

Power cablei em from Rooftop Solar Array

Onta Aojmartkm Sys1«m (DAS)

Isolation Trenifannat

POWERGUARD SPECIFICATIONS

Attributes Values (USA)
"TileWeight """

Values (Metric)

Tile Dimensions Ranger 22" x 3j" - 50" x 65"

R-10 or greater

Range: 0.5611 x o.69m • i.z/m x 1.65111

0.029 *SR/m* _K

ROOT Penetrations None, except high-wind areas

System Monitoring Data Acquisition System (DAS)

Typical Output i-i.zskWp/ioo sq ft

^?^^Jj^'7la-S-^*J» *•* tMi.9fi.O^M*at<t\inmiaor*ilp*irratl*H*4Hm#*t*infpft.

Hone, except high -wind areas

Data Acquisition System JDAS)_

1.07-1. aikWp/iom1

Benefits
Easy Installation
PowerGuard systems feature modular interlocking tiles that
don't require mechanical roof attachments, which means large
scale solar arrays can be rapidly and easily installed.

Insulating
PowerGuard tiles are built using rigid polystyrene foam
insulation.The system adds approximately R-20 insulatingvalue
to the roof. This reduces the building's heating and cooling load

and provides as much as 30% additional savings.

About PowerLight
PowerLight Corporation is the nation's leading
designer, manufacturer and installer of grid-
connected solar electric systems. Founded in 1991,
PowerLight's distributed generation products
produce reliable, affordable clean power for business
and government agencies worldwide. Inc. Magazine
has ranked PowerLight Corporation among the top
500 fastest growing privately held companies for the
past four consecutive years. Today, PowerLight has
worldwide offices and a full line of commercial solar

electric products.

PowerLight's Mission
PowerLight is committed to making clean power a
mainstream and affordable source of the world's

energy supply. Our solar products enable companies
to reduce operating costs by transforming clean,

abundant solar energy into electricity.

PowecLight Corporation

2954 San Pablo Avenue

Berkeley, CA 94702

Tel: 510-540-0550

P O W E R L l G U T '

www.powerlight.com
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Oakland Ice Center:
PowerLight proposes the PowerRoof system for the Oakland Ice Center. The standing seam metal roof
has the same profile as Rodney Strong Vineyard where PowerLight has installed a 766 kWp Power Roof
system, as shown in the pictures below. The rows of modules are spaced 24" apart which is the distance
between the standing seams. This spacing will be used to avoid inter-row shading of the PV modules,
and as a walking path to allow access to rooftop equipment.

Rodney Strong Vineyard, Healdsburg, CA 766 kWp PowerRoof system

Note that the 24" spacing between and type of standing seams is exactly the same as the roof of the Oakland Ice
Center. The S5! Clamp is shown in the photo below anchoring the PV module to the standing seam without
penetrating the roof membrane.
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Description

Module
Module Type
Panel Qty
CEC Watts PTC per Module
kW Peak DC Output Before Derating Using
Inverter Efficiency
PG&E Incentive Watts per Module
KW per PG&E/CPUC Self-Gen Program

DC Cabling
Diodes and Connections
Mismatch
Total of DC Losses
Transformer Losses
AC Wiring Losses
Soiling Losses
Availability of System
Total of AC and OutPut losses
AC kW After Losses (power used by building
systems)

MSC 2 & 3

Sanyo
190

1304
177.5
231.5
0.96

170.4
222.2

0.02
0.005
0.03

0.055
0.03
0.01
0.02
0.02
0.08

193.2

MSC 4

Sanyo
190

1080
177.5
191.7
0.96

170.4
184.0

0.02
0.005
0.03

0.055
0.03
0.01
0.02
0.02
0.08

160.0

MSC 5

Sharp
NDN6E

1806
125.1
225.9
0.96

120.096
216.9

0.02
0.005
0.03

0.055
0.03
0.01
0.02
0.02
0.08

188.6

MSC 2, 3,
4 & 5 Total

4190

623.1

541.7

MSC #8

Sanyo
190
232

177.5
41.2
0.96

170.4
39.5

0.02
0.005
0.03

0.055
0.03
0.01
0.02
0.02
0.08

34.4

Ice Center

Sanyo
190

1960
178.7
350.3
0.96

171.552
336.2

0.02
0.005

0.03
0.055

0.03
0.01
0.02
0.02
0.08

292.3

Solar Power
Totals

998.9

868.4

Energy Production Based on Figures for 998.9 kW
Summer On Peak kWh
Summer Partial Peak kWh
Summer Off Peak kWh
Winter Partial Peak kWh
Winter Off Peak kWh
Total Proposed kWh

82,212
52,745
66,654
74,140
35.865

311,615

68,090
43,684
55,204
61,405
29,705

258,088

80,176
51,439
65,003
72,305
34,977

303,900

230,477
147,868
186,861
207,850
100,547
873,603

14,627
9,384

11,859
13,191
6,381

55,441

123,558
79,272

100,175
111,428
53,903

468,336

368,662
236,523
298,895
332,469
160,831

1,397,380

Avoided Energy Due to Insulation
Summer On Peak kWh
Summer Partial Peak kWh
Summer Off Peak kWh
Winter Partial Peak kWh
Winter Off Peak kWh
Total Proposed kWh

984
631
798
887
429

3,730

2.237
1,435
1,814
2,018

976
8,480

3,221
2,067
2,612
2,905
1,405

12,210

6,443
4,133
5,223
5,810
2,811

24,420

Life-Cycle Cost-Related Data
Current Rate Schedule
Revised Rate Schedule (changed rate)
Average Summer Monthly Max Demand to Peak kW AC Ratio
Average Winter Monthly Max Demand to Peak kW AC Ratio
Annual Baseline Electricity Cost on Existing Rate
Recalculated Energy BUI on Current Rate
Recalculated Energy BUI on Changed Rate
Avoided Energy Cost for Changed Rate

A10
A6

$160,434
$27,178

$2,331
$158,103

A10
A10

0.25
0.05

$63,152
$49,708
$49,708
$13,444

E19SV
A6

$215,593
$118,747
$112,976
$102.617

$439,179
$195,633
$165,015
$274,164

I Annual kwh per kWSO 1.422 1.402 1.393 1.411

Warranted Percent Output Degradation at 25 Years
% Output Degradation Used for Calculations in 1st five years
% Output Degradation Used for Calculations in East 20 years

20.0%
0.5%

1.0105%

20.0%
0.5%

1.0105%

20.0%
0.5%

1.0105%

Annual Cost of Telephone or LAN/WAN Costs
Number of 225 kW Inverters
Number of 100 kW Inverters
Number of 45 kW Inverters
Inverter Major Repair/Replacement Cost (estimated in Year 15)
Annual Inverter and System Maintenance
Re-roofing Cost Increases (estimated in Year 20)
Cleaning Cost per Year (covers two cleanings in Summer)
Insurance Premium per Year

$720
3
0
0

$202,522
$338

$81,579
$2,077
$3.057

$240
0
0
1

$17,973
$113

$4,517
$346
$194

$240
1
1
0

$108,507
$225

$0
$692

$1,649

$1,200

$329,002
$675

$86,096
$3,115
$4,900
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Year

June 2004 to June 2005 Year 0
June 2005 to June 2006 Year 1
June 2006 to June 2007
June 2007 to June 2008
June 2008 to June 2009
June 2009 to June 2010 Year 5
June 2010 to June 2011
June 2011 to June 2012
June 2012 to June 2013
June 2013 to June 2014
June 2014 to June 2015 Year 10
June 201 5 to June 201 6
June 201 6 to June 201 7
June 2017 to June 2018
June 2018 to June 2019
June 2019 to June 2020 Year 15
June 2020 to June 2021
June 2021 to June 2022
June 2021 to June 2023
June 2023 to June 2024
June 2024 to June 2025 Year 20
June 2025 to June 2026
June 2026 to June 2027
June 2027 to June 2028
June 2028 to June 2029
June 2029 to June 2030 Year 25

Projection of 20
Year Historic

Inflation
Increasing 3.19%

per Year

1.000
1.032
1.065
1.099
1.134
1.170
1.207
1.246
1.286
1.327
1.369
1.413
1.458
1.504
1.552
1.602
1.653
1.705
1.760
1.816
1.874
1.934
1.995
2.059
2.125
2.193

Utility Cost
Inflation

Relative to
Previous Year

0.000%
0.782%
0.782%
0.782%
0.782%
0.782%
0.782%
0.782%
0.782%

-2.244%
3.190%
3.413%
3.012%
3.190%
2.211%
2.696%
3.461%
3.460%
2.876%
3.460%
3.145%
3.055%
3.055%
3.100%
3.100%
3.055%

Inflation
Relative to
Base Year
(used for
Nominal

Scenario)
1.000
1.008
1.016
1.024
1.032
1.040
1.048
1.056
1.064
1.073
1.049
1.082
1.119
1.153
1.189
1.216
1.248
1.292
1.336
1.375
1.422
1.467
1.512
1.558
1.606
1.656



Attachment D

Memorandum

Contract Compliance and
Employment Services Division
Office of the City Manager

Date:

From:

To:

January 9, 2004

Deborah Barnes, Manager, Contract Compliance and Employment

Gwen McCormick - PWA, Contract Admin., Manager

Regarding: Compliance Analysis - Photovoltaic Generation System

Contract Compliance and Employment Services reviewed the three proposals received for the above
referenced project This project is a design-build, as such, analyses were completed for both the design
(professional services) phase and the construction phase. The findings are as follows.

Design Phase

MA Lindquist
EMCOR
Powerlight Corp.

LBE
0.00%

2.00%
0.00%

SLBE
96.00%
00.00%

1.00%

TOTAL
96.00%
2.00%
1.00%

TRUCKING
NA

It is important to note that the goals of the Local/Small Local Business Enterprise program could not be
reached for this project because the cost of materials averaged approximately 75% of the total project
cost. Bidders are listed in order starting with the lowest bidder.

EMCOR
MA Lindquist
Powerlight Corp.

LBE
0.00%
2.26%
3.50%

SLBE
3.76%

15.67%
2.71%

TOTAL
3.76%

17.93%
6.21%

TRUCKING
0.00%
0.00%

100.00%

CC: Claudette Ford
Mary May berry
Attachments



Attachment E- Project Schedule
Solar Power and Energy Efficiency Project

July 13, 2003
ID

2

3

4

5

6

7

8

9

10

11

20

23

25

36

37

44

51

52

59

66

67

68

69

70

71

72

73

74

75

76

77

Task Name

Oakland 2004 PV Installation Schedule

Public Works and Finance Committee Reviews

City Council Review

City Council Approval

Professional Roof Surveys

Agreement Execution

Contract in place

NOTICE TO PROCEED

Kick Off Meeting

Site Audit Reviews

Design

PG&E Interconnection Agreement

Electrical Permit

Material Procurement

Municipal Service Center PowerGuard
Installation

PowerGuard Installation

Electrical Equipment Installation

Ice Rink PowerRoof Installation

PowerRoof Installation - Ice Rink

PV Electrical Equipment Installation - Ice
Rink

Ice Rink Energy Efficiency Installation

Project Completion

Create As-built Drawings

Electrical Permit Approved

PG&E Interconnection Approved

Start of PV System

System Commissioning and Acceptance- Initial Me

Start-up Web Site

Deliver O&M Manual

Conduct Operator Training

Milestone # 20 Ice Rink -
Cammissianina and Ooerator Trainina
(Acceotancel

Milestone # 10 MSC 2.3.4.S&8-
Commissionina and Operator Trainina
(Acceptance!

Start

7/2/2004

7/2/2004

7/14/2004

7/20/2004

8/16/2004

7/21/2004

8/16/2004

8/16/2004

8/16/2004

8/16/2004

9/1/2004

9/29/2004

9/29/2004

11/24/2004

12/1/2004

1/11/2005

12/1/2004

12/1/2004

1/18/2005

12/1/2004

1/18/2005

3/11/2005

3/11/2005

3/21/2005

3/28/2005

4/4/2005

4/4/2005

4/11/2005

4/11/2005

4/11/2005

4/22/2005

5/6/2005

Finish I

3/18/2005

7/13/2004

7/20/2004

7/20/2004

8/31/2004

8/10/2004

8/20/2004

8/16/2004

8/18/2004

8/20/2004

11/23/2004

11/2/2004

10/26/2004

2/7/2005

3/18/2005

3/11/2005

3/18/2005

3/4/2005

2/25/2005

3/4/2005

2/24/2005

5/6/2005

4/1/2005

4/8/2005

4/22/2005

4/29/2005

4/29/2005

5/6/20ffln
5/6/2005

5/6/2005

4/22/2005

5/6/2005

Jul |Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May
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OAKLAND CITY COUNCIL OFFIC
RESOLUTION No. C.M.S.

INTRODUCED BY COUNCILMEMBER

Requires the two-thirds vote of the Council

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO
IMPLEMENT A ONE MEGAWATT SOLAR POWER AND ENERGY
EFFICIENCY PROJECT BY APPROPRIATING AND ALLOCATING
FUNDS IN THE TOTAL AMOUNT OF $7,759,500; AND ENTERING
INTO AN AGREEMENT WITH POWERLIGHT CORP. IN AN
AMOUNT NOT TO EXCEED $7,214,338.

Whereas, Mayor Brown and other Oakland leaders are encouraging development of solar
power as part of Oakland's evolution toward sustainable living; and the California legislature,
the California Public Utilities Commission (CPUC) and the California Energy Commission
(CEC) are also supporting solar power development by funding major rebate programs that
pay for up to 50% of project implementation costs, including the Pacific Gas and Electric
(PG&E) S elf-Generation Program; and

Whereas, this project is one of many in California and the world that will help reduce the cost
of solar-powered electricity generation and create new jobs; and

Whereas, promoting solar power and energy efficiency are steps toward lowering electricity
prices hi the future for all members of the Oakland community, including residents and
businesses, which creates an economic advantage for Oakland that can improve our standard
of living; and

Whereas, this project will make progress in the City's efforts toward sustainability by
encouraging the production of solar power products; and

Whereas, according to the International Council for Local Environmental Initiatives this
project will result in estimated reductions of 477 Tons of COi, 1,233 Pounds of NOx, 801
Pounds of SOX, 793 Pounds of CO, 89 Pounds of VOCs, and 700 Pounds of PMio per year;
and

Whereas, three other resolutions, one for appropriating and allocating project financing, a
second another for accepting and appropriating a rebate, and a third for Oakland
Redevelopment Agency actions are being proposed simultaneously to facilitate
implementation of the project described herein; and

Whereas, a fifth resolution, being proposed simultaneously, will accept and appropriate the
City of Oakland's $3.5 million share of a settlement agreement between Williams Corporation
and several plaintiffs, including the State of California and the City of Oakland; and

OWCOUNCIL FINANCE &MANAfEMH[TGMTE.
JUL 2 0



Whereas, at the Mayor's direction, the Public Works Agency sought proposals from solar
power companies for designing and constructing cost-effective solar-powered electricity
generation systems on City of Oakland and Oakland Redevelopment Agency facilities at the
Dimond Library, Main Library, Fire Station #1 and Fire Station #8, Municipal Service Center
(MSC) Bldgs. 2, 3, 4, 5, 6 & 8, City Administration Buildings, Henry J. Kaiser Convention
Center, and the Oakland Ice Center (QIC); and

Whereas, none of the proposals achieved compliance with the Local/ Small Local Business
Enterprise Program goals due to the confirmed lack of presence by solar power manufacturing
companies in Oakland; and

Whereas, City staff negotiated with PowerLight Corporation to create a turnkey agreement to
acquire 998.9 Kilowatts (kW) of electrical power production on the rooftops of the MSC and
OIC, along with cost-effective energy efficiency improvements at the OIC for a price that
shall not exceed $7,074,338; and

Whereas, a total of $7,759,500 is expected to cover all costs of implementation including
project development, project management & oversight, contract compliance and employment
services, staff costs for financing, loan-related fees and expenses, construction, financing
interest during construction; and

Whereas, over a 25-year period, the solar power system and energy efficiency improvements
will yield an estimated net economic benefit of $261,968 in today's dollars (based upon a
4.54% loan interest rate, the solar panel manufacturer's 25-year warranty, including
contingency, staff costs, estimated maintenance costs and projected utility rates derived from
state and federal forecast); and

Whereas, the agreement with PowerLight Corporation has the following main components:

1. Turnkey design and construction for 998.9 kW of solar power at the MSC and the OIC,
and

2. The City will apply for and accept the PG&E rebate. PowerLight is responsible in its
agreement with the City for meeting all of the rebate requirements in their control, and

3. Performance is guaranteed for the solar power output for 5 years, measured according to
the International Performance Measurement and Verification Protocol, and

4. Turnkey design and construction of 232,000 annual kWh of energy efficiency
improvements at the OIC, and

5. Roof condition assessment, by a licensed roofing contractor, before contract execution,
and

6. Solar panels are warranted for at least 80% of their initial rated output for 25 years; and

Whereas, future capital maintenance costs are included in the project feasibility analysis and
will be brought before the Council in the proposed FY 2005-07 budget; and



Whereas, combining design and construction into a single agreement for a project that has a
clearly definable scope and presents the prospective contractors with reasonable opportunities
to observe existing conditions (as are the case on this project) holds the single contractor
responsible for delivering the expected results and reduces the City's risk of missed
expectations and cost overruns; and

Whereas, the City lacks the equipment and qualified personnel to perform the necessary
work; and

Whereas, the City Council finds and determines that the performance of this contract is in the
public interest because of economy; and

Whereas, the City Council finds that services under this contract will be temporary; and

Whereas, the City Council finds and determines that the performance of this contract shall
not result in the loss of employment or salary by any person having permanent status in the
competitive service; and

Whereas, it is in the best interest of the City to waive formal bidding requirements in order to
reduce the City's risk by using a request for proposals that facilitates a single design/build
agreement; now therefore, be it

Resolved: That pursuant to O.M.C., Title 2, Section 2.04.050 I (5), the City Council finds
and determines that it is in the best interest of the City to waive formal bid requirements; and
be it

Further Resolved: That the City Council hereby authorizes the City Administrator, or her
designee, to award a contract to PowerLight Corporation to implement a one megawatt solar
power and energy efficiency project in an amount not to exceed $7,074,388; and be it

Further Resolved: That the City Administrator, or her designee, is hereby authorized to
approve any subsequent amendments to or extensions of the PowerLight Corporation
agreement including amendments or change orders in a total amount not to exceed $140,000
to pay for unforeseen expenses or opportunities associated with the project that become the
City's responsibility, provided that such amendments or extensions shall be filed with the City
Clerk's Office; and be it

Further Resolved: That the contract shall be reviewed and approved by the City
Attorney and placed on file in the Office of the City Clerk; and be it

Further Resolved: That the approval of this Resolution requires a two-thirds vote of the
Council members; and be it



Further Resolved: That the City Administrator is directed and authorized to implement solar
power projects at the MSC and the QIC, and 37 Kilowatts (kW) of energy efficiency at the
QIC by:

1. Entering into a $7,074,388 agreement with PowerLight to provide 998.9 kW of solar
power system and 232,000 kW of energy efficiency measures through June 30, 2005, and

2. Borrowing $1,728,655 from the existing General Energy Efficiency Loan Project
(C120740) State of California Other (2159) to a Solar Power project, and

3. Allocating and expending $1,475,500 from the Williams Settlement (Self Insurance
Liability Fund- 1100, Project C256510), and

4. Contributing solar power and energy efficiency improvements to Redevelopment Agency
for the QIC in return for a contribution by the Redevelopment Agency to pay the City an
amount estimated at $126,065 per year, and not to exceed $130,000 per year, for 15 years
to be used for the financing repayment associated with the QIC, and the QIC will pay for
maintenance from their avoided energy costs.

IN COUNCIL, OAKLAND, CALIFORNIA, , 20

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, NADEL, QUAN, REID, WAN AND
PRESIDENT DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
CEDA FLOYD

City Clerk and Clerk of the Council
of the City of Oakland, California

ORA/COUNCIL

2 0 2m
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REDEVELOPMENT AGENCY OF THE CITY OF QAjKLAND

SUPPLEMENTAL COUNCIL AND AGENCY AGENDA REPORT

TO: Office of the City Administrator and Agency Administrator
ATTN: Deborah Edgerly
FROM: Public Works Agency
DATE: July 20, 2004

RE: A SUPPLEMENTAL REPORT AND MODIFIED RESOLUTION
REGARDING SOLICITING AND ENTERING INTO AGREEMENTS
FOR 15-YEAR FINANCING AND TEMPORARY CONSTRUCTION
FINANCING FOR A ONE MEGAWATT SOLAR POWER PROJECT

SUMMARY

At the July 13, 2004 concurrent meeting of the Finance and Management Committee,
staff was asked to revise one of the resolutions related to obtaining and repaying
financing for the solar power and energy efficiency project. The change in the attached
resolution confirms that the financing documents will provide for reimbursement to the
General Purpose Fund (1010) from energy savings realized in connection with the
installation of the solar power and energy efficiency project.

FISCAL IMPACT

There are no changes to the cost and financing arrangements stated in the original report
dated July 13, 2004. However, staff was directed by the Finance and Management
Committee to modify the attached resolution and state that the project financing uses a
General Purpose Fund (1010) appropriation. The revised resolution language reads as
follows:

Resolved: That the City Administrator is directed and authorized to implement
solar power projects at the MSC and the OIC, and 37 Kilowatts (kW) of energy
efficiency at the OIC by:

1. Soliciting, executing and appropriating a 15-year, $3,138,858 General Fund
lease financing at up to 5.0% annual interest; provided however, that the
financial documents shall provide for reimbursement to the General Fund
from energy savings realized in connection with the installation of the solar
power and energy efficiency project, and

2. Soliciting, executing and appropriating an 8-month, $1,000,000 loan or lease
at up to 5.0% annual interest.

Item: ' /?• J
City Council

July 20, 2004



Deborah Edgerly
Re: Energy Section / Electrical / PWA -1 Megawatt Solar Power Project Page 2

PROJECT DESCRIPTION

The City Attorney's Office asked staff to provide more details in this supplemental report
regarding the energy efficiency retrofits to the Oakland Ice Center (OIC).

• The $74,400 cost of the energy efficiency measures at the OIC was included in
the proposed $7,074,338 agreement amount with PowerLight.

• The approximately $12,000 rebate for the energy efficiency measures at the OIC
was included in the estimated $3,839,258 rebate from PG&E.

• The estimated $33,000 of annual energy cost savings at the OIC was included in
the energy cost savings included in the July 13, 2004 report. The supplemental
details of the energy retrofits at the OIC are as follows:

• Lighting retrofits are expected to deliver approximately 232,000 Kilowatt-
hours of electricity savings each year.

• Magnetic ballasts (internal workings) of lighting fixtures will be replaced
with electronic products that are generally 20% more energy efficient.

• Lighting fixtures, including the fixtures over the ice, will be replaced with
new fixtures that include electronic ballasts and other more efficient lighting
sources that are more easily controllable. Easier controls will allow the Ice
Center staff to reduce the use of the new fixtures.

• Occupant-sensing controls will be installed for lighting fixtures in locations
where they can operate safely and cost-effectively throughout the Ice
Center.

RECOMMENDATION AND RATIONALE

It is recommended that the City Council adopt the attached revised resolution along with
the other resolutions forwarded from the Finance and Management Committee.

ACTION REQUESTED OF THE CITY COUNCIL

The Public Works Agency recommends that the City Council approve the attached
resolution, and three accompanying resolutions on this matter to implement the solar
power generation and energy efficiency projects at the Municipal Service Center and the
Oakland Ice Center.

Item:
City Council

July 20, 2004



Deborah Edgerly
Re: Energy Section / Electrical / PWA - 1 Megawatt Solar Power Project Page 3

ACTION REQUESTED OF THE REDEVELOPMENT AGENCY

Staff recommends that the Agency approve the resolutions to implement the solar power
generation and energy efficiency projects at the Oakland Ice Center.

Respectfully submitted,

RAUL GODINEZII
Director, Public Works Agency

Respectfully submitted,

DANIEL VANDERPRIEM
Director of Redevelopment, Economic
Development and Housing

Prepared by:
Elroy Holtman, Electrical Division Manager

APPROVED AND FORWARDED TO THE
CITY COUNCIL:

OFFICE OF THE CITY
AND AGENCY ADMIN

STRATOR
OR

Item:
/O

*/ <~
City Council

July 20, 2004



REVISED

')FHCEO^THLELCITY CLERK OAKLAND CITY COUNCIL

o,' = L A N D RESOLUTION No. C.M.S.

iDOCED BrCOUNClLMEMB

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO
SOLICIT, AND ENTER INTO AGREEMENTS FOR 15-YEAR
FINANCING IN AN AMOUNT NOT TO EXCEED $3,138,858 AND
TEMPORARY CONSTRUCTION FINANCING IN AN AMOUNT NOT TO
EXCEED $1,000,000 FOR IMPLEMENTING A ONE MEGAWATT
SOLAR POWER AND ENERGY EFFICIENCY PROJECT

Whereas, Mayor Brown and other Oakland leaders are encouraging development of solar power
as part of Oakland's evolution toward sustainable living; and the California legislature, the
California Public Utilities Commission (CPUC) and the California Energy Commission (CEC)
are also supporting solar power development by funding major rebate programs that pay for up
to 50% of project implementation costs, including the Pacific Gas and Electric (PG&E) Self-
Generation Program; and

Whereas, this project is one of many in California and the world that will help reduce the cost of
solar-powered electricity generation and create new jobs; and

Whereas, promoting solar power now is a step toward lowering electricity prices in the future
for all members of the Oakland community, including residents and businesses. Building solar
power projects and improving energy efficiency throughout Oakland is one way to create an
economic advantage for Oakland that can improve our standard of living; and

Whereas, over a 25-year period, the solar power system and energy efficiency improvements
will yield an estimated net economic benefit of $261,986 in today's dollars (based upon a 4.54%
loan interest rate, the solar panel manufacturer's 25-year warranty, including contingency, staff
costs, estimated maintenance costs and projected utility rates derived from state and federal
forecast); and

Whereas, part of the funding for this project is derived from a settlement agreement between
Williams Corporation (Williams) and several plaintiffs, including the State of California and the
City of Oakland, and the use of these funds is restricted to energy-related matters; and

Whereas, three other resolutions, one for appropriation, allocation, design and construction, a
second for accepting and appropriating a rebate, and a third for Oakland Redevelopment Agency
actions are being proposed simultaneously to facilitate implementation of the project described
herein; and

Whereas, the Finance and Management Agency will solicit 15-year financing proposals in the
amount of up to $3,138,858 and will return to the Council for approval if the actual interest rate
exceeds 5.0% per year; and

Whereas, the Finance and Management Agency will solicit 8-month financing proposals in the
amount of up to 51,000,000, and will return to the Council for approval if the actual interest rate
exceeds 5.0% per year; and

JUL20



Whereas, future capital maintenance costs are included in the project feasibility analysis and
will be brought before the Council in the proposed FY 2005-07 budget; now, therefore, be it

Resolved: That the City Administrator is directed and authorized to implement solar power
projects at the MSC and the QIC, and 37 Kilowatts (kW) of energy efficiency at the QIC by:

1. Soliciting, executing and appropriating a 15-year, $3,138,858 General Fund lease financing
at up to 5.0% annual interest; provided however, that the financial documents shall provide
for reimbursement to the General Fund from energy savings realized in connection with the
installation of the solar power and energy efficiency project, and

2. Soliciting, executing and appropriating an 8-month, $1,000,000 loan or lease at up to 5.0%
annual interest.

IN COUNCIL, OAKLAND, CALIFORNIA, 20

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, NADEL, QUAN, REID, WAN AND
PRESIDENT DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
CEDA FLOYD

City Clerk and Clerk of the Council
of the City of Oakland, California

>/- //./•£-
ORA/COUNCIL

2 0 2004



OAKLAND CITY COUNCIL
RESOLUTION No.

INTRODUCED BY COUNCILMEMBER 7fTQtf J[j[_

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO
SOLICIT, AND ENTER INTO AGREEMENTS FOR 15-YEAR
FINANCING IN AN AMOUNT NOT TO EXCEED $3,138,858 AND
TEMPORARY CONSTRUCTION FINANCING IN AN AMOUNT NOT TO
EXCEED $1,000,000 FOR IMPLEMENTING A ONE MEGAWATT
SOLAR POWER AND ENERGY EFFICIENCY PROJECT

Whereas, Mayor Brown and other Oakland leaders are encouraging development of solar power
as part of Oakland's evolution toward sustainable living; and the California legislature, the
California Public Utilities Commission (CPUC) and the California Energy Commission (CEC)
are also supporting solar power development by funding major rebate programs that pay for up
to 50% of project implementation costs, including the Pacific Gas and Electric (FG&E) Self-
Generation Program; and

Whereas, this project is one of many in California and the world that will help reduce the cost of
solar-powered electricity generation and create new jobs; and

Whereas, promoting solar power now is a step toward lowering electricity prices in the future
for all members of the Oakland community, including residents and businesses. Building solar
power projects and improving energy efficiency throughout Oakland is one way to create an
economic advantage for Oakland that can improve our standard of living; and

Whereas, over a 25-year period, the solar power system and energy efficiency improvements
will yield an estimated net economic benefit of $261,986 in today's dollars (based upon a 4.54%
loan interest rate, the solar panel manufacturer's 25-year warranty, including contingency, staff
costs, estimated maintenance costs and projected utility rates derived from state and federal
forecast); and

Whereas, part of the funding for this project is derived from a settlement agreement between
Williams Corporation (Williams) and several plaintiffs, including the State of California and the
City of Oakland, and the use of these funds is restricted to energy-related matters; and

Whereas, three other resolutions, one for appropriation, allocation, design and construction, a
second for accepting and appropriating a rebate, and a third for Oakland Redevelopment Agency
actions are being proposed simultaneously to facilitate implementation of the project described
herein; and

Whereas, the Fiscal Services Agency will solicit 15-year financing proposals in the amount of
up to $3,138,858 and will return to the Council for approval if the actual interest rate exceeds
5.0% per year; and FINANCES MAN,

Whereas, the Fiscal Services Agency will solicit 8-month financing proposals in the amount of
up to 51,000,000, and will return to the Council for approval if the actual interest rate exceeds
5.0% per year; and A t

ENT CMTE



Whereas, future capital maintenance costs are included in the project feasibility analysis and
will be brought before the Council in the proposed FY 2005-07 budget; now, therefore, be it

Resolved: That the City Administrator is directed and authorized to implement solar power
projects at the MSC and the QIC, and 37 Kilowatts (kW) of energy efficiency at the QIC by:

1. Soliciting, executing and appropriating a 15-year, $3,138,858 loan at up to 5.0% annual
interest, and

2. Soliciting, executing and appropriating an 8-month, $1,000,000 loan at up to 5.0% annual
interest.

IN COUNCIL, OAKLAND, CALIFORNIA, , 20

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, NADEL, QUAN, REID, WAN AND
PRESIDENT DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
CEDA FLOYD

City Clerk and Clerk of the Council
of the City of Oakland, California



APPROVED AS TO FORMAND LEGALITY:

Agency Counsel

REDEVELOPMENT AGENCY
OF THE CITY OF OAKLAND

RESOLUTION No. C.M.S.

A RESOLUTION AUTHORIZING THE AGENCY TO ACCEPT A 337
KILOWATT SOLAR POWER SYSTEM AND OTHER ENERGY
EFFICIENCY IMPROVEMENTS FOR THE OAKLAND ICE CENTER AT
519 18™ STREET AND TO PROVIDE FOR ANNUAL PAYMENTS NOT
TO EXCEED $130,000 TO THE CITY FOR FIFTEEN YEARS

WHEREAS, Mayor Brown and other Oakland leaders are encouraging development of
solar power as part of Oakland's evolution toward sustainable living; and the California legislature,
the California Public Utilities Commission (CPUC) and the California Energy Commission (CEC)
are also supporting solar power development by funding major rebate programs that pay for up to
50% of project implementation costs, including the Pacific Gas and Electric (PG&E) Self-
Generation Program; and

WHEREAS, three City Council resolutions, one for appropriation, allocation of project
financing, a second for appropriation, allocation, design and construction, and a third which is a
complement to the resolution, are being proposed simultaneously to facilitate implementation of the
project described herein; and

WHEREAS, at the Mayor's direction, the Public Works Agency sought proposals from
solar power companies for designing and constructing cost-effective solar powered electricity
generation systems on City facilities and the Oakland Ice Center ("QIC"); and

WHEREAS, City staff negotiated with PowerLight Corporation of Berkeley
("PowerLight") to create a turnkey agreement to acquire 337 Kilowatts ("kW") of electrical power
production on the rooftop of the QIC along with cost-effective energy efficiency improvements at the
QIC (together the "Plan"); and

WHEREAS, the City will obtain funding for the Plan and will enter into agreements to
implement the Plan; and

iNANCE&MA
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WHEREAS, as part of the funding for Plan the City will obtain a $3,139,000 loan with a
fifteen year term of which approximately $1,350,165 will be attributable to the Plan, with annual
payments to retire the Agency's share of an estimated $126,065, and;

WHEREAS, the Agency believes the Plan will produce savings to the QIC in excess of
the cost to the Agency and the QIC cost savings can be paid to the Agency as necessary to
reimburse the Agency for its annual payments to the City; and

WHEREAS, the Agency desires to support City in obtaining funding and implementing
the Plan by reimbursing the City for the Agency's share ($1,350,165) of the City secured loan which
would require annual subordinated debt payments not to exceed $130,000 for fifteen years, now,
therefore, be it

RESOLVED: that the Agency hereby authorizes the Agency Administrator or her
designee to accept a 337 kilowatt solar power system and other energy efficiency improvements
from the City that will be installed at the QIC; and be it further

RESOLVED: that the Agency hereby authorizes the Agency Administrator or her
designee to make annual subordinated debt payments to the City not to exceed $130,000 a year for
fifteen years to help pay for the implementation of the Plan; and be it further

RESOLVED: that the Agency hereby appoints the Agency Administrator or her
designee as agent of the Agency to conduct negotiations, execute documents, extend or modify the
repayment terms, and take any other action with respect to the Plan consistent with this Resolution
and its basic purpose.

IN AGENCY, OAKLAND, CALIFORNIA, , 2004

PASSED BY THE FOLLOWING VOTE:

AYES- BROOKS, BRUNNER, CHANG, NADEL, QUAN, REID, WAN, AND CHAIRPERSON DE LA FUENTE

NOES-

ABSENT-

ABSTENTION-

ATTEST:
CEDA FLOYD

Secretary of the Redevelopment Agency

of the City of OaklantaiMirg: J JtiANfAMEtVF '3%

"* '
Agency reso-Ice Cemer-Solar-3-45pm.doc
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