OAKLAND CITY COUNCIL
ResoLuTioN No. 76031 C.m.s. ,&[47\)0(‘*

INTRODUCED BY COUNGILMEMBER @

RESOLUTION INCREASING THE CONTRACT AMOUNT
WITH LINDQUIST/VAN HOOK CO. FOR THE GOLDEN
GATE LIBRARY SEISMIC AND ADA WGRADES PROJECT
(PROJECT NO. €84400) FOR AN AMOUNT NOT TO EXCEED
$8,000, FOR A TOTAL CONTRACT AMOUNT NOT TO
EXCEED $1,976,365

WHEREAS, on December 15, 1998, the City Council approved Resolution NO. 74735
C.M.S. awarding the contract for the construction of the Golden Gate Library Seismic and ADA
Upgrades project in an amount not to exceed $1,406,971 to Lindquist/Van Hook Co.; and

WHEREAS, on December 14, 1999, and May 2, 2000, the City Council approved
Resolution Nos. 75419 C.M.S and 75677 C.M.S., authorizing the Public Works Agency to
increase the contractamount by the additional amount of $150,000 and $130,000 respectively, to
a total contract amount not to exceed $1,968,365; and

WHEREAS, to date, construction contingency funds have been allocated to pay the cost
of allowable construction change orders in the amount of $561,394, bringing the total contract
amount to $1,968,365; and

WHEREAS, the City of Oakland desires to issue change orders to the contract for said
project in excess of the authorized contract amount, which may be approved by the City Manager
or his designee pursuant to the City of Oakland Modificationsto the Standard Specificationsfor
Public Works Construction, Section 3-2, 1997 Edition; and

WHEREAS, the additional change orders in the amount of $8,000 are due primarily to
requirements by the City and State codes, and are necessary to be completed before final
approval of the building and elevator permits; and

WHEREAS, an estimated surplus of approximately $50,000 is available within tbe
project budget. The additional work will be covered by the remaining surplus funds; and

WHEREAS, the City lacks the equipment and personnel to perform the necessary
improvements; and



WHEREAS, the City Council finds and determines that the performance of this contract
is in the public interest because of economy; and

WHEREAS, the City Council finds and determines that this contract shall not result in
the loss of employment or salary by any person having permanent status in the competitive
services; now therefore be it

RESOLVED: that the City Council hereby designatesthe City Manager or his designee,
the authority to issue change orders to the contract with Lindquist/Van Hook, Co. for the Golden
Gate Library Seismic and ADA Upgrades project in an amount not to exceed $8,000, for a total
not to exceed contract amount of $1,976,365.
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PASSED BY THE FOLLOWING VOTE:

AYES- BRUNNER, CHANG, MILEY, NADEL, REID, M, SPEES AND
PRESIDENT DE LA FUENTE — %
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CEDA FLOYD

City Clerk and Clerk of the Council /
i-243 (1199) of the City of Oakland, California,




