
Local Bridge Seismic Retrofit Program
Project Delivery Agreement

Attachment  A

Agency Information

Agency Name: City of Oakland

Contact Name: Shahram Aghamir

Phone: 510-238-3975

Email: saghamir@oaklandca.gov

Project Information

Bridge No. 33C0215

District: District 4

Fed. Aid Project Number 5012(124)

Project Title & Description: Leimert BLVD. over Sausal Creek

Project Benefit: Seimic Retrofit

County Name City Zip Code Congressional District Assembly Dist Senate Dist

 Oakland 94604 09 16 09

Project Delivery Milestone Current Project Delivery Date Baseline Agreement Date

Begin Design Date 5/16 07/30/98

NEPA Completion Date 5/19 NA

Begin Right of Way Date 5/19 NA

Right of Way Certification Date 5/20 NA

100% PS&E Date 5/20 NA

Construction RFA Date 7/20 NA

End Construction Date 12/21 12/31/09

Closeout Date 6/22 6/30/10

Proposed Project Cost:

Highway Bridge Program Funds 18/19 19/20 20/21 21/22 22/23 23/24

Right of Way 101,810.00$    

Construction 6,687,083.00$     

LBSRA/State Match

Right of Way 13,191.00$      

Construction 866,383.00$        

District 04 Bridge No: 33C0215

Project Title Leimert BLVD. over Sausal Creek

Wladimir Wlassowsky Date

Assistant Director, Department of Transportation

City of Oakland

RIHUI ZHANG Date

Chief

Division of Local Assistance

Department of Transportation           

We acknowledge the scope, cost, and delivery schedule as identified above constitute the Project Delivery Dates, as agreed on _______, by both 
Department of Transportation and the local agency. This project is being monitored by the California Transportation Commission and the 
Department of Transportation for conformance with these dates in accordance with Local Bridge Seismic Retrofit Account Guidelines and 
Highway Bridge Program Advisory Committee procedures and policies.  We certify that funding sources cited are expected to be available in the 
delivery year listed. The estimated costs represent funding components for the right of way and construction phases only. If any phase of this 
seismic retrofit project is not delivered in the year that has been agreed upon in this agreement, HBP funds could be withdrawn as outlined in the 
Proposition 1B Local Bridge Seismic Retrofit Account Guidelines.
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