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SEFICT CITY OF OAKLAND

. AGENDA REPORT
S Rt 9:3‘
VIR AN
TO: Office of the City Administrator
ATTN:  Deborah Edgerly
FROM:  Public Works Agency
DATE:  May 9. 2006
RE: Resolution Authorizing The City Administrator To Award A

Construction Contract To Ray’s Electric, The Sole Responsible And
Responsive Bidder, For The Route 260 Deficiency Plan: Operational
Improvements On Jackson Street At 6™ And 7" Streets Project, Federal
Project No. Cml-5012 (050), (City Project No. G170510/C232820) In The
Amount Of One Hundred Seventy-Five Thousand Six Hundred Twenty-
Four Dollars And Fifty Cents ($175,624.50)

SUMMARY

A resolution has been prepared authorizing the City Administrator to award a construction
contract to Ray’s Electric, the sole responsible and responsive bidder, for the Route 260
Deficiency Plan: Operational Improvements on Jackson Street at 6th and 7th Streets Project,
Federal Project No. CML-5012(050) (City Project No. G170510/C232820) in the amount of
$175,624.50. The construction centract consists of signing, striping, and traffic signal and
channelization island modifications to improve ftraffic operations between State Route 260
Eastbound (Posey Tube) and the [-880 Northbound On-ramp via Harrison Street, 7th Street, and
Jackson Street. Additionally, the project will provide pedestrian improvements at the signalized
intersection of Jackson Street/7" Street, including accessible curb ramps and pedestrian
countdown signals. This project is the implementation of Strategy B2 of the State Route 260
Deficiency Plan adopted by City Council in October 1999, and is located in City Council District
2.

Funds are available for this project in the amount of $156,900.00 from the Department of
Transportation Fund and in the amount of $18,724.50 from the Measure B — Bicycle/Pedestrian
Fund.

Staff recommends approval of the resolution.
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FISCAL IMPACT

The resolution will authorize a $175,624.50 construction contract with Ray’s Electric. Sufficient
funding for the construction contract is available in the following accounts:

* Department of Transportation Fund (2116); Capital Improvement Projects — Traffic
Engineering/Parking Organization (92246); Signal and Safety Devices Account (57412); and
Jackson Street Operational Improvements Project (G170510), in the amount of $156,900.00.

»Measure B — Bicycle/Pedestrian Fund (2212); Capital Improvement Projects — Traffic
Engineering/Parking Organization (92246); Signal and Safety Devices Account (57412); and
Pedestrian Count Down Signals (C232820), in the amount of $18,724.50.

Funds have been set-aside for Contract Compliance. The Department of Transportation and
Measure B Funds are ineligible for the 1.5 percent public art allocation. No public art is
incorporated as part of this project because it is exclusively a roadway operations project.

Implementation of this project is not expected to significantly increase annual operation and
maintenance costs, and will be covered by the current Public Works Agency’s maintenance
appropriations.

BACKGROUND

On February 27, 2006, the City Clerk received one bid for the project from Ray’s Electric in the
amount of $175,624.50. The engineer’s estimates for this project is $160,005.00. The bid
amount is deemed reasonable and is within the project budget. On March 20, 2006, the Office of
the City Administrator, Contract Compliance & Employment Services Division determined that
the bid contained 13.38% Disadvantaged Business Enterprise (DBE) participation, although the
City established no specific goal for this project. A memorandum from the Contract Compliance
& Employment Services Division verifying the DBE information for the bidder is provided in
Attachment A. Note that the City Local/Small Local Business Enterprise (L/SLBE)
requirements do not apply because this is a federally funded project. However, Ray’s Electric is
a Small Local Business Enterprise.

Ray’s Electric is in compliance with the City’s Equal Benefits Ordinance. Ray’s Electric
submitted a responsible and responsive bid and is recommended for award of the construction
contract.

KEY ISSUES AND IMPACTS

Execution of a contract will take approximately six to seven weeks after award of the
construction contract, resulting in a construction starting date of July 2006. With construction
scheduled for 25 working days, the construction 1s expected to be completed by August 2006.
The contract specifies that the contractor will be assessed $1,000.00 in liquidated damages per
calendar day if the contract days are exceeded. The project schedule is shown in Attachment B.
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The expected contract completion date may vary due to unforeseeable construction conditions,
such as long lead times for equipment, and inclement weather. The Resident Engineer assigned
to this construction project will monitor the contractor’s progress to ensure the project is
completed in a timely manner.

PROJECT DESCRIPTION

The project will improve the operations of the connection between SR 260 Eastbound (Posey
Tube) and the 1-880 Northbound On-ramp on Harrison Street from the Posey Tube to 7th Street,
7th Street from Harrison to Jackson Streets, and Jackson Street between 7th and 6th Streets by
delineating a second southbound lane on Jackson Street between 6th and 7th Streets.  The
project location is shown in Attachment C. This project implements Strategy B2 of the State
Route 260 Deficiency Plan, which was prepared in response to a 1998 finding by the Alameda
County Congestion Management Agency (ACCMA), Congestion Management Program that the
connection between the Posey Tube and the I-880 Northbound On-ramp was operating at an
unacceptable level of service standard. As required by the ACCMA, the local agencies of
Qakland, Alameda, and Berkeley prepared the State Route 260 Deficiency Plan in 1999. The
Oakland City Council specifically adopted the Deficiency Plan under Resolution No. 75292
C.M.S. dated October 19, 1999.

The Deficiency Plan recommended a total of seven strategies to improve the operations of the
subject freeway connection. Each strategy is to be implemented in sequential order if the
previous strategy fails to mitigate the deficiency. Implementation is required in order for the
City to conform to the ACCMA Congestion Management Plan and to ensure continued receipt of
annual gas tax revenues. Since the adoption of the Deficiency Plan, City staff has been working
on Strategies A and B. Strategy A, the closure of the 6" Street connecting ramp to Broadway,
has been postponed by Caltrans due to funding uncertainties. In the meantime, City staff has
conducted additional analyses, solicited public input and coordinated with other agencies to
evaluate Options B1 and B2 under Strategy B.

The Public Works Agency is augmenting the Strategy B2 improvements to be built as part of the
construction contract. Additional operational and safety improvements include striping a
northbound left-turn lane on Jackson Street at the 6th Street intersection to separate traffic bound
to 1-880 from traffic bound to downtown and installation of pedestrian signal heads at the
Jackson Street/6th Street intersection.

SUSTAINABLE OPPORTUNITIES

Economic: The project will have a positive impact on the local economy by providing jobs for
local business, and by improving pedestrian and vehicular safety which will reduce costs of
injuries and property damage.

Environmental: The City's construction contract guidelines encourage the use of recyclable
materials and waste reduction. The project will reduce traffic congestion, thereby reducing
vehicle emissions, noise pollution, and fuel consumption.
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Social Equity: This project will provide greater accessibility and safety to persons who depend
on walking and public transit to access jobs and services, such as senior citizens, persons with
disabilities, and children.

DISABILITY AND SENIOR CITIZEN ACCESS

This project includes accessibility improvements such as wheelchair ramps with detectable
warning domes to assist persons with disabilities and seniors alike.

RECOMMENDATION AND RATIONALE

Staft recommends that City Council approve the resolution authorizing the City Administrator,
or her designee, to award a construction contract to Ray’s Electric, the sole responsible and
responsive bidder, for the Route 260 Deficiency Plan: Operational Improvements on Jackson
Street at 6th and 7th St. Federal Project No. CML-5012(050) (City Project No. G170510,
(C232820) in the amount of $175,624.50.

ACTION REQUESTED OF THE CITY COUNCIL
Staff recommends that the City Council approve the resolution.
Respectfully submitted,
-

-—

—

RAUL GODINE ]I, P.E.
Director, Public rks Agency

Reviewed by:

Michael J. Neary, P.E.

Assistant Director, Public Works Agency
Design & Construction Services Department

Prepared by:

Ade Oluwasogo, P.E.
Supervising Transportation Engineer

APPROVED AND FORWARDED

TW PUBLK WOR OMMITTEE:

OFFICE OF THE CITY ADMINISTRATOR
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ATTACHMENT A

OFFICE OF THE CITY ADMININTRATOR
Contract Compliance & Employment Services Division

Memo

To: Gwen McCormick - Contract Administrator Supervisor
From: Dasco Munoz - Contract Compliance Officer

Througl: Deborah Barnes, CC&ES Manager @,@LM}% K)) (i A4io
Date: March 20. 2006 /

Re: Route 260) Deficiency Plan: Operational Improvements on Jackson St. at 6th and 7th
St

Contract Compliance & Employment Services reviewed one (1) bid received in response to the
above referenced project. Below is the outcome of our compliance evaluation for the DBE race-
neutral participation goal and a preliminary review for compliance with the Equal Benefits
Ordinance (ERO).

v “3
Company Nume #id Amounn DBE Goal Total DBE Panicipation RO Compiiam % TN

Ray's Electric $175,624.40 0 13.38% Y

As noted above, Ray's Electric achieved a 13.38% DBE participation on a race neutral project.

Should you have any questions you may contact Dasco Munoz atl 238-3970

cc: Contract Compliance File



Project Name:

DBE Participation

Bidder 1

ATTACHMENT A

Route 260 Deficiency Plan: Operational lmprovements on Jackson St. at 6th and 7th St

Englneers Estimale: 160,005.00
i 2 0jC232820 = - - -
Project No G170570/ Under/Qver Engineers Estimate: 15,619.50
Disclpline Prime & Subs Location Cenl, DBE DBE Total TOTAL Certified DBE Participation
_ Statys | Perticipation Trucking | Trucking Dollars Efhn. DBE WBE
PRIME Ray's Electric Oakland ug 124,449.50 C
Trucking Wiliiams Trucking Oakland cB 2200001 2,200,001 2,200.00 2,200.00 AR 2,200.00
Striping Diaz Comp San Jose ca 21,297.00 21,287.00 Hy 21,287.00
Traffic McCaln Sacramento 8 22,178.00 c
Equiptment
Conereta Central Concrete Qaidand UB 5,500,00 C
H 23,497.00 2,200.00 | 2,200.00 178,624.50 $23,497.00 $0.00
Project Totals
13.38% 100.00% | 100.00%
e L e Ethmoity
o } . §AA= Alrican Amarican
BBE-Goal 0% ; | = Asian ndian
" MAP = Asian Pacitic
G = Caugasian
Legend CB- Certified PBE Business IH: Hispanic
{B- Uncertifed Business NA = Native American

0= Ciher
HL = ot Listed




ATTACHMENT B

Route 260 Deficiency Plan: Jackson St Operational Impravements, G170510

PROJECT SCHEDULE

2006

ID |Task Name Start Finish s]o[N]D J[F]M[AfmifolohAisloleD
1 BID AND ADVERTISE PROCESS (Includes Caltrans DBE Review) Wed 11/30/05 Fri 2124106 ‘ -
2 BID OPENING Mon 2/27/06 don 227106
3 AWARD PRGCESS Tue 2/28/06 Tue 5116/06
4 CONTRACT EXECUTION Wed 51706 Tue 7/4/06
5 CONSTRUCTION PHASE Wed 7/5/06 Tue 8/8/06

J\iF[M]A[M]JTHA[S

1 day

days

35 day

25 days
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ATTACHMENT C

STATE ROUTE 260 |
IMPROVEMENT PROJECT | |

™

LOCATION MAP

NOT TO SCALE




Approved as to Form and Legality
- /

- .W'CT!TI CLERF
OFFICE (--,ff ST RHD

2006 APR 25 PH 3:3% OAKLAND CITY COUNCIL
i RESOLUTION NO. C.M.S.

INTRODUCED BY COUNCILMEMBER

REQUIRES TWO-THIRDS VOTE OF THE GOUNCIL

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR TO AWARD A
CONSTRUCTION CONTRACT TO RAY’S ELECTRIC, THE SOLE RESPONSIBLE
AND RESPONSIVE BIDDER, FOR THE ROUTE 260 DEFICIENCY PLAN:
OPERATIONAL IMPROVEMENTS ON JACKSON STREET AT 6TH AND 7TH
STREETS PROJECT, FEDERAL PROJECT NO. CML-5012 (050), (CITY PROJECT
NO. G170510/C232820) IN THE AMOUNT OF ONE HUNDRED SEVENTY-FIVE
THOUSAND SIX HUNDRED TWENTY-FOUR DOLLARS AND FIFTY CENTS
(8175,624.50)

WHEREAS, on February 27, 2006, a sole bid was received by the Office of the City
Clerk of the City of Oakland for the Route 260 Deficiency Plan: Operational Improvements on
Jackson Street at 6th and 7th Streets Project, Federal Project No. CML-5012(050) (City Project
No. C214510, C232820); and

WHEREAS, Ray’s Electric, bidding as the prime contractor, submitted a responsible and
responsive bid; and

WHEREAS, there are sufficient funds for the construction contract in Department of
Transportation Fund (2116); Capital Improvement Projects — Traffic Engineering/Parking
Organization (92246); Signal and Safety Devices Account (57412); and Jackson Street
Operational Improvements Project (G170510); and Measure B — Bicycle/Pedestrian Fund
(2212); Capital Improvement Projects — Traffic Engineering/Parking Organization (92246);
Signal and Safety Devices Account (57412); and Pedestrian Count Down Signals (C232820);
and

WHEREAS, the project has no specific goal for Disadvantaged Business Enterprise
(DBE) participation; and

WHEREAS, Ray’s Electric has 13.38% Disadvantaged Business Enterprise (DBE)
participation; and
WHEREAS, the City lacks the equipment and personnel to perform the necessary work;

and

WHEREAS, the City Council finds and determines that the performance of this contract
is in the public interest because of safety and economy; and

WHEREAS, the City Council finds and determines that services under this contract will
be temporary; and

WHEREAS, the City Council finds and determines that the performance of this contract
shall not result in the loss of employment or salary by any person having permanent status in the
compelitive services; now, therefore, be it
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RESOLVED: That the construction contract for the Route 260 Deficiency Plan:
Operational Improvements on Jackson Street at 6th and 7th Streets Project, Federal Project No.
CML-5012(050) (City Project No. C214510, C232820) is hereby awarded to Ray’s Electric in
accordance with terms of its bid, dated February 27, 2006, for the amount of one hundred
seventy-five thousand six hundred twenty-four dollars and fifty cents ($175,624.50); and be it

FURTHER RESOLVED: That the plans and specifications prepared by the Director of
the Public Works Agency for the Route 260 Deficiency Plan: Operational Improvements on
Jackson Street at 6th and 7th Streets Project, Federal Project No. CML-5012(050) (City Project
No. C214510, C232820) are hereby approved; and be it

FURTHER RESOLVED: That the amount of the bond for faithful performance,
$175,624.50 (100% of Contract), and the amount for a bond to guarantee payment of all claims
for labor and materials furmished and for amount due under the Unemployment Insurance Act.
$175,624.50 (100% of Contract), with respect to such work are hereby approved; and be it

FURTHER RESOLVED: That the City Administrator, or her designee, 1s hereby
authorized to enter into a contract with Ray’s Electric on behalf of the City of Oakland and
execute any amendments or modifications of said contract within the limitations of the project
specifications; and be it

FURTHER RESOLVED: That all other bids are hereby rejected; and be it

FURTHER RESOLVED: That the contract shall be reviewed and approved for form
and legality by the City Attorney, and a copy of the contract shall be kept on file in the Office of
the City Clerk; and be it

FURTHER RESOLVED: That the City Clerk is hereby directed to post conspicuously
forthwith notice of the above award on the official bulletin board in the Office of the City Clerk;
and be 1t

FURTHER RESOLVED: That the approval of this resolution requires a two-thirds
vote of the Council members.

IN COUNCIL, OAKLAND, CALIFORNIA, . 2006

PASSED BY THE FOLLOWING VOTE:

AYES - BROOKS, BRUNNER, CHANG, KERNIGHAN, NADEL, QUAN, REID, AND
PRESIDENT DE LA FUENTE

NOES -
ABSENT —
ABSTENTION —

ATTEST:

LATONDA SIMMONS
City Clerk and Clerk of the Council
Of the City of Qakland, California



