
OAKLAND CITY COUNCIL 
RESOLUTION No. C.M.S. 

INTRODUCED BY COUNCILMEMBER 

RESOLUTION AUTHORIZING AMENDMENT NO. 6 TO THE 
AGREEMENT WITH THE KPA GROUP FOR ADDITIONAL 
ARCHITECTURAL AND ENGINEERING SERVICES FOR THE POLICE 
ADMINISTRATION BUILDING SEISMIC RETROFIT PHASE 1 PROJECT 
IN AN AMOUNT NOT TO EXCEED $131,017 FOR A TOTAL CONTRACT 
AMOUNT NOT TO EXCEED $899,028 

WHEREAS, on April 16, 1996, City Council approved Resolution No. 72567 C.M.S. 
awarding a professional services contract to The KPA Group (formerly known as KPa 
Consulting Engineers, Inc.) to provide architectural and engineering services for an amount not 
to exceed $418,011; and 

WHEREAS, on July 11, 2000, City Council approved the Police Facilities Plan that 
determined that the Police Administration Building (“PAB”) shall instead be retrofitted to an 
“essential services” standard in two phases with the first phase ready to commence design; and 

WHEREAS, Phase 1 has been redefined to include structural improvements at 4 floors 
instead of only the basement to the 3d floor and to incorporate recent code changes that mandate 
more stringent structural design requirements; and 

WHEREAS, Phase 1 is intended to prevent collapse of the PAB, to reduce damage and 
to improve exiting of occupants from the building after a major earthquake; and 

WHEREAS, due to the urgency of the project, the City Manager’s Office directed that 
the expanded Phase 1 design commence immediately; and 

WHEREAS, KPA provided architectural and engineering services at the direction of the 
City in order to maintain quality, continuity and timeliness on the project; and 

WHEREAS, Amendment No. 6 is needed to compensate the consultant for work 
performed in good faith without a formal contract amendment; and 

WHEREAS, staff does not anticipate any further professional services in connection 
with this contract; and 

WHEREAS, funds to cover the contract amendment are available in Measure I(1992 
Emergency Response Bond Issue) funds and a Agency grant; 
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