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System Administrative Issues - One of the concerns, impacted by both technical and administrative 
issues, is the current capacity of both the Oakland and EBRCS networks. Some of the problems related 
to system dispatch management are self-inflicted, such as the number of dispatch position assigned on 
the night shift. RCC has commented on this and believes there are actions being taken. 

Currently, we believe both the Oakland and EBRCS networks are provisioned to support existing traffic 
and in the case of EBRCS, the NW simulcast cell was designed and provisioned to support additional 
traffic from Oakland users. Given future growth and the potential of adding wireless call response in 
Oakland this could significantly add traffic to the Oakland system and would need to be addressed by 
EBRCS. At this time we see nothing that would prohibit Oakland from moving over to EBRCS based on 
system capacity. 

Dispatch and Network Compatibility Issues - As discussed there are issues with the Harris P7200 both in 
condition and to some extent the digital application, but as outlined in this Report the P7200 could be 
used on the EBRCS network with minor operational issues that could be addressed. 

The dispatch aspect of a move to EBRCS includes an offer from EBRCS to provide new consoles 
(Motorola) to integrate the Oakland dispatch into the EBRCS (Motorola based) network. 

Fortunately, both EBRCS and Oakland use logging recorders manufactured by the same company (Nice 
Systems, Inc.). It has been stated that if Oakland moved to EBRCS that they would be able to maintain 
control and administrative authority over their logging records and support search and retrieval from 
the current Oakland facility. Oakland currently has dual redundant recorders at Police and Fire dispatch. 
To duplicate this on the EBRCS platform would require networking the City's logging recorder services 
with the EBRCS logging recorder service for parallel operations. 

Interoperability is one category where EBRCS provides the preferred solution, according to the 
SAFECOM™ Continuum model. As defined, the best interoperability is provided over a common radio 
platform. However, APCO P-25 is supportive of different radio systems from different manufacturers 
interfacing with each other as long as they are compliant with the P-25 standard. Clearly this is possible 
with the Oakland and EBRCS platforms. 

On the other hand, it should be noted that at present, only the Oakland system has an Inter-RF 
Subsystem Interface (ISSI) in place to allow Oakland users to operate on the P25 system that BART is 
installing in their tunnel system. EBRCS would need to establish an ISSI relationship with BART in order 
to preserve that functionality. (There are presently no active plans to setup an ISSI between EBCRS and 
BART.) 

Other systems such as the Siren and Microwave systems are addressed. In the case of the Siren system 
there are options to support this system in the event the City elects to move to EBRCS, though those 
solutions still need to be tested. We address the Microwave system separately below. 

Fiscal Considerations-the financial ledger for this potential move has to be considered both in terms of 
real cost and value. The initial perspective is that upgrading and addressing limitations in the current 
Oakland system are significant and would pose a significant upfront cost. The largest cost component in 
either scenario would be the portable radio replacement. This could be managed over time and through 
attrition over several years, though RCC recommends that if the City chooses to move to EBRCS, the City 
should replace their radios as part of the cutover process. Another major investment beyond the 
identified radio infrastructure improvement at the radio sites is the Investment in the Oakland Radio 
Shop in terms of training and tools to maintain the radio system. The City of Oakland has budgeted to 
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support the radio system both in terms of staff, equipment and reserve, but those funds need to be 
spent on hiring, training, and equipping City staff. Otherwise City funds will need to be spent to 
outsource those maintenance responsibilities. 

The offer from EBRCS provides a onetime cost to join and a monthly charge per radio for joining the JPA 
and EBRCS. They have offered to provide new dispatch consoles and will support the change out of the 
Oakland radio fleet to EBRCS. Moving to EBRCS is less expensive initially but more expensive over time 
due to the recurring monthly cost. 

From an overall perspective the City has three options to consider; 

Option A: Move all units to EBRCS 

Option A: Total five-year cost: $24,288,500.00 

Option B: Stay on Oakland System 

Option B: Total five-year cost: $20,016,500.00 

Option C: Move Public Safety to EBRCS; keep Oakland for Backup and Pub Works 

Option C: Total five-year cost: $22,222,500.00 

Microwave System Assessment - The 11 GHz Aviat Microwave System is a significant, underutilized 
resource for the City of Oakland. If the City elects to move its radio system to EBRCS, this resource will 
stand virtually empty. There are options, which RCC has brought to light, where existing city data traffic 
that is currently being supported over leased service could be migrated to this platform independent of 
moving the radio system to EBRCS. The creation of a City owned wireless and wireline voice and data 
network should also be explored. 

Currently, the City is having Aviat manage and monitor the network viability from their Network 
Operations Center (NOC). This microwave asset of the City is a state of the art, loop-protected 
microwave ring that covers the City of Oakland, connecting to several sites downtown, to the Eastmont 
PD facility and to each of the Oakland Radio Sites. 

There is also a site located at Fire Station 25 that is part of this ring. This site has become problematic in 
that it has received significant opposition from the residents in the area and was not vetted with the 
community prior to construction. RCC has visited this site and has made several observations and is in 
the process of identifying alternate locations for consideration once this site is decommissioned. 

It should be noted that the current EBRCS microwave network is a Harris TRuepoint™ high capacity (OC-
3) microwave which is now manufacture discontinued. For Oakland to migrate to the EBRCS network 
would mean migrating off of the current Oakland 9 hop Aviat Eclipse 11 GHz self healing ring and 
moving on to the manufactured discontinued Harris TRuepoint system. The EBRCS microwave as 
currently configured supporting the Oakland service area has 3 out of 4 sites as spurs^ off of the larger 
EBRCS network. This would be a step backward in overall system reliability for Oakland and be 
addressed before the City moves. EBRCS has identified the need to eventually replace the TRuepoint™ 

' A spur refers to a network architecture, in this case microwave, that provides just one path to a site and there for 
cannot be self healing by definition. 
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microwave equipment and this is planned for the future. The resulting question is: Will this impact 
EBRCS users with increased monthly fees to pay for this? In any event this needs to be recognized and 
addressed as part of any consideration for Oakland to migrate to EBRCS. 

The City needs to consider the microwave network as a valuable asset, as is the current P-25 radio 
system. Given the need to upgrade and provide some level of route/technology diversity and/or loop 
protection to the EBRCS network serving Oakland, some accommodation should be discussed between 
the City and EBRCSA to migrate to a comparable self loop-protected microwave solution for Oakland. 
The build out of a new microwave component to support Oakland will be time consuming (we have 
allocated time in the straw-man schedule for the migration defined in Section 7). 

Summary and Conclusions - There are a variety of issues before the City of Oakland in deciding the 
direction to take to secure public safety radio service for the City into the future. These issues weigh 
differently from the perspective of Oakland management, stakeholders, and users of this System. RCC 
has attempted in this Report to lay out the issues and impacts and to allow the participants to draw 
their own conclusions. However, it is RCC's perspective that the decision to be made is based on a 
fundamental issue of operational sustainability and the City's commitment to providing and maintaining 
this resource. The fundamental question at hand is: 

1. Is the City of Oakland committed to upgrading both the radio infrastructure and fleet of radios 
(both mobile and portables), and build a strong radio shop, in terms of management and 
processes, as well as technical competence and tools to do the job. This will require using the 
existing budget to meet the staffing and training needs of the radio shop, ongoing equipment 
needs, and an annual contribution to a dedicated fund to support the continued evolution of the 
radio system. The question is, is the City of Oakland prepared to follow up and make the same 
investments in improvements to its maintenance capabilities that it has made in its backbone 
system over the past year and a half? 

If the City of Oakland prefers to not assume this burden and would rather manage radio 
communications as an outside service, it would be best for the City to move to the EBRCS 
network for both public safety and for public works radio services. This would require a 
reassessment of the IT Department's focus with radio services moving to EBRCS and outsourcing 
radio (mobile and portable) maintenance to a third party. This would leave the newly defined IT 
Department to focus on other City IT needs and manage radio and all other services for the City 
through outside providers that best meet the City's needs. 

As outlined in the body of the Report there are specific issues that need to be addressed in any 
decommissioning of the Oakland radio system, and recognition that there are valuable resources that 
need to be leveraged in the process. 
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1. Introduction • 

This report is a follow up to a report prepared for the City of Oakland in May 2012, which provided an 
assessment of the City's P25 system. This report is intended to help Oakland City Management 
understand the key issues, pros, and cons, associated with a decision to either: 

a. Continue to invest in the City's own P25 radio system, or 
b. Invest in the transition to the Regional P25 system administered by the East Bay Regional 

Communications System Administration (EBRCSA) 

This report includes: 

• Side by side coverage testing results for the City of Oakland P25 system and the EBRCS P25 
System. 

• An assessment of how Oakland's Harris P7200 radios (the handheld radios currently used by the 
Oakland Police and Fire Departments) can be expected to operate on the EBRCS Motorola P25 
infrastructure. 

• An assessment of business issues associated with remaining on the Oakland system versus 
moving 

• An assessment of the microwave systems used by the two radio systems : 

This report does NOT include a specific recommendation to pursue either of the above courses of 
action. Both systems remain viable alternatives, although each has its own pros and cons. The course of 
action preferred by any one individual will depend upon that individual's relative priorities in the 
categories of: 

• Overall Cost - " ' 
• Operational Control 
• Radio System Coverage 
• Radio System features and Capabilities 

The City has several options available to it with respect to the future of the City's Radio System, but the 
two main choices are whether to continue to invest in its own radio system infrastructure, or to move to 
the EBRCS system. 
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2. Background 

RCC Consultants, Inc. was retained by the City of Oakland in early 2012 to perform an assessment of the 
City's P25 digital public safety radio system. RCC's assessment of the current state of the City's system 
was delivered in May 2012. 

In May of 2013, RCC performed a follow-up study to measure radio signal strength from both the 
Oakland and EBRCS systems inside a select list of Oakland buildings. The results of that study were 
provided in Supplement 1 to the P25 Assessment Report. 

In August and September of 2013, RCC was asked to perform a "Side by Side Comparison" of the 
Oakland and EBRCS P25 systems. This document contains RCC's findings from that side by side 
comparison. The Side by Side comparison includes: 

• Side by side coverage testing results for the City of Oakland P25 system and the EBRCS P25 
System. 

• An assessment of how Oakland's Harris P7200 radios (the handheld radios currently used by the 
Oakland Police and Fire Departments) can be expected to operate on the EBRCS Motorola P25 
infrastructure. 

• An assessment of business issues associated with remaining on the Oakland system versus 
moving 

• An assessment of the microwave systems used by the two radio systems 

RCC conducted interviews with or obtained information from more than 40 people during the course of 
their investigation. Entities represented include agencies that use the Oakland system, agencies that 
use or plan to use the EBRCS system, and contractors that support either system. Entities contacted 
include: 

Oakland System Users: 
Oakland IT Department 
Oakland Radio Shop 
Oakland Police Department 
Oakland Fire Department 
Oakland Housing Authority 
Piedmont Police Department 

EBRCS System Users 
East Bay Regional Communications System Administration 
Alameda County IT Department 
City of Alameda Police Department 
City of Berkeley Police Department 
City of Berkeley Radio Shop 
City of Hayward Police Department 
City of Richmond Police Department 

Other Radio System Users 
BART 
Oakland Port Authority 
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Contractors: 
Motorola Inc. 
Harris Inc. 
Dailey-Wells Communications 
Procomm Marketing 

RCC personnel spent two weeks in September collecting signal level and Bit Error Rate readings 
throughout the Oakland service area. 

RCC personnel made two trips to Oakland to work with Harris personnel and Alameda Radio Shop 
personnel to test the functional performance of HarrisP7200 radios (the model carried by Oakland Police 
and Fire personnel). 

RCC personnel also visited Oakland to review available microwave system documentation and to inspect 
representative samples of the microwave sites in the Oakland area. 

This report contains the findings and results of those investigations. This report contains the following 
sections: 

Section 3 contains the results of the drive tests and a discussion of the key issues. 

Section 4 contains the results of the Feature portability tests. 

Section 5 contains the business case analysis of the two primary alternatives. 

Section 6 contains the microwave system assessment. 

Section 7 summarizes the key findings of this assessment, and highlights key issues associated 
with each alternative that the City must be aware of and must address if they choose that path. 

"^•CC: RCC CONSULTANTS, INC. INTERNAL CONFIDENTIAL PAGE 11 OF 77 



CITY OF OAKLAND, CA P25 SYSTEM ASSESSMENT, SUPPLEMENT 2 11/15/2013 

3. Comparative Drive Test 

This testing effort for the City of Oakland involved the measurement of both received signal strength 
and Bit Error Rate throughout the Oakland service area, along with spot testing of Delivered Audio 
Quality at scattered locations. 

Received signal level is a good indication of how strong a signal is, but does not provide a complete 
picture of the effects of the environment. A signal may appear to be strong in a particular place, but 
users may find it unusable due to interference from other sources. By also looking at the BER 
measurement for the two systems, we can get an indication if either system suffers from any simulcast 
timing issues or outside interference which would produce a higher Bit Error Rate. As the Bit Error Rate 
increases, the signal becomes less usable (less intelligible). 

3.1 Test Setup ..o-.,- ,. ' . , • • ' .̂  ^ V,:; - -̂̂  

Two identical sets of the following equipment were used during testing (one for each system): 

• 800 MHz Mag Mount Antenna connected to the Anritsu S412D 

• Anritsu S412D LMR Master interface to the Dell D810 using a (6') 9 pin serial cable 
• Dell D810 Laptop Computer, Window 7 operating system, and Survey Technologies Inc. Field 

Test 7 software 
• US Globalsat BU-353 USB GPS Receiver interfaced to the Dell D810 Laptop 

Both the GPS and 800 MHz mag-mount antennas were located at approximately 6' AGL on the roof of a 
Ford Expedition. 

P7200 voice radios supplied by the City were used for audio quality testing. The P7200s were used by 
both a team at a fixed location in Oakland Police Dispatch, and by the mobile team as the team traveled 
throughout the Oakland service area. 

3.2 Test Procedure -

At the beginning of each test day, all equipment was powered up and verified to be operational. The 
field team verified that both systems were functioning properly, that the equipment was monitoring the 
correct control channel, and that the Bit Error Patterns were transmitting on the correct frequencies. 
The field team also checked to ensure that they were getting good readings from a known good location 
(at the Oakland Municipal Service Center) before beginning the day's drive route. The field team 
continued to monitor the results as they were collected to ensure that both systems and both test 
setups were operating properly. 

Both test setups were automated to collect Bit Error Readings and Received Signal Strength readings 
continuously, every 4 seconds, as the test package traveled throughout the City. 

3.3 Test Frequencies 

Dedicated test frequencies were used to broadcast the Bit Error Rate pattern for each system. One 
frequency was dedicated to the City of Oakland, and the other was dedicated to EBRCS. 

^ O C l RCC CONSULTANTS, INC. INTERNAL CONFIDENTIAL PAGE 12 OF 77 



CITY OF OAKLAND, CA P25 SYSTEM ASSESSMENT, SUPPLEMENT 2 11/15/2013 

System Base Transmit Frequency 

City of Oakland 

EBRCS 

854.41250 MHz 

771.79375 MHz 

City of Oakland Site 

EBRCS Site 

, Berkeley 

rnunf < 

S 3 n 

Oakland sites in Blue, EBRCS Sites in Red 

3.4 Coverage Test Results ' - , ; j / '* / • . 

RCC collected more than 34,000 readings for each system over a two week period in September 2013. 

Within the Oakland service area, the overall radio signal strength provided by the two systems was very 

similar, as shown in the summary table below: 
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Usage Type 
Target Signal 

Level 
Percentage of Area 

Covered by OAK 

Percentage of 
Area Covered by 

EBRCS 

Mobile at Trunk 
Level -108 dBm 99.59% 99.64% 

Portable at Head 
Level -105 dBm 99.49% 99.14% 

Portable on Belt -95 dBm 97.77% 97.20% 

Portable on Belt in 
10dB Building -85 dBm 90.91% 91.00% 

Portable on Belt in 
20dB Building -75 dBm 67.58% 69.08% 

The figures for each category are within 0.6% of each other in each category, with the exception of the 

20 dB building category, where the EBRCS system was better by 1.5%. 

(RCC's in-building coverage tests earlier in 2013 also indicated that the EBRCS sites slightly 

outperformed the Oakland sites inside large buildings, though the results for both systems were close 

overall.) 
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Oakland RSSI Results 

RSSI Key: 

Green: 

Turquoise: 

Blue: 

Violet: 

Yellow: 

Red: 

> -75 dBm 

-85 to -75 dBm 

-95 dBm to -85 dBm 

-105 to -95 dBm 

-108 dBm to -105 dBm 

< -108 dBm 
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EBRCS NW Cell RSSI Results 

RSSI Key: 

Green: 

Turquoise: 

Blue: 

Violet: 

Yellow: 

Red: 

>-75 dBm 

-85 to -75 dBm 

-95 dBm to -85 dBm 

-105 to -95 dBm 

-108 dBm to -105 dBm 

< -108 dBm 
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Radio signal strength is only part of the story. Bit Error Rate (BER) provides a better indication of how 

well the intended signal is received by the field user's radio. Bit errors can result from poor system 

timing control, from signal reflections or fluctuations, or from interference from other sources. 

Since May 2012, when RCC's coverage test results revealed high BER readings in locations with 

otherwise sufficient signal strength, the City has spent a fair amount of effort in tracking down, 

identifying, and remedying sources of interference caused by cellular carriers. (Based on coverage data 

provided by RCC in 2012, the Oakland Radio Shop has been actively working with engineers from Pericle 

Communications Company, an interference mitigation company out of Colorado, to resolve problems 

with commercial carriers.) The City's efforts seem to have paid off, for while Oakland and EBRCS seem 

to provide very similar coverage footprints, Oakland's system has a slightly higher percentage of samples 

with less than a 1.0% Bit Error Rate (97.4% vs 95.4%), and a slightly lower percentage of samples with 

more than a 5% BER (.78% vs 1.35%), both of which suggest that during the test period, the Oakland 

signal most likely experienced less external interference than the EBRCS signal. 

BER 

Percentage of 
Area Covered by 

OAK 

Percentage of 
Area Covered by 

EBRCS 
0.0 to 1.00% 97.38% 95.40% 

1.01 to 2.00% 1.19% 2.01% 

2.01 to 2.60% 0.26% 0.52% 

2.61 to 5.00% 0.40% 0.72% 

5.01% to 8.00% 0.22% 0.65% 

8.01% or greater 0.56% 0.70% 

Two observations should be highlighted regarding the above data: 

1. Fewer than 1% of the samples on either system showed higher than expected BER. (Less than 

0.5% for Oakland; less than 1.0% for EBRCS.) 

2. The difference between the two systems is not enough to steer the City in either direction, but 

the City and EBRCS should continue to monitor their frequency environment for potential 

sources of interference, particularly form commercial carriers. 
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BER Key: 

Green: 

Blue: 

Yellow: 

Red: 

lb 

<3 • 

Oakland BER Results 

0.00 to 2.00 % BER 

2.01 to 5.00 % BER 

5.01 to 8.00 % BER 

> 8.00% BER 
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BER Key: 

Green: 

Blue: 

Yellow: 

Red: 

EBRCS NW Ceil BER Results 

0.00 to 2.00 % BER 

2.01 to 5.00 % BER 

5.01 to 8.00 % BER 

> 8.00 % BER 
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In locations with strong signal and no interference, the Bit Error rate should be very low - ideally zero. 

As the signal level drops or interference increases, the Bit Error Rate increases. 

When the Bit Error rate unexpectedly increases relative to signal strength, this is an indication that 

something is interfering with or impacting the signal integrity. High BER in the presence of strong or 

adequate signal could be a symptom of a radio problem, a system timing problem, or an external source 

of interference, -^j; , • \ "n-:, V y. .i-.:. .̂ >̂ 

If the problem existed consistently throughout the area, we might suspect the individual radio unit was 

at fault. 

If the problem exists in broad areas of the City, we might suspect a problem with system timing 

When we see scattered locations with a sufficient signal level (greater than -110 dBm for this test), but 

an unexpectedly high Bit Error Rate (equal to or greater than 5% for this test), the most likely culprit is a 

local source of external interference. If the source of interference is a local cellular carrier, then the 

interfering signal at any given point may fluctuate widely, as the carrier either gets busier throughout 

the day, or as the carrier modifies its network. This is what we observed with the data collected for the 

Oakland and EBRCS systems: scattered points where the BER is unexpectedly high relative to the 

received signal level at that location. 

City staff note that many of the locations with high BER correspond to locations with commercial cell 

sites. • • . i - -

For both systems, fewer than 1% of the points sampled showed an unexpectedly high BER. The total 

count of points with a higher than expected BER (BER > 5%, signal > -110 dBm) was as follows: 

Oakland 
5 to 8% BER: 66 points , -

>8%BER: r 81 points ^ ' ' -

. EBRCS 
5 to 8% BER: 203 points 
>8% BER: 129 points 

The most likely explanation for the difference between the two systems in the number of points with an 

elevated BER is that the City of Oakland has been actively engaged earlier this year in a process of 

identifying sources of external interference and mitigating those sources. Based on coverage data 

provided by RCC in 2012, the Oakland Radio Shop has been actively working with engineers from Pericle 

Communications Company, an interference mitigation company out of Colorado, to resolve problems 

with commercial carriers. 

It is very important for a public safety radio system operator to watch for signs of interference from a 

third party source, and take aggressive action to mitigate the interference. This will be an ongoing 

operational requirement regardless of whether the City elects to stay on its own system or move to 
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EBRCS as its primary system. If the City stays on its own system then it must continue to monitor its 

own frequency environment. If the City moves to EBRCS, then it should make sure that either EBRCS 

adopts a similarly proactive program, or the City must be prepared to act on its own behalf. 

It should be noted that only the licensee has standing to pursue action against outside interferers. If the 

City moves the EBRCS, then it must ensure that EBRCS will take action on Oakland's behalf or will allow 

Oakland to act in EBRCS name. 

The graphics below and on the following page show only the test points where the measured signal 

strength was considered sufficiently high for a clean signal (> -110 dBm), but the Bit Error Rate was 

unexpectedly high (greater than 5%). 
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Oakland "High BER / High Signal" Results 

High BER Key (RSSI > -110 dBm): 

Yellow: 5.00 to 8.00 % BER 
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Red: > 8.00 % BER 
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Oakland "High BER / High Signal" Results 

High BER Key (RSSI > -110 dBm): 

Yellow: 5.00 to 8.00 % BER 

Red: > 8.00 % BER 
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3.5 Coverage Test Summary 

In summary, both systems provided very similar levels of coverage within the Oakland service area. 
The EBRCS system had a slightly higher number of points in the highest signal strength category, while 
the Oakland system had a lower percentage of points that appear to have an unexpectedly high Bit 
Error Rate. 

Outside the Oakland Area, only the EBRCS system can be expected to provide any usable coverage, as 

the EBRCS system is designed to cover both Alameda County and Contra Costa County, while the 

Oakland system is primarily limited to the area between the Bay and the ridge that defines Oakland's 

eastern border. 

(It should be noted that the coverage area for Oakland's primary channels will be limited to the Oakland 

area on BOTH systems, as Oakland's operational channels will be limited to the EBRCS NW simulcast cell. 

Oakland users will have coverage beyond the Oakland area only when they manually switch to one of 

their neighbors' operational channels, or when they switch to one of the interoperability channels that 

are allowed to roam throughout the two-county area. It should also be noted that Standard Operating 

Procedures still need to be developed to govern the use of the interoperability channels, as no agency 

was as yet responsible for monitoring or coordinating those channels at the time of this report.) 

Within the Oakland service area, there is very little material difference in coverage overall between the 

two systems. , 

Beyond Oakland, EBRCS can be expected to provide coverage throughout the majority of both counties. 

Both systems require vigilant protection from sources of outside interference. 
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4. Feature Portability Test 

4.1 Background 

One of the options that the City of Oakland is considering as part of improving their radio 
communications is to keep their current Harris mobile and portable radios, but use them on the EBRCS 
Motorola Project 25 radio system. Task 2 of RCC's Oakland/EBRCS Side by Side Assessment and Impact 
Study required that RCC perform a comparative analysis to determine the impact to radio operation and 
features if the Harris P7200 portable radios were to be used on the EBRCS Motorola Project 25 system. 
During the week of August 26, and again during the week of September 16, RCC personal performed 
thorough testing of the Harris P7200 radios on the EBRCS Motorola P25 system. Prior to the EBRCS 
system testing, RCC performed and documented the same tests on the City of Oakland Harris system to 
establish a "baseline" from which to evaluate the EBRCS system tests. 

To understand the purpose of this Radio Feature Portability test, it is helpful to know a little about the 
Project 25 standards. The goal of Project 25 is to create a set of standards by which radio systems and 
subscribers from multiple manufacturers can all operate together. It is important to note however that 
the Project 25 standards are not as comprehensively written as for example cellular standards. In the 
cellular industry you can buy an HTC, Samsung, Apple, etc. phone and be assured that the phone will 
operate properly on the network. This is because the cellular standards are very tightly written without 
any room for variances. The Project 25 standards on the other hand allow for some variance among 
manufacturers. They even allow for proprietary features by manufacturers. Thus, since the City of 
Oakland is considering using their current Harris subscribers on the Motorola EBRCS system, it is 
advisable to perform thorough testing to ensure that the radios operate properly and in a manner that is 
suitable to the City of Oakland. 

4.2 Test Planning • ; . ,0 " . 

Careful coordination, planning, and cooperation was required to accomplish the goals of this Radio 
Feature Portability test. RCC personnel worked closely with the radio system managers of both the 
City of Oakland Harris radio system and the Motorola EBRCS system to plan and execute the test. 
The test plan required that configuration changes be made to the Network Management and 
Console systems of both the Harris and the Motorola systems. Individuals from both systems were 
very cooperative and willingly assisted in any way necessary to facilitate the testing. 

Three (3) Harris P7200 portable radios were supplied to RCC to perform the tests. These three 
radios were subsequently taken to the City of Oakland Radio Shop prior to testing and bench tested 
with an Aeroflex 2935 and an Aeroflex 3920 test units to ensure the radios were within spec. One 
radio did not pass the Sideband Suppression test and thus was removed from use. Two of the 
P7200 radios were found to be within spec and were used to perform all of the testing. 

Testing was performed on the EBRCS Motorola P25 Phase 1 Simulcast system at the Alameda 
County Radio Shop. An MCC7500 Dispatch Console and a Network Management Terminal were 
both available at the Radio Shop with which to perform the testing. Two test talkgroups, OPD-1 and 
OPD-2, were added to the two Harris P7200 portable radios and to the Motorola MCC7500 Dispatch 
Consoles to facilitate testing without disrupting or involving dispatchers. 
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A customized set of tests was devised between the City of Oakland and RCC that were tailored to 

the way that the Oakland Police and Fire Departments use their radio system. In all, twenty-four 

feature tests were performed. 

4.3 Test Results . ' 

Each individual test was performed multiple times to ensure accurate documented results. In the 

case of Emergency Call and Alarm, the test was performed approximately fifteen (15) times so that 

RCC could document precise operation. The detailed results of all tests are included in Appendix 2 

to this document. A more condensed summary of the test results are provided in Table 1 below. 

Table 1: Summary of Radio Feature Portability Test Results 

^ = Pass Fail ^ = Test notes differences in operation between Harris and EBRCS 

Test Performed Result Comments 

1. Talkgroup Call >/ 

2. Continuous Assignment Updating 

3. Talkgroup Call to/from Console 

4. PTT Unit ID/Alias Display 

5. Emergency Alarm and Call Emergency Alarm and Call worked except could not clear 
Emergency display on P7200 portable from Dispatch 
Console. 

6. Talkgroup Patch 

7. Emergency Alarm and Call on Patched 
Talkgroup , 

Operation was similar between Harris and EBRCS 
Dispatch Consoles. However, same as #5 above, could 
not clear Emergency display on P7200 portable from 
Dispatch Console. 

8. Setup Patch During a Talkgroup Call Harris: Dispatch Console receive audio from portable 
mutes when patch is initiated. 
EBRCS: Dispatch Console receive audio from portable is 
still present when patch is initiated. 

9. Simulselect 

10. Emergency Alarm and Call on 
Simulselected Talkgroup 

Operation was similar between Harris and EBRCS 
Dispatch Consoles. However, same as #5 above, could 
not clear Emergency display on P7200 portable from 
Dispatch Console. 

11. Setup Simulselect During a Talkgroup Call 

12. Private Call n/a Not tested. This feature is disabled System-wide on the 
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^ = Pass ^ = Fail Test notes differences in operation between Harris and EBRCS 

Test Performed Result Comments 

EBRCS system. 

13. Call Alert 

14. Alert Tones Two of the three Alert Tones are identical between 
Harris and EBRCS. One of the three Alert Tones is 
different. 

15. Power On Affiliation 

16. Power Off Deaffiliation 

17. Talkgroup Change Affiliation 

18. Radio Roaming There are two ways to program the P7200s to roam. 
RCC confirmed that roaming works but could not 
program the P7200's to use the "Enhanced" roaming 
methodology. Harris radios require an additional cost 
option to enable Enhanced Roaming. Enhanced 
Roaming makes use of Adjacent Site Control Channel 
download 

19. Site Change Affiliation 'J.-^M 

20. Site Access Control/'Talkgroup Only" Site 
Access Denial 

21. Adjacent Site Control Channel Info 
Utilization 

Unknown Unable to test but important to know. 

22. Over the Air Programming Unknown Unable to test 

23. Selective Radio Inhibit V 
24. Passing DTMF Tones Radio to Radio 

25. Busy Queuing and Callback Unknown Unable to test but important to know. 

26. P7200 Radio Reaction to Site Trunking Unknown Unable to test but important to know. . 

27. Radio Reaction to Motorola Master 
Controller Switch 

Unknown Unable to test but important to know. 

4.4 Feature Test Conclusions 

As can be seen from Table 1 above, the Harris P7200 radios generally worked well on the Motorola 
EBRCS system, with the exception of two functions: 
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1. The inability to clear an Emergency Call indication from the P7200 radio display from the 
Dispatch Console. 

2. The City's Harris P25 radios used in the Feature Tests did not roam automatically from one 
cell to another. 

At the time of this report, it was not clear whether the Harris P25 radios used for the feature tests 
had the advanced roaming software (an optional cost-added feature not required for use on the 
Oakland simulcast system) needed to roam smoothly from one simulcast cell to another. The radios 
did allow the user to program roaming parameters, which seemed to indicate that the radios had 
the required software. 

RCC investigated and experimented with P7200 programming parameters in an attempt to resolve 
the Emergency Call issue, but found no remedy for this issue. Appendix 2 provides detail on how it 
was discovered that the Emergency display can ultimately be cleared. If the City of Oakland is 
considering using the Harris subscriber radios on the EBRCS system, it will have to be determined if 
this operation is acceptable. 

RCC recommends repeating the full set of feature tests with any new radio model the City considers 
purchasing for Police or Fire. 

Though tests #26 and #27 could not be performed because they involve a major failure of the 
EBRCS system, RCC recommends that the City of Oakland investigate further the impact of the 
EBRCS system entering Site Trunking prior to making a decision to use Harris subscribers on the 
EBRCS system. It is critical to know how the Harris subscribers would react to a Site Trunking event. 

A spreadsheet containing more detailed notes on the feature portability test results can be found in 
Appendix 2. 
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5. Business Case Assessment 

5.1 Issues Considered 

RCC was asked to consider the following issues in their assessment of the Oakland vs EBRCS business 
case: 

1. Level of Governance Participation 

2. Dissolution Impacts ' : , 

a. Decommission Impacts and Mitigation Strategies 

b. MOU/MOA Dissolution Impacts 

c. Examinationof External Public Safety Agency Service Contracts 

3. System Administrative Issues 

a. Capacity and Future Scalability Issues 

b. System Configuration and Control 

c. System Features and Capabilities 

d. Redundancy and Fallback Issues 

e. Technology Refresh Issues . 

f. Security and Encryption Issues 

g. Process, Procedures, and Performance 

4. Remaining Dispatch and Network Compatibility Issues 

a. Radios 

b. Voice Logging 

c. Microwave Backbone v 

d. Dispatch Consoles 

. e. Computer Aided Dispatch (CAD) 

f. Next Generation 9-1-1 

g. Interoperability Issues ^ 

5. Fiscal Considerations 

a. Debt Management 

b. One Time Non-Recurring Costs to Join EBRCS 

c. Monthly Recurring Costs 

d. Summarized Cost Impacts 

e. Comparative Cost Impacts (Join EBRCS, Access EBRCS, New System) 

f. Cost Stability and Future Cost Management 

6. Maintenance and Support Considerations 

Those issues are addressed on the pages that follow in this Section 5. 

5.2 Interview Process 

RCC was asked to interview a large number of stakeholders that use either the Oakland radio system or 
the EBRCS radio system as part of RCC's assessment. A complete list of people consulted as part of this 
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process can be found in Appendix 1. RCC met with more than 40 individuals during the course of their 
investigation. 

5.3 Level of Governance Participation :> > ' ^ 

The Joint Powers Agreement that established the East Bay Regional Communications System Authority 
(EBRCSA) defines the voting members of the Governing Board in Section 6.a: 

Governing Board - Membership. The Authority shall be administered by a Board of Directors (the 
; "Board") consisting of twenty-three (23) Directors and their respective alternates. Directors and 

alternates shall be appointed as follows and, at the time of such appointment and for the duration 
of such service, shall be employees or officers of Member agencies: 

(1) Alameda County Board of Supervisors . , r n 
• (1) Contra Costa County Board of Supervisors 

(1) Alameda County Police Chiefs Association (to be selected by the Association) 
(1) Contra Costa County Police Chiefs Association (to be selected by the Association) 
(1) Alameda County Fire Chiefs Association (to be selected by the Association) 
(1) Contra Costa County Fire Chiefs Association (to be selected by the Association) 
(1) Special District (to be selected by the Association) 
(1) Alameda County, County Administrator 
(1) Contra Costa County, County Administrator 
(1) Alameda County Sheriff 
(1) Contra Costa County Sheriff 
(3) Contra Costa County City Managers (to be selected by the Association) 
(3) Alameda County City Managers (to be selected by the Association) 
(3) Contra Costa County Elected Officials (to be selected by the Mayor's Conference) 
(3) Alameda County Elected Officials (to be selected by the Mayor's Conference) 

It is important to note that while the City of Oakland would be one of the largest users of the EBRCS 
system, the City does not have a permanent voice on the EBRCSA Board. City of Oakland 
representatives would be eligible for up to 8 seats on the Board (see bold italics above), but only if 
elected by their peers in the Alameda County Police Chiefs Association, the Alameda County Fire Chiefs 
Association, the Alameda County City Managers, and the Alameda County Elected Officials. 

If the City joined the EBRCS system with 2700 users, they would have 17% of the users on the EBRCS 
system. To have a proportional number of seats on the EBRCSA Board, they would need 4 of the 23 
seats. 

The Alameda County Grand Jury recognized this as a significant hurdle to be overcome before the City 
was likely to join EBRCSA. 

The City has inquired whether or not the JPA could be amended to give the City a permanent or 
guaranteed voice on the Board, but has been told that amending the JPA to include such a provision is 
unlikely to happen, and the EBRCSA Board does not intend to pursue such a change to the JPA. 

Other strategies have been discussed, such as getting one of the organizations mentioned above to 
commit to giving their seat (or one of their seats) to the City of Oakland on permanent basis (via a 
binding Memorandum of Understanding), but to date no such agreement exists. 
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RCC strongly recommends that the City investigate the feasibility of this solution and obtain signed 
conditional MOUs BEFORE the City makes a policy decision to begin negotiating with EBRCS. 

If the City chooses to keep its own system (whether as the primary system for all agencies, as the 
primary system for non-public safety agencies only, as a backup system only), RCC recommends that the 
City establish an oversight board for management and funding of its own system, with representation 
from Police, Fire, Information Technology, and Public Works. In other locations where this process is 
used, the Radio Shop manages the day to day operation of the system, but provides monthly status 
reports to the oversight board regarding: 

System maintenance activity 5, 
System radio activity and remaining capacity 
System Alarms and resolution 
Subscriber issues and resolution 
Upgrades available, recommended or needed, along with budgetary estimates and timeframes 
for implementation 
Radio System Funding and financial management 
Vendor or contractor issues, if any 

The monthly status report process helps to ensure that all stakeholders are kept in the loop on key 
issues affecting their radio system. 

If the City chooses to keep its own system operational while moving some or all of its users to the EBRCS 
system, the City must be aware that the EBRCS Operating Agreement contains a non-compete clause: 

"Section 4.04. Against Competitive Project. 

To the extent permitted by law, the User covenants not to acquire, maintain or operate within the 
jurisdiction of the Authority any public safety radio system competitive with the Project without the 
prior written consent of the Authority, which consent shall not be unreasonably withheld. This 
covenant is not intended to, and does not, prohibit the User from acquiring, maintaining, or operating 
a public radio system within its jurisdiction if the Operating Agreement is terminated or when the 
User no longer participates in the Project or with the Authority." 

The City simply needs to ensure that it obtains prior written consent from EBRCS allowing Oakland to 
continue to operate its own radios systems before any of its users join the EBRCS system or sign the 
Operating Agreement. 

5.4 Dissolution impacts 

There are a number of relatively minor dissolution impacts that the City should be aware of, but that 

should not be a key decision factor when deciding to stay with its own system versus moving to the 

EBRCS system. 

The chief impacts fall into the categories of: 

a. Existing equipment that must be maintained or disposed of 
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b, Agenciesthatcurrently use the Oakland radios system as their primary system -

c. Agencies that have a close interoperability relationship with Oakland ' ' 

5.4.1 Existing equipment that must be maintained or disposed of 

City personnel have indicated that they intend to keep the existing Oakland P25 system as an 

available backup system or as a transition system for non-public safety agencies even if they 

move their primary public safety operations to the EBRCS system. In that case, ALL of the 

backbone equipment must be preserved, so there are effectively no issues with disposition of 

microwave equipment or P25 radio backbone equipment. All of the P25 backbone equipment 

(microwave system, complete tower sites, and control point) must be maintained in a state of 

readiness. 

One way to ensure readiness while slightly reducing costs would be to keep public works users 

operating on the Oakland P25 system. This would achieve three goals: 

a. Save costs on subscriber equipment by allowing public safety agencies to "hand down" 

their equipment to the public works agencies 

" b. Save costs on subscriber fees if the public works agencies are not subscribers to the 

EBRCS system 

c. Ensure that the system is exercised on a daily basis, and not mothballed and tested only 

a few times per year. , \ i - ^ 

5.4.2 Agencies that use the Oakland system 

Agencies that currently use the Oakland system for their primary operations include: 

City of Piedmont Police 

City of Piedmont Fire 

Oakland Housing Authority 

Oakland School Police 

Oakland Unified School District 

These entities work in close cooperation with Oakland Police and Fire, and need to be kept in 

the loop regarding whatever decision the City makes regarding its own radio system. These 

agencies typically need at least one year of advance notice in order to budget for any new radio 

equipment or additional usage fees. 

5.4.3 Interoperability agencies . 

Agencies that currently interoperate with the Oakland system for mutual aid purposes include 

• Bay Area Rapid Transit (BART) 

Neighboring EBRCS agencies 
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(The Port of Oakland also seeks interoperability with Oakland, but is waiting for Oakland's 

decision to stay on its own system or move to EBRCS. The Port of Oakland has already decided 

that it will subscribe to the EBRCS system in either case, and is just waiting to learn whether 

they need to subscribe to the Oakland system in addition to the EBRCS system.) 

BART currently has an Inter-RF Subsystem Interface in place for coordination with Oakland 

users. At the time of this report, that ISSI had not been enabled for operation between the two 

systems. If the City preserves its own system, either for primary or backup operations, then that 

ISSI should be configured and enabled. 

BART has also constructed a P25 system to provide coverage in its tunnels. Oakland radios 

should be programmed to access this system regardless of whether the City stays on its own 

backbone or moves to the EBRCS system. 

In general, the City of Oakland will need to ensure that the mutual aid talkgroups it currently has 

programmed into its radios are available on the EBRCS system, and will need to notify its 

neighbors if and when Oakland moves to the EBRCS system so that they can reprogram their 

radios with the new Oakland talkgroup IDs on the EBRCS system. A 

5.5 System Administrative Issues 

5.5.1 Capacity and Future Scalability Issues 

An important consideration when evaluating the City's two options is the available capacity on 

the two systems. 

At present, the City of Oakland has approximately 2700 users (roughly 1500 Police, 700 Fire, 500 

,., other). • - " : ^ ^ - • 

The EBRCS system has approximately 13,180 users, as shown in the following table. 

EBRCS Radio Users in 2013 

Member Cell 
Current Radio 

Count 
13,180 

Dublin ALCO East Cell 136 

Livermore ALCO East Cell 404 

Pleasanton ALCO East Cell 332 

Alameda City ALCO Northwest Cell 462 

Albany ALCO Northwest Cell 74 
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Berkeley ALCO Northwest Cell 550 

Emeryville ALCO Northwest Cell 100 

Oakland ' ALCO Northwest Cell 0 

Piedmont ALCO Northwest Cell 0 

University of California, Berkeley ALCO Northwest Cell 220 

Fremont ALCO Southwest Cell 850 

Hayward ALCO Southwest Cell 82 

Newark ALCO Southwest Cell 121 

San Leandro ALCO Southwest Cell 250 

Union City ALCO Southwest Cell 259 

California Department of Transportation 
(Caltrans) 

All 600 

East Bay Municipal Utility District (EBMUD) All 0 

East Bay Regional Park District (EBRPD) All 100 

Alameda County All ALCO 2,800 

Non County users (i.e Hopsitals,Zone7, etc) All ALCO 250 

Non County users (i.e Hopsitals,Zone7, etc) All ALCO 150 

Contra Costa County All coco 1,283 

Contra Costa County Fire All coco 400 

Livermore Amador Valley Transit Authority 
ALCO East COCO 
Central 

116 

Concord coco Central Cells 421 

Danville coco Central Cells 102 

Lafayette T . * coco Central Cells 45 

Martinez • COCO Central Cells 83 

Moraga ^ . ' " COCO Central Cells 50 

Morage-Orinda Fire \- COCO Central Cells 85 

Orinda - , COCO Central Cells 0 

Pittsburg COCO Central Cells 234 

Pleasant Hill ' COCO Central Cells 143 

San Ramon COCO Central Cells 232 
San Ramon Valley Fire Protection District 
(SRVFPD) 

COCO Central Cells 262 

Walnut Creek COCO Central Cells 198 

Antioch 
COCO Central/East 
Cells 

300 

Contra Costa College District COCO Central/West 31 

Brentwood COCO East Cells 150 

Clayton COCO East Cells 38 

East Contra Costa Fire Protection District COCO East Cells 100 

Oakley COCO East Cells 50 

El Cerrito COCO West Cell 175 

Hercules COCO West Cell 70 
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Kensington COCO West Cell 18 

Pinole ' ; , , COCO West Cell 97 

Richmond COCO West Cell 605 

Rodeo-Hercules Fire Protection District (RHFPD) COCO West Cell 36 

San Pablo COCO West Cell 116 

Of those 13,180 users, 1,406 use primarily the NW simulcast Cell (the same one that Oakland 

would use), 3,200 have access to all of the systems in Alameda County, and 700 users have 

access to the full EBRCS system. Together, they add up to 5,306 users with normal access 

privileges that include the NW simulcast cell. If all of the City of Oakland's 2700 users moved to 

the EBRCS system, the combined total on the NW Cell would be approximately 8,000 users. 

The City of Oakland's P25 system has 10 channels (9 voice channels and one control channel). 

The NW Cell of the EBRCS system has 16 channels (15 voice channels and 1 control channel). 

During the busiest hours of the week, the Oakland systems currently handle a combined total of 

roughly 8,600 call-seconds. The EBRCS system reports that its peak busy hour on the NW Cell 

handles 12,724 call-seconds. If all of the Oakland users moved to the EBRCS system, AND if the 

busy hours for all of the agencies coincided, then the peak load would be close to 21,333 call-

seconds. 

Radio system loading is typically defined in terms of the amount of radio traffic that a system 

can accommodate during its busiest hour with 99% of channel requests (push-to-talks) going 

through on the first attempt. During normal operations, all calls go through on the first attempt. 

During the busiest hour, it is assumed that no more than 1% of attempts will be momentarily 

delayed before the channel assignment goes through. (It should be noted that today, the City 

reports that their system does not experience call blocking. The statistics discussed in this 

section are a measure of how much additional capacity the system should be able to handle 

before 1% of call requests are momentarily queued before they get a channel assigned. 

At current peak traffic volumes, both systems are operating at substantially less volume than the 

amount of traffic that would result in 1% of calls being momentarily queued (also referred to as 

a "Grade of Service" of 1%). 

The 10-channel Oakland system, with approximately 8,600 call-seconds of traffic, could 

accommodate roughly 58% more traffic before it reaches the 1% Grade of Service (GOS) 

threshold. 

The 16-channel EBRCS NW Cell, with 12,724 call-seconds of traffic, could more than double that 

amount before it reaches a GOS of 1%. A 16 channel system (with 15 voice channels) should be 

able to handle approximately 29,000 call-seconds before reaching a 1.0% GOS. 
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When the peak traffic from both systems is combined for a total of 21,333 call-seconds), the 

system would have room for approximately 37% additional growth before reaching a 1.0% 

Grade of Service. 

With the combined peak load, the combined system could currently expect a Grade of Service 

during the busiest hour of the week where fewer than 1 in 1000 call attempts (0.1% GOS) are 

momentarily delayed. 

In summary, if the users from both systems are combined, the NW Cell will still have room for 

37% more traffic before the system reaches a 1.0% GOS during the busiest hour of the week. 

5.5.2 System Configuration and Control 

System configuration and control of the EBRCS system are governed by the EBRCS Board, with 

the advice of a Technical Advisory Committee. 

5.5.3 System Features and Capabilities, Technology Refresh Issues, Security and Encryption 
Issues, Process, Procedures, and Performance 

EBRCS system features and capabilities today are very similar to the capabilities of the Oakland 

system. Control over when to add or expand features or when to upgrade technology on the 

EBRCS system will be subject to approval by the Board and availability of funds. This may have 

the benefit of moving Oakland users ahead before they would with their own system, or may 

have the effect of holding them back longer than they might have on their own. 

5.5.4 Redundancy and Fallback Issues 

At present, neither the Oakland system nor the EBRCS system has a true, geographically 

separate master control point that could take over control of the network in a "black, smoking 

hole" scenario that takes out the primary control point. 

The sites in the Oakland system are currently connected by a loop-protected microwave system, 

which allows the rest of the system to keep operating even if one of the microwave sites is 

disabled. 

Each of the sites in the NW Cell of the EBRCS system are connected by spurs to the rest of the 

network, which means they are connected by only one physical pathway to the rest of the 

system, which means that if the microwave site that connects to one of the radio sites is 

disabled, then that radio site will be isolated or disabled as well. (See the Microwave section of 

this report for further discussion.) If the City joined the EBRCS system, the City should consider 

sharing their microwave facilities with EBRCS in order to provide loop-protection for the EBRCS 

sites. 
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5.6 Dispatch and Network Compatibility Issues 

It is important to understand the potential impact that a move to EBRCS will have upon the various 

components of the City of Oakland's Radio System. 

5.6.1 Radios 

The City of Oakland's P25 radios are manufactured by Harris. The EBRCS system backbone is 

manufactured by Motorola. P25 radios are designed to be compatible with systems manufactured 

by different companies, but in some cases proprietary features or subtle differences in the way that 

different manufacturers implement the P25 standards can affect the way that radios operate on one 

system or another. 

RCC performed a series of feature compatibility tests using Oakland's Harris P7200 portable radios 

and both the Oakland and EBRCS radios systems. Those results are described in Section 4 of this 

report. 

The current Oakland fleet of P7200 portable radios is aging, has not received any preventive 

maintenance until this year, and from a performance perspective has exhibited noticeable 

performance issues when used in a P-25 digital environment. It is RCC's assessment that these 

radios will need to be replaced whether used on the Oakland or EBRCS platforms. 

Replacing all of the City's 2700 subscriber radios should cost between $15 and $20 million. 

5.6.2 Voice Logging 

The City of Oakland currently has a voice logging recorder manufactured by Nice Systems, Inc. Nice 

also makes the voice logging recorder system used by EBRCSA. Both recorders can be accessed by 

remote call-retrieval software with required user access permissions. 

If the City of Oakland moves to EBRCS, it has two primary options regarding its existing recorder 

system: 

1. The City can keep the existing system in place to record any traffic that may occur on the 

P25 system 

2. The City can add its own recorder servers to the EBRCS network, to serve as backups to the 

EBRCS servers 

Integration with the EBRCS system and network will require some reconfiguration time and expense 

on the part of the City, EBRCS, and Nice Systems. 

5.6.3 Microwave Backbone 

The City Oakland's microwave backbone is discussed separately in section 6. 
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5.6.4 Dispatch Consoles 

EBRCSA has pledged to replace the City of Oakland's dispatch consoles if the City elects to join the 

EBRCS system (at a cost to EBRCS of approximately $1,540,000). The EBRCSA proposal to the City of 

Oakland states that "The EBRCSA system funding model includes the cost of consoles for member 

agencies. The EBRCSA will attempt to obtain additional grant funds and/or assume the cost of the 

consoles as part of the system financing. It will not be the responsibility of the City to purchase, 

and\or maintain the consoles." The proposal does not indicate what the impact of assuming an 

additional $1,540,000 of system financing will be to the member agencies if EBRCS fails to obtain the 

additional grant funds. -

For the most part, the City's dispatch consoles are simply a part of the City's radio system, and RCC 

is unaware of any unique interfaces to any other external systems. 

The one exception that RCC noted during its investigation was a custom interface at the Fire 

Department dispatch consoles. The Harris system provides a special interface (called the Call 

Director), which allows a console operator to use a single headset to interface to both the radio 

system AND the 9-1-1 telephone system. When no call is active, the headset works as a normal 

radio console headset. When the operator picks up a 9-1-1 call, the phone caller audio appears in 

the right ear, and radio traffic appears in the left ear. Operator voice audio is connected to the 

phone caller until the operator presses the radio console transmit button or foot pedal, in which 

case the operator's audio goes out over the radio system. When the operator hangs up the 9-1-1 

call, the headset reverts to normal radio operation again. 

Since Oakland Fire Dispatch positions are combined call-taker and dispatchers, this function must be 

replicated on the new Motorola consoles when they are installed. If that functionality is not 

available as Motorola catalog option, then that function will have to be reproduced via integration 

with a third party device. 

This function must be specifically called out and addressed in the City's agreement with EBRCS. 

5.6.5 Computer Aided Dispatch (CAD) 

RCC has not identified any known connections between the City's CAD system and the radio system. 

5.6.6. Next Generation 9-1-1 

There are no physical interfaces between the City's 9-1-1 phone system and the radio system, other 

than the headset interface issue described above in 5.6.4. While the migration to Next Generation 

(NG) 9-1-1 would not impact radio operations the City of Oakland is the largest city in the State that 

does not currently receive and process wireless 9-1-1 calls. The City is in the process of evaluating 

and possibly will be upgrading the Oakland Police Dispatch to accept wireless 9-1-1 calls in the 

future. It should be noted that based on population the City of Oakland already receives an 

inordinate number of 9-1-1 calls and that the addition of wireless calls could impact this by a now 
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estimated 40%. Using a typical public safety model the impact on dispatch traffic for Oakland would 

increase between 4-6% which would be significant and needs to be considered. 

5.6.7 Interoperability Issues 

According to the SAFECOM Continuum, radios sharing a common system have the highest level of 

interoperability. This level of interoperability would be provided by moving Oakland's users over to 

the EBRCS system. ^ - ;̂  -

SAFECOM Interoperability Continuum Chart 

Swap 

Jo in t SOP» 
for ^tartiMMi 1̂  

Swap 

Hti^utpmenl and 

f^lanned Events 

This level of interoperability is technically (and technologically) available today to both Oakland and 

EBRCS agencies, since they both operate compatible P25 radio systems. In fact, Oakland is already 

providing access to its P25 system free of charge to outside agencies that request access to Oakland 

channels for Mutual Aid. 

The only thing keeping Oakland and EBRCS from achieving this level of operability today is an 

administrative policy decision by EBRCS to allow access to its system only to paying users. To date, 

the City has not chosen to pay for EBRCS access for any of its users. It is very rare for a public safety 

radio system operator to charge access fees simply to allow access for Mutual Aid purposes (as 

opposed to daily operations). 

In general, the City of Oakland will need to ensure that the mutual aid talkgroups it currently has 

programmed into its radios are available on the EBRCS system, and will need to notify its neighbors 

if and when Oakland moves to the EBRCS system so that they can reprogram their radios with the 

new Oakland talkgroup IDs on the EBRCS system. 

One item that distinguishes the Oakland system from the EBRCS system in the interoperability 

category is that Oakland and BART have installed an Inter-RF Subsystem Interface (ISSI) between 

their two systems. At present, that ISSI system is not active. However, BART has indicated that they 

intend to activate that interface once they have completed their P25 tunnel system and worked out 
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an agreement with the City of Oakland regarding the allocation of radio and group IDs. (ID ranges 

must be worked out to avoid conflicts between the two systems.) BART intends to use the ISSI to 

manage radio permissions for users entering their tunnel system, and does not intend to assign IDs 

on their system or program individual radios to access their system. They intend to use the ISSI to 

manage those relationships with partner agencies. 

At present, BART only has an ISSI relationship with Oakland, and does not have a similar connection 

or relationship with EBRCS. 

(RCC notes that older versions of the ISSI may have a number of operational issues that the end user 

should be aware of, such as: 

• handling of emergencies across systems 

• handling of system busy /call queuing conditions on either side of the link 

• handling of automatic roaming across linked systems 

• limited number of talkgroups supported across systems 

• No display of calling party Unit ID across the gateway 

RCC simply recommends thorough testing of the ISSI whenever the City and BART are ready to 

activate the link between their two systems.) 

5.6.8 Siren System 

The City of Oakland currently operates an outdoor siren system for community alerting that is 

manufactured by Federal Signal Corporation. This system currently uses the City's older EDACS 

analog trunking system for connection from the alarm controller to each of the outdoor sirens. The 

older radios use Frequency Shift Keying (FSK) to communicate with and control their sirens. (FSK 

signaling is similar to modem tones.) FSK signaling does NOT work with P25 digital systems. 

Federal reports that they now have the ability to use DTMF tones over P25 systems, and that they 

have worked out an interface to Harris P25 radios, but have NOT yet worked out or tested an 

interface involving Motorola P25 radios or systems. 

During portable radio feature testing, RCC tested the ability of one P7200 radio to send DTMF tones 

to another radio over both the Oakland and the EBRCS P25 networks. The DTMF signaling appears 

to work as judged by the audio quality of the received tone, so the key requirements to allow the 

Federal controller to talk to the Federal siren remotes appear to be in place. City staff, however, 

have pointed out that two other Federal siren users in the East Bay area (San Leandro and UC 

Berkeley) have chosen to abandon their siren systems when they moved to the EBRCS P25 system. 

Until Federal demonstrates the ability to control their sirens in the field using DTMF tones on P25 

radios, this will remain an item that belongs in an "at-risk" category. This operation needs to be 

verified by interfacing actual P25 radios to the sirens and ensuring that they work over the Oakland 

P25 system AND the EBRCS P25 system. Until the P25 test has been performed successfully with the 
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Federal siren system, the City must continue to maintain its older EDACS trunking system to support 

the siren system. 

5.7 Fiscal Considerat ions 

5.7.1 City of Oakland 

The City of Oakland currently budgets $3,577,377 per year for its Radio Fund for FY 2013-14 and 
2014-15. Those finds are derived from Internal Service revenues ($3,537,377) and Work Order 
Revenues ($40,000). 

Those costs cover: 

Facilities and utilities 

Personnel and training 

Parts and equipment 

Contractor Services 

IT Department Personnel, including Radio Shop personnel and other administrative 

personnel 

• Reserve or Contingency Fund 

The projected budget for FY 2014-15 is shown on the following page: 
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Sum of Year Amount SUM 

FY14-15 
Child Account And Description Revenue Expense 

47111 - Internal Service Revenues 3,537,377 
47211 - Work Order Revenues 40,000 
51111 - Civilian: Regular 582.240 
51212 - Civilian: Other Overtime 8,670 
51313 - Allowance: Auto Flat (1, 2, Partially 3) 2,100 
51413-Standby Pay 10,836 
51511 - Civilian: Paid Leave Charge 160,887 
51611 - Civilian: Retirement Accrual 216,249 

51613 - Civilian: Fringe Benefits Accrual 293,908 
52211 - Stationery and Office Supplies 2,500 

52213 - Minor Computer Hardware and Software (Not Capitalized) 1,525 
52513 - Supplies: Telephone and Materials 535,700 

52515- Radio Material 85,749 
53112 - Electricity (Except Street Lighting) 5,000 
53116-Telephone 21,600 
53211 - Rental: Land and Building 167,970 
54011 - Contract Contingencies (Budgetary Only) 1,200,010 
54511 - Legal Fees 5,000 
54612 - Service Contracts for Mach and Equipment 68,760 
55112 - Commercial Transportation -4,000 
55212 - Registration and Tuition -3,000 
56113 - Facilities: General Support 165,240 
56123 - City Accounting Services 939 
56124 - City Contract Compliance-Purchasing Services 768 

56411 - City Vehicle Rentals 28,131 
58726 - Prior Year Adjustments: O & M 599 
59314 - Operating Transfers Out: Contributions to Fund Balance (Budget 
Only) 19,996 

Grand Total 3,577,377 3,577,377 

For comparison. Actual Expenses for FY 2012-2013 were as follows: 
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Object Object Description FY 2012-13 
Expenses 

51100 Salary 578,719 

51200 Overtime 65,546 

51300 Allowances/Buybacks 1,803 

51400 Premiums 57,734 

51500 Paid and Unpaid Leaves 126,109 

51600 Fringe Benefits and Retirement Contributions (City Paid 
Only) 423,025 

51900 Miscellaneous Payroll Adjustments 2,836 

52200 Stationery and Office Supplies 11,435 

52500 Electrical, Plumbing and Construction Supplies 155,219 

52900 Other Supplies and Commodities 442 

53100 Utilities 79,030 

53200 Rental of Real and Personal Property 134,245 

53600 Postage and Mailing 2,206 

53700 Other Services 3,575 

54400 Architectural and Engineering Services 28,885 

54500 Legal Services 17,973 

54600 Repairs and Maintenance 66,193 

54700 Printing and Duplicating Service 3,283 

54900 Other Contract Services 242,184 

55300 Memberships and Dues -120 

56100 Facilities Support 181,324 

56400 Equipment Rentals 15,732 

57100 Land 10,436 

57200 Buildings 65,025 

57300 Structures and Improvements (Other Than Buildings) 5,053 

57500 Furniture and Equipment 55,515 

57700 Other Fixed Assets / Computers and Software (Over 
$5,000) 181,133 

57800 Other Non-Capital Traceable Assets (Under $5,000) 81,828 

57900 Depreciation 5,169 

58500 Burden and Overhead Allocations 12,948 

Grand Total 2,614,485 

Funds left over from the Contingency Fund carry forward year to year in a Reserve Fund. Oakland 
DIT reports that the current Reserve Fund balance is approximately $1.57 million. 

Personnel costs funded out of the Radio Fund (4200) include the following: 
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Employee And Position Name 

PTE 
(% Funded 
by 4200) Amount 

Accountant III 0.33 $38,100 
Accountant II 1.00 $116,631 
Administrative Services Manager 0.20 $24,007 
Telephone Services Specialist 0.25 $32,657 
Interim CIO 0.50 $133,102 
Systems Programmer II 0.33 $39,312 
Vacant - Telecommunication Systems Engineer 1.00 $131,015 
Vacant - Electronics Technician 1.00 $105,371 
Electronics Technician 1.00 $126,661 
Microcomputer Systems Specialist II 1.00 $125,719 
Electronics Technician 1.00 $122,928 
Electronics Technician 1.00 $126,661 
Electronics Technician 1.00 $114,331 
Total 9.61 $1,236,495 

The costs for the Radio Shop Supervisor (Information Systems Supervisor) are not currently included 
in the 4200 Radio Fund. The fully burdened costs for that position are $159,647 per year. 

The last 7 positions on the personnel table (including the two currently vacant positions), plus the 
Information Services Supervisor, are the positions that comprise what most people think of as "The 
Radio Shop". The first 6 positions on the personnel table include other administrative positions or 
functions that are fully or partially funded out of the Radio Fund. 

The personnel listed in the table above have other duties in addition to radio system duties, so their 
functions must be preserved (or consolidated) even if the City outsources all of its radio service and 
radio maintenance responsibilities. 

The City's Radio Shop currently maintains the following systems: 

> Post-warranty support of the P25 system 

> EDACS Multicast Radio System 

> Dispatch console system support for dispatch consoles 

> Radio system logging recorder support 

> Mobile radio installations for public safety departments 

> User radio first echelon repairs for mobile and portable radios 

> User programming and template development for all radio users 

, > Public Safety Mobile Data Systems 

> VHF Interoperability Systems 

> Wireless networks used to support City facilities 

> Closed Circuit Television Systems for all City facilities , ' 

> 29-Site Outdoor Warning System 

> Post-warranty 11 GHz microwave system 
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> 19 GHz Harris Farinon Microwave System 

The Radio Shop costs will carry forward in some form regardless of whether Oakland chooses to 
move to the EBRCS system or to remain on its own system, as the functions performed by the 
personnel and departments included in that budget will still need to be performed In support of the 
City's radio subscriber fleet. And moving to EBRCS will not eliminate the City's need to have the IT 
Department and Radio Shop continue to take care of the City's other telecommunications 
electronics. 

Further, the City Radio Shop is currently understaffed and is not sufficiently trained to take over 
maintenance of the City's P25 infrastructure from Harris and DWC, who are currently providing all of 
the backbone maintenance and much of the subscriber maintenance. In future budget years, the 
City will need to either hire and train additional staff, or make up for that deficiency by hiring 
outside personnel to make up the difference. As is discussed further in Section 5.8, whether the City 
maintains its own backbone infrastructure or gives that job to Alameda County, the Citv will still 
need to do something about maintaining its own subscriber equipment. 

If the City elects to stay on its own radio system or preserve the existing Oakland P25 system as a 
backup system, then the City will incur additional costs associated with backbone maintenance that 
it is not currently paying today. Other costs that the City should incur as it enhances its own 
maintenance capabilities include remote network monitoring of the P25 backbone and a software 
FX agreement, both with Harris. 

As budgetary estimates, the City should expect to add the following amounts to its annual radio 
system maintenance costs: 

For Subscribers only: 

Additional Bench Tech (Electronics Technician): $210,000 / year if outsourced 

(or $130,000/year internally) 

For Oakland P25 Backbone maintenance: 

Network Engineer: $102,000 / year if outsourced 

(or $140,000/year internally) 

Software FX agreement with Harris: $78,000 /year 

Remote24x7 Network Monitoring and Support: $55,000 /year 

Further, the City has identified the following system improvements as necessary for the continued 
operation of the Oakland P25 backbone system (as approved in Oakland City Council resolution 
84500): 

Seneca Communications Facility - Buildings Shelter Replacement, Emergency Generator 
Replacement, Grounding & Power Upgrades. Estimated Cost: $500,000 
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GWIN Communications Facility - Emergency Generator Replacement, Power & Grounding 
Upgrades, Communications Shelter Replacement. Estimated Cost: $500,000 

The City should also undertake further improvements to shore up the reliability of its backbone 
system and reduce the risk of single points of failure: $375,000 

The City will incur the above costs whether it stays on its own system or preserves its system for 
backup operation. 

If the City elects to shut down its own system entirely and move entirely to EBRCS, then the City can 
eliminate the additional annual expenses associated with the Network Engineer, the Software FX 
agreement, the Remote 24x7 monitoring, and the further improvements to the Seneca and Gwin 
sites. 

5.7.2 EBRCS 

Relocating to the EBRCS system will cost the City of Oakland $200 per radio to join, plus $31 to $33 
per month per radio for ongoing usage fees. ($33 per month if just Police and Fire move to the 
EBRCS system; $31 per month if all radios move to the EBRCS system. 

Given the City's current quantities of active radios, if ah Oakland users moved to the EBRCS radio 
system, then the initial costs to join the EBRCS system would be: 

Department: Joining Cost: 

Oakland Police Department $200/unit x 1500 units = $300,000 

Oakland Fire Department $200/unit x 700 units = $140,000 

Oakland Public Works $200/unitx 500 units = $100.000 

Oakland Total Up Front Joining Cost: $540,000 

And the ongoing costs would be: 

Department: Annual Cost: 

Oakland Police Department $31/month/unit x 1500 units = $46,500 /month 

Oakland Fire Department $31/month/unit x 700 units = $21,700 /month 

Oakland Public Works $31/month/unit x 500 units = $15.500 /month 

Monthly Ongoing Cost: $ 83,700/month 

Annual Ongoing Cost: $ 1,004,400 /year 

if Oakland moves only its Public Safety users to the EBRCS radio system (and keeps public service 
agencies on the Oakland system to ensure the Oakland system remains live and operational as a 
backup), then the initial costs to join the EBRCS system would be: 
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Department: Joining Cost: 

Oakland Police Department $200/unit x 1500 units = $300,000 

Oakland Fire Department $200/unitx 700 units = $140.000 

Oakland Total Up Front Joining Cost: $440,000 

And the ongoing costs would be: 

Department: Annual Cost: 

Oakland Police Department $33/month/unit x 1500 units = $49,500 /month 

Oakland Fire Department $33/month/unit x 700 units = $23.100 /month 

Monthly Ongoing Cost: $ 72,600/month 

Annual Ongoing Cost: $ 871,200/year 

Keeping non-public safety agencies on the Oakland P25 system would save $100,000 in joining fees, 
and $133,000 per year in ongoing expenses versus moving them to the EBRCS system. 

It is important to note that the ongoing costs in either scenario: 

1. Include maintenance of the EBRCSA backbone, the OPD dispatch center consoles, and the 
OFD dispatch center consoles, but do NOT include maintenance of the City's end-user 
radios. 

2. Can be adjusted at any point in the future by a vote of the EBRCSA Board as needed to keep 
the system operating. 

The costs in this section address only the costs associated with Oakland radios, and do not include 
the costs associated with relocating other agencies that currently use Oakland as their primary 
system. 

5.7.3 Cost Summary 

So under Option A where Oakland would move all radio units over to EBRCS the summarized cost to 
the City for moving to EBRCSA would be as follows: 

Option A: Move all units to 
EBRCS 

EBRCSA Joining Fee: $540,000.00 

Backbone Improvements: $0.00 

Subscriber Replacement: $15,120,000.00 

Subscriber Programming: $256,500.00 
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Subscriber Installation: 

Misc. Program Management, 
Training, and other services 

$250,000.00 

$1,000,000.00 

$17,166,500.00 

Annual Fees: $1,004,400.00 per year 

Outsource Subscriber Radio 
Maintenance (2 techs 
equivalent): $420,000.00 per year 

Upgrade Oakland 
Maintenance Capabilities: $0.00 per year 

Option A: Total five-year cost: 

$1,424,400.00 

$24,288,500.00 

Per year 

Under Option B if Oakland chose to stay on and maintain its own radio system, including the defined 
upgrades to the System, the cost would be as follow: 

Option B: Stay on Oakland 
System 

EBRCSA Joining Fee: 
Backbone Improvements: 
Subscriber Replacement: 
Subscriber Programming: 
Subscriber Installation: 

Misc. Program Management, 
Training, and other services 

$0.00 
$1,375,000.00 

$15,120,000.00 over 3-5 years 
$256,500.00 over 3-5 years 
$250,000.00 over 3-5 years 

$1,000,000.00 over 3-5 years 

EBRCSA Annual Fees: 

Outsource Subscriber Radio 
Maintenance: 

Upgrade Oakland 
Maintenance Capabilities: 

$18,001,500.00 

$0.00 per year 

$0.00 per year 

$403,000.00 per year 

$403,000.00 

Option B: Total five-year cost: $20,016,500.00 

per year 

Finally, if the City elected to move public safety only to EBRCS and keep the Oakland system to 
support public works and as a back up the cost would be as follows: 
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Option C: Move Public Safety to EBRCS; keep Oakland for Backup and Pub Works 

EBRCSA Joining Fee: $440,000.00 

Backbone Improvements: $1,375,000.00 

Subscriber Replacement: $12,320,000.00 

Subscriber Programming: $256,500.00 

Subscriber Installation: $250,000.00 
Misc. Program Management, 
Training, and other services: $1,000,000.00 

$15,641,500.00 

EBRCSA Annual Fees: $871,200.00 per year 

Outsource Subscriber Radio 

Maintenance: $445,000.00 per year 

Upgrade Oakland 

Maintenance Capabilities: $0.00 per year 

$1,316,200.00 per year 

Option C: Total five-year cost: $22,222,500.00 
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6. Microwave System Assessment -̂'y'̂^̂^̂  

6.1 Overview • 

A major City asset is the recently installed 11 GHz Aviat Microwave System that interconnects various 
City sites including the three P25 radio sites. Any impact to the Harris P25 radio system will concurrently 
impact the City's Microwave network. This section will provide a brief description of the city owned 
microwave system and EBRCS microwave system and outline the advantages and disadvantages of both. 

6.1.1 Oakland microwave network. 

The microwave system consist of nine (9) hops of Aviat Eclipse 11 GHz high capacity 

(112 DSl (176 Mbit/s)) microwave radios. 

Aviat installed the new microwave radio equipment in older, preexisting shelters. 

The microwave radios, for the most part, are split architecture, meaning the circuit 
interface part indoor unit (IDU) of the radio sits in the shelter and the radio frequency 
part, outdoor unit, (ODU) sits behind the antenna or on the tower. 

The fact that part of the microwave radio equipment is mounted up on the tower where 
it is not reachable by a technician on the ground impacts network reliability. In short 
network reliability is calculated in part by Path reliability, equipment failure rate, and 
meantime to restore. The Oakland system consists of non-standby equipment in a ring 
configuration. If there is a failure the ring protection will counter the effects of the 
failure, however if there are multiple failures and/or a path fade at the same time as a 
failure, traffic will be lost between the outage points until the condition is corrected. 

Therefore, meantime to restore will be greater with the ODU on towers requiring 
, certified climbers to access. That is partly due to the need for a knowledgeable 

technician, someone with a climbing certification, and a spotter to complete the ODU 
• repair under OSHA requirements, albeit this could be two people with the combined 

three skills. And the time it takes to deploy the "crew". 

If the ODU was accessible on the ground any knowledgeable technician could make 
repairs without assistance. As it typically takes longer to deploy a "crew" than a single 
knowledgeable technician the network reliability will suffer. 

Some of this may be covered in Oakland's maintenance contract. However many such 
contracts only specify response times for a first responder but not specifically for the 
people required to fix the problem. Bottom line, reality dictates that it will take longer 
to repair an ODU on a tower than equipment located on the ground and therefore the 
network reliability is reduced. ^ ' . 

Oakland should review their maintenance contract to make sure ODU replacement 
times are covered otherwise they could be waiting days if not weeks for a tower crew to 
show up. E.g. in the early 2000s It took two weeks for ATT Wireless to get a tower 
climber deployed to replace an ODU in the Midwest. 
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Aviat designed the microwave paths for 99.9999% or better availability. The microwave 
hops are configured in a ring. Ring architecture allows for alternate routing of traffic in 
case of a radio failure, thereby improving network reliability. 

Aviat provides remote 24 X 7 monitoring of the microwave system. The sites are 
alarmed and closely monitored for intruders. Some of the sites have recently received 
new security fencing and portable generator upgrades. Lightning protection and 
grounding are in need of upgrades to bring them up to the latest lightning and 
grounding specifications. 

The network has a large amount of unused circuit capacity that could be used for 
Oakland city telephone and Ethernet IT traffic. 

City staff needs to be properly trained and equipped to service and support the new 
Aviat microwave system. 

Of noteworthy concern is the Station 25 site mandatory tower removal. This means the 
microwave network must be reconfigured with at least one new site to replace station 
25. The EBRCS Skyline site is a candidate site. The new paths would be MSC to Skyline 
and Eastmont to Skyline but the path engineering, path survey, leasing, zoning, 
permitting, etc. must be completed before it can be confirmed that the Skyline site 
could indeed replace station 25. 

According to the path profile an approximate antenna centerline of 180' is needed at 
Skyline from Eastmont that would require a 200' tower. In addition the antenna 
centerline at Eastmont would need to be 50' above ground. So it is critical that a path 
survey be conducted to establish the true centerlines before a firm budget is in place. 
That said, the cost depends on how seamless the City want to make the transition. 
Moving the microwave equipment will result in a substantial period of time the network 
traffic would be unprotected. That could cause an unwanted traffic outage if a failure 
were to occur somewhere else on the network. It would be safer to install two new 
radio hops, cutover traffic and then remove the FS25 equipment. 
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RCC has provided a budgetary cost estimate for the 2 hop replacement for Station 25 
below. The pricing is strictly budgetary and is based on past experience with microwave 
system installations. It also assumes the 50' centerline at Eastmont will require no 
special antenna mast. 

Oakland budgetary cost 2 hop replacement for f S25 
1. Engineering design Cost per ea. System 150 FOP Skyline Eastmont FS25 Total 

a. Site survey $ 2,200.00 1 1 1 $ 6,600.00 

b. Path survey $ 4,000.00 2 S 8,CKDa00 

c. Path calculations $ S00.CX3 2 S 1,000.00 

d. Frequency coordination $ 1,200.00 2 $ 2,400.00 

e. Structural analysis $ 6,500.00 1 1 $ 13,000.00 

2. Equipment cost. $ 
a. Microwave radio $ 30,000.00 1 2 1 S 120,000.00 

b. Antennas $ 3.500.00 1 2 1 $ 14,000.00 

c. Transmission lines $ 2,500.00 1 2 1 $ 10,000.00 

d. Jackfields $ 3,500.00 1 2 1 $ 14,000.00 

e. Miscellaneous $ 5,000.00 1 2 1 $ 20,000.00 

3. Tower and construction $ 
a. 200' Self-support tower $ 250,000.00 1 $ 250,000.00 

b. Tower construction $ 75,000.00 1 $ 75,CXXI.OO 

4. Outdoor cabinet and construction $ 
a. Outdoor cabinet $ 3.500.00 1 $ 3,500.00 

b. Cabinet installation $ 1,500.00 1 s 1,500.00 

5. Installation and test s 
a. Equipment installation $ 8,500.00 1 2 1 $ 34,000.00 

b. Antenna installation $ i0,DQ0.CX) 1 2 1 $ 40,000.(X) 

c. Antenna alignment $ 1,500.CX) 1 2 1 $ 6,000. C« 

d. Hop and System test $ 6,500.00 1 2 1 s 26,000.CX) 

e. Alarm and control integration $ 1,5Q0.(X) 1 $ 1,500.00 

6. Decommissioning $ 
a. Equipment removal $ 2,500.CX) 1 $ 2,500.00 

b. Monopole removal $ i5,(X)0.(X) 1 $ 15,000.00 

c. Site reclamation $ 6,QQ0.m 1 $ 6,000.00 

d. Antenna and transmission line removal $ 3,500.CX) 1 1 2 $ 14,000.00 

Grand total $ 684,000.00 
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Oakland Fence and portable generator at Seneca site 

EBRCS shelter on left Oakland shelter on right at Seneca 
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6.1.2 EBRCS microwave network. 

The EBRCS microwave system consist of twenty three (23) hops of Harris TRuepoint™ 

high capacity (OC-3) microwave radios, twenty one (21) hops of Harris TRuepoint™ low 

capacity (16T) microwave radios and eight (8) hops of Aviat Eclipse low capacity (16T) 

microwave radios. 

Harris installed the microwave radio equipment in mostly new shelters. The shelters are 
up to date on the latest lightning and grounding specifications and have all new ancillary 
equipment e.g. batteries, rectifiers HVAC, etc. 

The TRuepoint™ microwave radios, for the most part, are all indoor architecture, 
meaning all radio electronics sits inside the shelter and waveguide connects to the 
antenna on the tower. When RCC visited the EBRCS sites door alarms were noted, 
however there was no communication made by the person opening the door that it was 
indeed someone that should be there, in return there was no sign that the party 
monitoring the alarms challenged the door alarm. It is unknown at this time who EBRCS 
uses to monitor radio and station alarms. It should be noted that the Harris TRuepoint 
radio is manufacturer discontinued. The estimated meantime to repair for the 
TRuepoint™ radios is 5 years. This will result in repair and spare restocking issues in the 
near future. 

Harris TRuepoint™ radios were very popular in the industry. Making manufacture spares 
in high demand. RCC contacted Aviat and inquired about TRuepoint™ spare parts 
availability, and learned that some parts are already depleted and will not be produced. 
There is a market of used parts to pick from, but the economics of used parts is always a 
question. At the time RCC departed the survey EBRCS was to have a meeting with Aviat 
to discuss TRuepoint™ replacement. The results of that meeting and the future plans for 
remediation are unknown to RCC at this time. Costs to eventually replace the outdated 
equipment will need to be addressed by EBRCSA. 
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EBRCS Generator at Seneca Reservoir 

EBRCS Shelter at Seneca Reservoir 
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EBRCS shelter at Berkeley Labs 

Manufacturer discontinued TRuepoint radios 
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6.2 Companson: Oakland vs EBRCS Advantages and Disadvantages 

category Oakland 1 Oakland issues EBRCS EBRCS issues 

Network 

Ownership 
Self-controlled 

May require 

additional 

manpower and 

station 

improvements to 

realize full 

potential. 

Oakland 

dependent on 

EBRCS 

Oakland leases EBRCS 

facilities. Recurring 

cost for microwave 

usage (other than P25 

radio system) TBD. 

Circuit 

capacity 

Avait build 

documentation shows 5 

Tls are utilized for Public 

safety traffic throughout 

network. The radio 

K l ^ / v o r k Is capable of 

^ M 2 Tls. One T l equals 

HH|telephone circuits 

May require 

additional 

manpower and 

station 

improvements to 

realize full 

potential. 

Limited 

amount of 

circuit 

capacity 

available 

Many radio hops are 

only 16 T l 

Network 

reliability 

Ring architecture, 

alternate route capability 

Split architecture 

(IDU/ODU) has a 

longer mean time 

to restore failed 

outdoor (ODU) 

units. 

Ring, and 

spur 

architecture 

Spurs sites have no 

alternate route in case 

of a failure. Microwave 

radios are out of 

production, which may 

lead to an extended 

outage due to 

dwindling spares in the 

future. 

Traffic 

Flexibility 

Can be used for all types 

of Oakland city circuits, 

Mtt|£.g. voice, video, 
Ethernet etc. 

May require 

additional 

manpower and 

station 

improvements to 

realize full 

potential. 

Relegated to 

public safety 

traffic 

Limited amount of 

circuit capacity 

available 

EBRCSA TRANSPORT 

PLAN for ALCO 

Loop Updated 6-28-

2013.xls show 79 out 

Of 84 Tls provisioned. 

Shelter 

condition 
Need updates 

HVAC, Grounding, 

batteries etc. 
New shelters 

minimal upgrades 

needed 
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Microwave 

radios 
^ H S t i l l in production None known 

Harris name 

changed to 

Aviat 

TRuepoint radios are 

out production. 

Depending on cutover 

and test procedures: 

Traffic outages may be 

expected during radio 

replacement. 

Generators 
Currently rented at 

Seneca site. 
Recurring cost ^ ^ K e d None known 

Site 

security 

1 Alarms actively 

monitored and 

• H remote 

entering sites 

None 
Passive 

alarmed 

No indication of 

personnel being 

questioned when 

entering remote sites 

Site signs None posted 

No contact 

information in case 

of an emergency 

None posted 

No contact 

information in case of 

an emergency 

FCC 

Licensing 

All Microwave paths 

licensed 

It is highly 

advisable that 

Oakland contract 

frequency 

protection 

All 

Microwave 

paths 

licensed 

Licensed to Alameda 

County, Radio Services 

Group 

6.2.1 Opportunities for consolidation or sharing with EBRCS 

EBRCS could benefit from incorporating Oakland's microwave network into their network 

design for the NW cell. 

The Oakland microwave system would provide EBRCS needed additional capacity, and a 
redundant backhaul route for their Seneca spur. The City should consider the potential of 
the Oakland network for city use before giving into sharing or including it in any contract 
agreements. 
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6.2.2 Oakland system diagram 

Site 1 

Sites 

Site 7 

Site 6 
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6.2.3 EBRCS system diagram 

saE SYSTEM urarr 
SHTZOFl 

oerta.\nBH 

SUtCtUt 
rsss 

(srroioauH) 

SBiBYBSOCOL 

^ -0 

FUEAaurr 
HBU. 

SAN LKAMKBO PD ( i ) 

,3 FS 25 Site 

RCC has learned that the microwave site at Fire Station 25 is very unpopular with the 

surrounding neighborhood. RCC was asked if an alternative path could be found to allow the 

removal of the tower at FS25. 

Preliminary path profiles indicate that the tower at the EBRCS Skyline site could be used as a 

replacement for the tower at FS25, as there appear to be no terrain obstructions between Frank 

Ogawa Plaza and Skyline, or between Eastmont PD and Skyline. Both paths would need to be 

checked visually for other obstructions, such as tall buildings, billboards, or tall tress blocking 

the path. The path between Skyline and Eastmont is particularly at risk, as the actual tree height 

.4 miles from the Skyline site will prove critical. 

If the path to Eastmont does not work, then a path between the Police Dispatch Center tower at 

the Municipal Service Center (MSC) could be explored. That path would also clear terrain 

obstructions, but would also need to be checked for tree and building obstructions, particularly 

at the MSC end of the path, where local trees are tall relative to the height of the MSC tower. 
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Using the Skyline tower would require: 

• two physical path surveys (typically $4,000 for the two paths) to verify path obstructions 

and required antenna height at each end 

• Frequency coordination for the two paths (typically $1200 for the pair) 

• a structural analysis (typically $3,500 to $5,000) by a structural engineering firm to 

ensure that the tower could safely hold the two microwave dishes that would need to 

be added, 

• a usage agreement with the tower owner (FAA) 

• a shelter space agreement with EBRCSA. 

RCC recommends proceeding with the path verification, regardless of which long-term decision 

the City makes regarding their radio system. 

6.4 Additional Loop Protection for EBRCS Skyline and Seneca Sites 

The current EBRCS microwave system layout currently includes a spur to the Seneca site from 

San Leandro Hills and a spur to the Skyline site from Bald Mountain. A "spur" means that the 

site is connected to the rest of the system via only one path, and not by two separate paths as 

sites on a "ring" are protected. 

Since the EBRCS Seneca site is currently co-located with the Oakland Seneca site, an opportunity 

exists to provide loop protection for the Seneca site using paths of the Oakland ring to connect 

back to another site where EBRCS microwave equipment is collocated with Oakland equipment, 

such as at the MSC or at APL. 

Similarly, if Oakland installs a path between Eastmont and Skyline (or any other location and 

Skyline), the Skyline site could benefit from loop protection to a common point with Oakland. 

6.5 Microwave Summary 

Primary observations from RCC's visit include 

• The Oakland microwave network is well designed from an equipment standpoint. 

• The shelters at Seneca and Gwin need updates in grounding, HVAC, and ancillary 

equipment such as batteries. 

• The shelters are small compared to EBRCS shelters but may be adequate for Oakland's 

needs. 

• Additional emphasis should be placed on promoting utilization of the network's 

available circuit capacity to reduce recurring costs in other areas. 
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• The City of Oakland must plan on continuing to maintain its microwave network, 
regardless of whether it decides to stay on its own radio system or move to EBRCS. 

• The City of Oakland should retain frequency protection services to protect its microwave 

system from encroachment by other licensees. 

The Oakland microwave network is obviously essential if the City stays on its own system, and is 

equally essential if the City chooses to maintain the system as a backup to the EBRCS network. 

The Oakland system also provides the City the ability to relocate some of its leased services off 

of commercial facilities, as originally intended when the City constructed the microwave system. 

(Before other City IT priorities diverted resources away from that effort.) 

The Oakland system also provides some opportunity to provide an alternate path to connect the 

EBRCS Skyline and Seneca sites to the rest of the ring. 

RCC strongly suggests that Oakland retain a frequency coordination house (e.g., ComSearch, 

Micronet, etc.) to provide frequency protection services for their system. This is needed to 

protect the City's microwave system from interference from other microwave licensees, who 

may be able to get their licenses approved even though they cause harmful interference to the 

Oakland system. A frequency coordination house can be retained to watch for potential 

interference from other license applications, and take action to protect Oakland's interests. 

Frequency protection services typically cost $100 to $300 per month. 
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7. Summary 

The findings of this Report have focused on where the City is at this point in time operationally with the 
operational perception of the Oakland P-25 Harris System and comparing and assessing the viability of 
migrating over to the EBRCS Motorola P-25 regional radio system. 

At the commencement of this analysis, and taking into consideration the findings from the In-Building 
Tests performed earlier this year, it is clear that there has been a significant improvement in the 
perception of the Oakland Public Safety Radio System among the Oakland staff members interviewed 
for this report. Two years ago there was great anxiety and dissatisfaction with the Oakland System. 
The line officers and the Oakland Police Officer's Association (OPOA) that speaks for the officers were 
concerned, and rightfully so. This perception was definitely not helped by the media that continually 
reported negatively about the Oakland System. There were real problems which presented significant 
safety issues for the citizens of Oakland and public safety officers. 

One issue that still stands out is the performance of the aging Harris P7200 radios. There was a 
significant misfire when the City's analog system was cutover to the current Harris digital P-25 system in 
2010. This was compounded by the lack of preparation and training provided to the users, particularly 
the OPD officers on the street. The result was that the cutover was set up to fail; problems and 
technology misfires resulted in a complete mistrust of the radio system from the start. Part of the initial 
disappointment with the P25 system stemmed from the fact that the officers had been led to believe 
that this was a new system, and not simply a partial upgrade to an older system with aging 
infrastructure. 

Driven by the initial RCC Report and Recommendations in 2012, the City set about addressing three key 
issues: 

1. Interference issues that were identified in the Report that seemed to be uniform over the 
Oakland service area. 

2. Shoring up key deficiencies in the infrastructure that had been identified in the report. 
3. Providing preventive maintenance to the fleet of user radios 

These issues have been addressed to a significant extent and have resulted in measurable 
improvements in the perception of the Radio System, demonstrated by the response of Police and Fire 
staff members interviewed as part of this current analysis. Generally, the improvement in performance 
is recognized as a result of an aggressive taskforce put in place by the City's new radio supervisor and a 
taskforce that he pulled together with Harris, Dailey Wells, and an interference mitigating consultant. 
The net result is a significant improvement in eliminating the interference issue and significant 
improvements to the overall performance and reliability of the Oakland radio system. 

A concern with the current radio system is that while the taskforce has solved the problems with 
interference and system performance, the City still needs to make a similar investment in hiring, 
training, and equipping radio shop personnel. The City needs to either commit to moving forward with 
Radio Shop improvements, or outsource these services entirely by joining EBRCS, hiring an outside 
agency to maintain the fleet of user radios, and in RCC's perspective get out of the radio business. 

RCC's evaluation of both the current Oakland Harris System and the EBRCS systems finds both of these 
platforms technically and operationally viable alternatives for the City, although each has its own 
strengths and weaknesses. The course of action preferred by any one individual will depend upon that 
individual's relative priorities in the categories of: 
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Overall Cost 
Operational Control 
Radio System Coverage 
Radio System features and Capabilities 
Interoperability with surrounding agencies 

The wo main alternatives provide very similar radio coverage within the Oakland service area, and both 
systems provide similar capabilities. 

The EBRCS system offers an advantage in coverage beyond the Oakland service area, and offers the 
highest level of interoperability with other agencies in Alameda County and Contra Costa County outside 
of Oakland's city limits. 

Staying with its own radios system gives the City the greatest level of control over both its own 
operations and its own expenses. 

Both systems provide interoperability with outside agencies that have moved to the P25 platform. 
Indeed, the City of Oakland already allows outside users, including some EBRCS users, to operate on its 
system, and is not currently charging their interoperability partners for system access. 

Two significant issues must be addressed by the City regardless of which decision they make: 

1. The City should upgrade its current subscriber radio fleet (even if it stays on its own system) 
2. The City must focus on upgrading (or outsourcing) its subscriber maintenance capabilities 

Oakland personnel report that their biggest remaining issue with the Oakland system involves their 
P7200 portable radios, and user feedback from officer testing indicates that newer models of Harris 
portable radios perform better than the P7200s, Portable radios for public safety personnel should be 
replaced as soon as possible. RCC recommends that the City obtain samples of current models of public 
safety radios from Harris, Motorola, and other P25 manufacturers, and evaluate them on the Oakland 
system, the EBRCS system, and the BART P25 system. It is possible that the City could carry out this 
migration over several years through attrition and replacement if the City remains on the Oakland 
System, or the City could manage this process in as part of its cutover to EBRCS. Public safety radios in 
particular should be replaced if the City decides to move to the EBRCS system. In either case, the City 
needs to plan on and budget for replacing its subscriber fleet. 

Replacing the entire subscriber fleet is likely to cost the City $15 million to $20 million, regardless of 
whether the City stays on its own system or moves to the EBRCS system. (Competitive pressures and 
bulk procurement may both be managed to help the City achieve greater discounts. Both are best 
managed though a competitive bidding process involving large numbers of subscribers.) 

As noted in Section 5.8, the City of Oakland needs to take active steps to upgrade the ability of its Radio 
Shop to maintain the Oakland system and the Oakland fleet of radios, if Oakland intends to remain in 
the radio business. If the City elects not to make that investment in its own personnel, then the City 
must formalize an agreement with a third party (contractor or other governmental agency) to 
supplement or take over that role from the City. At present, the City relies heavily upon Dailey-Wells 
and Harris for that assistance, but does not have a formal maintenance agreement or network 
monitoring agreement in place. 
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At a minimum, supervisory staff should be trained in management and diagnostics of the Oakland 
system, so that they will be prepared to oversee the work done by outside contractors. 

From a business case perspective, there are several key considerations. 

• The City has significant investments in radio infrastructure (both the public safety radio and the 
supporting new microwave network). As discussed in this report, the use of these resources 
needs to be considered as part of the ultimate decision. 

• For the City to remain with its Radio System, it will require a commitment to finish the upgrades 
to radio sites and build a sustainable radio solution consisting of budgeted operational 
expenses, technical staff, and set aside funding for the future. To create this sustainable 
solution will be initially more expensive but over time should be less expensive and would give 
the City real control over this service. 

Moving to EBRCS will provide interoperability throughout Alameda County and Contra Costa 
County. Moving to EBRCS will be less expensive than finishing proposed improvements to the 
Oakland system, but is expected to be more expensive over time due to higher annual expenses. 
Moving to EBRCS will relieve the City of the burden of radio system backbone maintenance. If 
the City moves to EBRCS, it must still upgrade its subscriber maintenance capabilities or 
outsource the radio fleet maintenance and have the City manage radios as a service. 

The issue of control and Oakland's position on the EBRCS JPA Board still needs to be addressed. 
Negotiations with EBRCS needs to include the issues of valuable resources, specifically the 
microwave system, that could be used to support the portions of the EBRCS network that serve 
Oakland. 
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The above diagram overlays the Oakland microwave network (in red) over the existing EBRCS microwave 
network. With minor site realignment the Oakland microwave network Could provide the City with a 
loop protected ring architecture. However, the EBRCS network that Oakland would migrate to has 3 of 
the 4 sites as spurs off of the larger system rings. This deficiency should be addressed prior to Oakland 
moving to EBRCS. EBRCS recognizes that their microwave system is aging and that it needs to be 
upgraded, this needs to be clarified to Oakland as part of the decision process. 

If the City decides to move to the EBRCS system, the transition to the EBRCS system would need to be 
done in such a way as to not repeat problems that brought about the lack of confidence in the Oakland 
P-25 system. Specifically, careful attention needs to be given Transition Management, which includes 
proper expectation setting and thorough training as part of the cutover process. 

RCC expects this full conversion process would take just over a year from the completion of negotiations 
with EBRCS as identified in the schedule below. The schedule below assumes that the City will procure 
new subscriber radios for its public safety agencies to facilitate the cutover process, and that user radios 
will be programmed before user training begins. The schedule also assumes that radios will initially be 
programmed with both the new EBRCS system and the old (or backup) Oakland system. 

Task 2 involves the configuration issues associated with improving the microwave connectivity on EBRCS 
to be comparable to what Oakland currently has in terms of equipment and architecture to provide the 
same level of reliability, and to address the integration of the logging recorders into the EBRCS platform 
with the same level of access, reliability and control that Oakland currently has. 
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Oakland to EBRCS Migration Schedule 

ID Task Name Sfart Finish Duration 
ai 14 Q3U Q3 U Q4U Q115 Q2 15 

ID Task Name Sfart Finish Duration 
Ftb Mar Apr May Jun Jill Aug Sep Oct Nov D»c Jvi Fet> Mar Apr May 

1 Start up and Coordination 1/1/2014 1/28/2014 20d 

2 Network Configuration (Site Work) 1/20/2014 6/6/2014 100d 

3 Mobile and Portable Reprogramming 4/25/2014 11/13/2014 145d 

4 Dispatch Work 10/14/2014 12/15/2014 45d 

5 Cutover Preparation (Training) 12/3/2014 1/13/2015 30d 

••1 6 Oakland Cutover 1/16/2015 1/16/2015 Od • 
7 Testing and Commissioning 1/19/2015 2/13/2015 20d •1 

The table below provides a condensed summary of the key advantages associated with either staying on 
the Oakland system or moving to the EBRCS system: 

Issue Advantage Brief Synopsis 

Cost Oakland Relative cost is not a significant factor in choosing whether to stay 
on the Oakland system or move to EBRCS. If Oakland gives up its 
system and moves to EBRCS, then long term costs of joining the 
EBRCS system can be expected to be somewhat higher than the 
costs of maintaining its own system. If Oakland continues to 
maintain its own system in addition to moving public safety 
agencies to EBRCS, then the combined costs of moving and 
maintaining its own system will be even greater. 

Control Oakland Oakland currently is not guaranteed a vote on the EBRCS Board. 
Even with a vote (or votes), Oakland will be part of a 23 member 
board, and will no longer have sole decision making authority 
over its own budget and operational issues. 

Coverage - Oakland Neutral Coverage tests performed in 2013 indicate that both systems 
provide very similar coverage within Oakland's service area. 
EBRCS appears to provide slightly better coverage inside large 
buildings, while Oakland has been more active in combating local 
sources of interference. 

Coverage - 2 Counties EBRCS The EBRCS system covers two counties, which would give Oakland 
users the ability to operate in a larger area when using 
interoperability channels. (Oakland's primary channels would be 
limited to a little more than the Oakland service area. 

Capabilities Neutral Both systems are built to the P25 standard; both systems 
currently have similar capabilities. 

Interoperability Neutral Both systems give Oakland users the ability to interoperate with 
other P25 agencies. EBRCS policy currently allows interoperability 
with users on its system only to paying users of the EBRCS system. 
Oakland currently allows outside agencies interoperability access 
to its channels free of charge. Oakland currently has an ISSI ready 
to interface the Oakland system to the BART P25 tunnel system, 
when completed. 

Backbone EBRCS Oakland has some issues that must be addressed in the near term 
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Maintenance in order to ensure effective long-term maintenance of its own 
system. EBCRS has a plan in place, a budget, and an oversight 
board to ensure that EBRCS continues to maintain its system. 

Subscriber 
Maintenance 

Neutral Oakland must address the same fleet maintenance issues either 
way it goes, with similar overall costs 
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Appendix 1 - Interviewees and Information Sources 

Agency Name 

Alameda County ITD Randy Hagar 

Alameda County ITD Director Tobin Broadhurst 

Alameda PD Lt Rob Frankland 

BART Tom Herold 

Berkeley PD Capt. Lynne Ohison 

Berkeley Radio Shop Greg Marwick 

Compliance Director Tom Frazier 

Dailey-Wells Communications Shane McFadyen 

Dailey-Wells Communications Ci Hijazi 

Dailey-Wells Communications David Sweet 

Dailey-Wells Communications Thomas Parkinson 

EBRCSA Bill McCammon 

Federal Signal Corporation Chris Lopez 

Harris Thomas DeWitt-Rickards 

Hayward Desi Calzada 

Motorola Gary Durbin 

Oakland DIT Accounting Annie To 

Oakland DIT Director Ahsan Baig 

Oakland Housing Authority Jackie Mesterhazy 

Oakland Port Authority Ron Puccinelli 

Oakland Radio Shop David Cruise 

Oakland Radio Shop Andrew Norleen 

Oakland Radio Shop Louis Sirias 

Oakland Radio Shop Cherelyn Garcia 

Oakland Radio Shop Chung Phang 

Oakland Radio Shop Mohamad Rahnama 

OFD Asst Emergency Mgmnt Coord Cathey Eide 

OFD Dispatch Annette Fountaine 

OFD Operations BC Melinda Drayton 

OFD Operations Tracey Chin 

OFD Operations Cynthia Chimonyo 

OFD Operations Nick Luby 

OPD Dispatch Regina Harris 

OPD Operations Lt Carlos Gonzalez 

OPD Tech Unit Irabe Taylor 

OPD Tech Unit Dave Burke 

OPOA Barry Donelan 
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OPOA Daniel Tirapelli 

Piedmont Dispatch Scott Wyatt 
Procomm Ron Seitz 

Richmond Byron Baptiste 
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Appendix 2 - Radio Feature Test Notes 
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City of Oakiand Feature Portability Test 10-3-13 

S l t e O ^ c A f f M l a t l o n 

Site Access 

iComroM"'! atki^oup Only" Site 

Access Derwal 

Adjacent Site Control Channel 

iinfio UiSlteation 

City of Oakfend Harris Infrastrocturs 

Hot. tezed. Oty <?f QMami Harrss (s imt a Siwmng system 

EBRCS Motorola infrastructure 

P/F Cor«mer»ts 

stoarmrig viin suctessufly demoiwtrateK} itsis^g the fixed Pro&an progranmirig t^tien. First, Site 

Access Conirol was modiliesi by gf>(ng Isilo Motoroia's ASTSO }S Ujer ConSgiiraUon Sers/er (LCS) and 

specifying that tafkgroiip 0!'D~3.is*Vali!S''«fiA!. i. iiBACS^itsf,. White- s anding oussdso? ;he 

Afam«da Counly ratio shop, Sarfio 3. pawsred up «>d confirrried vra lh« Motorola Affilisffen 

Martagfer ttiat ts^legtoup O P S - l f«g&tj!>re«j on the ESFtCS ALCO Northwest sirnukast suhsysiem. Upon 

vmriMng inio the radio shop and thus iosittg sigftaS from the ALCO Northtvest iiub$y«tem, HatBo I wat 

observed eritering into an atitonnaac control c h a t w l scan and witWn approxiraatdi' 2 s«£ondj 

reglsCorjng onto the L S R C S ALCO Seuifiwest simulcast siilssi/stcm, whkh does have cove-rage i ns i * ; 

he radio shop. The regisiraaoss was -dso conArmed «»the Motorola AfWation Manager. A 

aSJsgroup c^ ! v^as frfaced to cortflrm that two Hs»ris f / M S radios could sticcessfHlly r.»fYif!iiMt4icat« 

Site Charge Affiltaiion was inh«-«ntfv tesiesJ and confirmed successful in IJM> "Scsawing" t ^ t 

described above. The Motorola AfSSiatto i manager was used to confirm successfii ^ te Change 

AffSliatiom. 

Osnfitrrmii that. Ste Access Contrd hy l alkgroup works properly. Mote that a i the ALwmda Cotinty 

RJKSO Shop, only }h« f S i C S At CO !toulh«(iS5 simuka^i syH wn ran he t s immd in^de th« Shop by 

i+<e Harris f'71'JO prwtaMe radio, wJaSe ou l&Se of tise shop tn the parkfe* lot both the t BRO At CO 

Soutifftvest and ESSCS AICO Northwest simtScaat s'ystsif^s can be received by titc portafcJe 

rasfio. Site Access Ccsnwol was con^rrted by going into SVtotwola's ASTRO 25 User Coniiguracian 

Server (LfCSj and specifying th»t taUfgroup OTM i s ' lnvaUd" on the ALCO Northwest stautcast 

system, With Harris S»d!o 15^et:t«d m OPD 1, the rasSo was th«n powered up omsideof vh« 

Sadicf Sfiop. '5'f<« isdis3 * * s obs«rvedto r^sgiiiter ^into the sysiftni via the Ai.CO ?<orthv«st cofffftji 

cbantJef, but t f i« i got a talk dertol £s>ne svhen s>TT was preised dua to the Site Actesi setting. 

Unahte ix> tessl. See stesCrifjtSon of tnh8m:*?£J CC above. 

22 Over the Air f'rogramrning 

Sdecthfc Radio Inhibit 

Passing DTMF Tones Radio to 

Radio 

ne Ct-v cf Oakiarid c u r f n 1/ 

en< hiio rddw? pa'.ynK 

tiMT Sir™ f0ti;r«f n •>'*M : 

iat)ott>er ratkj, : i 
.yt^tati hv keiMig uv ^> i i 

' oStd . t/ACS *^af.>^ ' f! ii 

> !lt a'od .hai itx^y ran t i.« < 

>•( I (r"s " ^i r iJf ' 

u, j m l wi>i!i )'(.yi.u, .fit' i^,,r.Mi si i • S J 

t unes t!t i.on<>!> «!««r4^ heard or> ttM r«(.«<«Mfi|| fi»diit 2 mm f sMs'<>># ^• 

iarrts P720O Radio I was sue 

{HCMl The radio was then ^ucces: 

Inhibited via the Motorola Radio Corstroi Manager 

iininWbited and brought back imo operation. 

The City of Oaldand airrentiy h*» a rcdera! S!r«n system that is controiied by IDACS ar»alog Orton 

mobSc radios passir^g f'iA (modem to««> l i tej sagnals federal has indicated that vney can chsn^te 

tww siren control to Mi- signaltirig.. fhtisnt was request,ed vo tijst she • sarrts > ' / r a d i o s to 

con Km they coidd <iuccevi.*uiV P-i^s > Mi- 'ones oi»«'r a imriked syi . s ut radk o 

another racfeo This'«^twasiiA.<;eSjfuSydernonstra''edonihe£3RCS^)ri li a , > M ke-ytng up 

or» J H . * / 2 0 0 Radio I " ^ g f o u p 0'>D 1, aiid ^hile keytrd, presstng poi able keypad M'-toi^ts 

h« tones were heard on the f«feivif^ f>72M Hadio 2 over Tatkgrmip 0?0-1 rhe test was repeatert 

IS ifif a Vfc'orola A'X/0.iv'!>oi-jfci}« radio as he r8«eivirm rjdif^ i h e A ' y ^ o n a l ^ o ^ S U P 

Test* Unwble toP«ar(orni but Impgrtarttto Know 

2S Busy C l u i n g and Caltbai^k « a i not poisibie topC! (xi t ia ikjsyCtUUmig arid Cailbacii i t . IffcCdUit. tie t»s fi'qutrt. all <oic» 

(Channels on th« systerfi to be busy im us«j. i hts was not possible on the live op«ratifflf»al i;SKC^ 

system. 

o 

o 
Tl o 
> 

Tl 
N) 
01 
tfi 
< 
tfi 
H 
m 
S 
> 
tfi 
tfi 
m 
tfi 
tfi 
S 
m 

tfi c 
•0 
r 
m 
S 
m z 
H 

01 

o 
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P7200 SatSo fteanion to Site 
Trunking 

Radio Reaction to Motorola 
Master Controller Switch 

C»tf«f Oakland Hmm Inftmtm&um 

uivabte to t«K 

EBftCS f^otorola infrastructure 

Coramerrts 

was not possible to perform any tests invo!vit?g a''Sfee "ririking'" condition in the systetn 
Site Trimklng is a systw faitoe whereby one or more «f the SSftCS simulcast UJbsystsms (Six. ALCB 
?ijo«hv«st| becotnes discerasccted frorrs the Master Site and therefore is m tooger In Wide-Area 
cammur«catiom with the remainit^ Sirmiltast 5i*syst«ms and is no longer in "wireliiie" 
commutMcatlof! wtth *e Oisp^chConeols. Howevertihe Site TrunWr^slfmicast subsystem may sti8 
be eperatlonal in a standalowe trunked ^mulcast mode, it is very important to ktiow and 
imdersand how the radio UfMts (P/ZOO'x) will rsacL to a bite Trunking cot̂ ditton. it is important to 
know: 

1, Do the users get m audible and/or visual inti^aa.ipn on tite radio whtics in Site Trunking? 

2. If in overiappiing coverage with more than !if«e sin^dcast iubsystem, do the ?7'1^0 radios av.err^ii 
0 scan and mosfe to a simulcast s»&sy$t«»n that has ttot failed and is thereSjre still in Wide-Area 

r«ode? This nay create a c<mditiori whereby ti#.grotip meitjbers become dispersed Mid thus unable 
to e»inf!iunicate witNn th«ir talkgrotip. 

5. The #2 t ondttion above becomes even rnoreaiticatwh«iri the sotted tslkgtoifp has besit ' Site 
Acce-ss fienitid'' -AH s»jtungs in the MotPrssIa Hftzwtirk Mariager at adjacent sifttufcaiit fubsyatems. To 
d«stTihe a pt»t.em*al problematic scenario, Ifits say a fleet of Harris P72(X) faditK have been 
prt̂ gf a«med to operate m SB SCS ar>d the primary Pasrol tail^roup Is altowed ofrfy on th« Ai.CO 
Northwest sinulcast s-ystem. This talkgrot^ is "Site Access Oenied" on iiw remaining tliree E BRCS 
sirm^caK systiiras. This Is in fact the way Oakland would likriy b« configured on the fSHd sysiert. 
Mole that S te Access pertnisstons are not programrtsed Into the i'72)0 radios (see test #20 ^ w e i . 
Sather, if a rasJo aTtentptsto fegistfsrio a siteon which it, dttes not have perniission, racKo 
r< îster«!, then get a denial message frof?t the site, then the radio may enter the corstroi channd scan 
mode ro find anoitber site. Maw lets say that AICO Northwest enters Site Trunking. A very 
Important question is "how do the P72£MJs react? So they atiertvpt to avoid Site Trunking and 
therefore scan to a wide area site, reglstear, then be aaess denied, i>7200 ratlios may take a 
signiflcat amount or time sttick In this process before finally Saf»dii!̂  on a valid system, during which 
the usei is unable to communicate. Motorola siibscr^er softv^are has a programnirsg feature 
which maltes *e radio "stsy* on a site evftn if the site enters Site Trunking, which elltninatcs the 
potentiai problem described above Tliis scon^to should be t^ted and Ihe resiits unda stood prior 
tt> dcfiloytng P j/lQO radios m«.o the Motorola E aiiCS system, 

he i 6i*CS systeifTt has prirrtary ai'id backup "Master Site Cowtrollers", They are at the same l»i;adon 
and in the tame rack, Shoirfd one Master Site ControaCT faS, the Backup automatically takes over 
call processing. Howeve-f, !J>e time required fisr the Backup to becwae operational may be 23 to 40 
econds. Airing which all £3»CS simiilc«t subsystems aiter Site Trunking, The EBKtTS radio 

managers may alstj eleet to periodically manuaSy switth the Prlmasy and Backt^ Master Controllers, 
wimh wot^d indiice the saine 20 4» sesond Site TrsMing condition. Mease read test »2& this 
document to t«derst^d the cjucstitsns relating to a Site Trunkins condition. 
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Appendix 3 - Summary of EBRCSA Negotiation Issues 

The Report identifies a number of issues that will need to be resolved via negotiations with EBRCSA 
before committing to a move to EBRCS. Those issues are summarized here for use by the City and 
EBRCS during their negotiations: 

1. Administrative: The Alameda County grand Jury has recognized that a lack of representation on 
the EBRCSA Board is likely to be a significant obstacle to overcome before Oakland joins the 
EBRCS system. Based on current estimates of subscriber unit counts, Oakland will have roughly 
17% of the users on the EBRCS system, and therefore will be paying roughly 17% of the ongoing 
operating costs of the EBRCS system. Consequently, Oakland should expect to be represented 
by 17% of the 23 seats on the Board (4 seats). Oakland should ensure that theses seats are 
guaranteed (via MOU or amendment to the JPA) before joining EBRCS. 

2. Administrative: RCC has pointed out that the City would need a waiver to continue to operate 
or maintain their existing radio systems if any of their agencies moved EBRCS. Need to clarify 
the process for approving that waiver and who would make that decision. The waiver should be 
obtained BEFORE signing any agreement with EBRCS. 

3. Operational: Radio Roaming - Details regarding the roaming operation of existing Oakland 
radios must be resolved before committing to join the EBRCS system, along with details 
governing the roaming permissions that will be granted to Oakland radios and Oakland 
talkgroups. 

4. Operational: The City of Oakland will need to ensure that its current talkgroups can and will be 
replicated on the EBRCS system, and will need to verify that it will be allowed to preserve each 
of its interoperability relationships with agencies outside of the EBRCS system. 

5. Operational / Consoles: Ensure that EBRCS and Motorola will replicate the phone and radio 
integration that Fire Dispatchers currently use in their headsets. 

6. Operational / Siren system: Ensure that the EBRCS system will support radio control of the City's 
Federal Signals Siren System. 

7. Nice Logging Recorders: The City uses the same brand of logging recorders as EBRCS. RCC has 
suggested that those recorders could be used as backups to the recorders that EBRCSA already 
has in place - essentially as parallel servers. The servers owned by Oakland could have their 
own retention policies. Need to confirm that EBRCS will support and allow this configuration, 
and will integrate the logging recorders as part of the dispatch center conversion. (In addition 
to the dispatch consoles that will be replaced.) 

8. Microwave System: How much bandwidth would be required to connect the City's logging 
recorder servers to the EBRCS recorder system? 

9. Dispatch Consoles: If the City were to agree to move to the EBRCS system in 2014, which model 
of Motorola console would be installed at Police and Fire dispatch? 
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10. Dispatch Consoles / Microwave System: How much bandwidth is required for each console 
added to the EBRCS system? (Individual circuits, full Tls, etc.) 

11. Dispatch Consoles / Microwave System: The City needs specific confirmation that EBRCS will 
connect the EBRCS microwave system directly to EBRCS equipment in the Oakland dispatch 
centers (Police and EOC/Fire) and to Oakland dispatch equipment (as opposed to patching over 
to the Oakland microwave system at some point, and then requiring the Oakland microwave 
system to provide transport to the dispatch centers). 

12. Microwave System: How much bandwidth is currently being used on the microwave system in 
the NW cell, and between the NW Cell and the Control Point? 

13. Microwave System: The EBRCS microwave diagram does not seem to indicate the Glen Dyer jail 
site. Where and how is that site connected to the rest of the distribution system? 

14. Technology Refresh: Does the current EBRCS Technology Refresh budget specifically Include 
upgrading the system to P25 Phase II capability? 

15. Technology Refresh / Microwave System: Does the current Technology Refresh budget 
specifically includes replacing TRuepoint microwave system equipment when repair parts are no 
longer available? If so, what is the expected replacement cost and timeframe? 

16. User Fees: What is the current rate for individual units that join the EBRCS system in advance of 
the rest of the Oakland users? (Rates were quoted as $33 per month/unit for 2,300 subscribers, 
or $31/month/unit for 4,000 subscribers. What would be the rate per month for just 50 users or 
so for interoperability purposes?) 

17. User Fees: Some Oakland personnel are under the impression that EBRCS has changed their 
policy to an "all or nothing" stance regarding the Oakland user radios. (RCC has not heard of 
such a policy directly from EBRCS.) Need to confirm that EBRCS is still open to usage and 
membership from a subset of users (e.g., Police only. Public Safety but not Public Works, Traffic 
only, SWAT only, etc.) 

18. User Fees: If EBRCS is unable to secure additional grant funds for Oakland dispatch consoles and 
must instead assume the cost of the consoles as part of the system financing, how would that 
cost of financing be shared among the users? How much would that change the monthly user 
fees? 

19. User Fees: Is there any cap that can be guaranteed for the maximum amount that the User Fees 
would increase on an annual basis? 

20. User Fees: Are there any currently known expenses or situations that can be expected to require 
an increase in User Fees in the next three years? 

21. EBRCS coverage: Does the EBRCS system currently provide coverage in BART's underground 
tunnel systems? If so, via what means? (BDA, dedicated channels, patch to BART's system, 
etc.) If in only certain BART tunnels, then which ones? If by patch to BART, then which 
talkgroups are patched and how are they patched? 
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RCC recommends using this as a checklist during negotiations, and adding to it as needed. 
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Attachment D 
Staff Recommendation 

Comparison Chart 



Options One-Time Joining Fees 
Network Subscriber Fee 

(Per Unit/Per Month) 
Annual Cost 

Subscriber 

Maintenance 

(Montltly Per Unit) 

Capital Cost Investment 

(Debt) 
Interoperability Coverage Reliability Sustainability Governance 

Option A J 
Oakland P25 Networl l 

None $33,10 $928,500.00 S51.98 $16,449,937.00 

Fully 

Interoperable (IncI 

BART) 

Good 
Meets Public 

Safety Standards 
Cost Recovery User Governance 

Option B $51 98 
Meets Public HBI 1 of 23 Board 

Option B 
Safety Standards Members 

5 Yea r Cost Difference $0.90 $1,272,500.00 $5,359,703.00 
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EBRCSA ACCMA Letter 


