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TO: Sabrina B. Landreth
City Administrator

FROM: Jason Mitchell
Director, Public Works

SUBJECT: Construction Award for Lions Pool 
Renovation

DATE: June 18,2018

/
City Administrator Approval Date:

7 7
RECOMMENDATION

Staff Recommends That The City Council Adopt A Resolution Rejecting All Bids, Waiving 
Further Advertising And Competitive Bidding, Authorizing The City Administrator, Or 
Designee, To Negotiate, Award And Execute A Construction Contract Without Return To 
Council For An Amount Not-To-Exceed Six Hundred Seventy Thousand Dollars 
($670,000) In The Open Market For The Construction Of The Lions Pool Renovation 
(Project No. 1003434) In Accordance With The Project Plans And Specifications.

EXECUTIVE SUMMARY

City Council approval of the resolution will reject all four construction bids received on May 17, 
2018, for the Lions Pool Renovation Project and authorize the City Administrator, or designee, 
to negotiate and execute a construction contract in the open market for a construction budget of 
up to $670,000. Prior to the execution of the construction contract, the contractor shall be 
verified by the Contracts and Compliance Division for compliance with all City contracting and 
compliance program requirements that apply including Local Business Enterprise and Small 
Local Business Enterprise (LBE/SLBE) participation.

All four bids received are over the construction budget. The main intent of the project is to 
stabilize the hillside soil conditions around Lions Pool and repair the concrete deck immediately 
around the pool damaged by soil movement.

BACKGROUND/LEGISLATIVE HISTORY

Constructed in 1929 and remodeled in 1959, Lions Pool is an Oakland Department of Parks, 
Recreation and Youth Development (OPRYD) -operated outdoor pool at Dimond Park, located 
on the first-level of the Dimond Recreation Center at 3860 Hanly Road in Council District 5 as 
shown in Attachment A: Project Location Map. Lions Pool is widely used by residents and 
visitors of Oakland of all ages. Programming at Lions Pool includes swim team practices, 
swimming classes for toddlers/children/adults, and public recreational swims. Lions Pool is 
open seven days a week except for the City observed holidays.
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Due to hillside soil movement over time at Lions Pool, the concrete deck around the pool 
uplifted and settled at several locations causing potential tripping hazards. The geotechnical 
engineering firm initially hired to assess the problem discovered that the pool deck, subgrade 
soil, retaining walls, foundations, and other pool appurtenances need to be replaced in part to 
stabilize the subgrade conditions and to comply with regulatory requirements. The consultant 
stated that the pool shell itself appeared to be in sound structural condition.

On June 19, 2017, the City Council passed Resolution No. 86773 C.M.S appropriating 
$1,015,000 of the City of Oakland General Obligation Bonds, Measure KK: Infrastructure and 
Affordable Housing Bond Series 2017A-1 and 2017A-2 proceeds for the Lions Pool repair in the 
Fiscal Year (FY) 2017-2019 adopted budget. The appropriation allocates $200,000 in the first 
FY 2017-2018 and remaining $815,000 in the second FY 2018-2019.

ANALYSIS/POLICY ALTERNATIVES

The Lions Pool Renovation Project was advertised for bid on April 6, 2018. Notifications were 
distributed by several means:

• The City of Oakland iSupplier system, which includes City certified firms, registered 
General Contractors, plan rooms and builder’s exchange, totaling over 300 notices.

• Printed legal notice in the East Bay Times, Oakland Post, El Mundo, The Korea Times, 
and World Journal publications.

• Posting on CIPIist.com, which distributes to registered plan rooms and builders’ 
exchanges.

On May 17, 2018, the City Clerk received four (4) bids from general contractors for the Project 
as summarized below:

Bid Alternate 
No. 1

Bid Alternate 
No. 2Company Bid TotalBase Bid

$620,000.00 $370,000.00 $1,100,000.00Engineer’s Estimate $110,000.00

Beliveau Engineering $922,000.00 $175,000.00 $90,000.00 $1,187,000.00
Bay Construction Co. $991,000.00 $175,000.00 $90,000.00 $1,256,000.00

$324,800.00 $1,515,800.00$1,009,000.00 $182,000.00Saboo, Inc.

$2,040,220.00$1,407,774.00 $367,244.00 $265,202.00T ricon Aquatics

The Base Bid work item covers thd main goals of the intended project to stabilize the soil 
conditions around Lions Pool, install new retaining walls and a foundation system, repair the 
damaged concrete deck immediately around the pool, and install a new perimeter security 
fence. Although the structural shell of the pool is in fair condition, the consultant team
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recommended replacing the pool shell fiberglass liner with plaster and tile finish as part of the 
project, due to observations of liner failure, which is a potential safety concern. The scope to 
replace the fiberglass liner with plaster finish is included as part of work for Bid Alternate 
Number (No.) 1 in the Plans and Specifications. The Bid Alternate No. 2 work item involves 
replacing additional concrete deck (approximately 3,000 square feet) that leads to the pool 
locker rooms.

Bid Analysis:

The Contracts and Compliance Division of the City Administrator’s Office determined that three 
(3) out of the four (4) bidders are in compliance with the City’s local contracting programs 
including LBE/SLBE participation as shown on Attachment B: Compliance Analysis dated 
June 4, 2018. However, all four bids are deemed non-responsive since the bids are significantly 
over the Engineer’s Estimate of $620,000 for the Base Bid item and the construction budget of 
$670,000 for the project.

Oakland Municipal Code (OMC) Section 2.04.050.I.5 provides an exception to the advertising 
and competitive bidding requirements of the OMC upon a finding and determination by the City 
Council that it is in the best interests of the City to do so, and Section 2.04.050. J states that if no 
valid bids are received after advertising as required, the City Administrator may proceed to hire 
to have the services performed or purchase the supplies in the open market.

The construction for the Lions Pool Renovation will require full closure of the pool facility for a 
minimum of four (4) months under dry weather conditions. For the construction, the only 
stipulation from OPRYD is for the pool to be open for the annual summer programs between 
June and August. Under the current project schedule, construction is anticipated to start in the 
Fall of 2018, which will be delayed if re-bidding is required.

The FY 2018-2019 project budget is $815,000, which allocates funds for the construction 
contract, construction and project management, and change order contingency. The 
construction budget for the project is $670,000. Staff is seeking additional funding to qxecute all 
renovations specified under Base Bid and Bid Alternates. However, without additional funding, 
the only feasible option currently is for the City Council to reject all bids and authorize the City 
Administrator, or designee, to negotiate a construction contract with a total contract amount not- 
to-exceed $670,000 in the open market to start construction by Fall of 2018 and complete the 
project by Spring of 2019 contingent on inclement weather conditions. Negotiations may involve 
redesign of the foundation system for the retaining walls and revisions to the new perimeter 
fence around Lions Pool.

Staff will endeavor to negotiate the scope to be within the budget. If reduction of scope is 
infeasible to achieve the desired integrity of the pool stabilization, additional funds may be 
required for the Base Bid scope and will likely defer the construction project to the Fall of 2019.
In addition, Bid Alternates 1 and 2 are key components to comprehensively and effectively 
renovate Lions Pool without having to disrupt the pool operations and programming again in the 
near future. The costs for Bid Alternates 1 and 2 range from $175,000 to $370,000 and $90,000 
to $292,202 respectively. Staff will be able to determine the scope modifications and schedule 
impact upon completion of the negotiation and make future recommendations to the City 
Council if needed.
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FISCAL IMPACT

Project funds for award of the construction contract will be available by beginning of FY 2018- 
2019 through the following source:

Funding Source Amount
• Measure KK: Infrastructure and Affordable House Fund (5330), Capital 

Projects Organization (92270), Capital Improvements - Buildings Additions 
and Improvements Account (57212), Dimond Park - Lions Pool Repair 
Project (No. 1003434), and Award (23253)_________________________

$670,000.00

PUBLIC OUTREACH/INTEREST

As part of the Park Project Prioritization study at Dimond Park, Oakland Public Works (OPW) 
staff met with community members of Dimond and Laurel districts who expressed that 
maintaining and keeping Lions Pool serviceable and accessible should be one of OPRYD and 
OPW’s highest priorities for the park.

OPRYD assisted in the facilitation of the public outreach for the Lions Pool Renovation and 
notified the pool patrons of the upcoming project and pool closure in the Fall of 2018. Before 
the start of pool renovation construction, staff is planning to organize another outreach effort to 
update the community of the pool improvements and impacts during construction, especially 
related to the pool closure.

COORDINATION

The work to be done under the contract was coordinated with OPRYD, OPW Bureau of 
Facilities and Environment, the Alameda County Environment Health, and the Contracts and 
Compliance Division. In addition, the Office of the City Attorney and the Budget Bureau have 
reviewed this report and resolution.

SUSTAINABLE OPPORTUNITIES

Economic: The contractor for the project shall be verified for LBE/SLBE participation by the 
Contracts and Compliance Division. The contractors are required to have 50 percent of the 
work hours performed by Oakland residents and 50 percent of all new hires are to be Oakland 
residents, which will result in funds being spent locally.

Environmental: Best Management Practices shall be required to prevent storm water runoff 
from the jobsite during construction. The contractor shall be required to submit and conform to 
a Waste Reduction and Recycling Plan to divert materials from landfill disposal.

Social Equity. Once the renovation is completed, Lions Pool will be more accessible, safe, and 
serviceable to the Oakland residents and visitors of all ages.
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ACTION REQUESTED OF THE CITY COUNCIL

Staff recommends that the City Council adopt the, resolution rejecting all bids, waiving further 
advertising and competitive bidding, authorizing the City Administrator, or designee, to 
negotiate, award and execute a construction contract without return to Council for an amount 
not-to-exceed $670,000 in the open market for the construction of the Lions Pool Renovation 
(Project No. 1003434) in accordance with the project Plans and Specifications.

Prior to the execution of the contract, the contractor shall be verified by the Contracts and 
Compliance Division for compliance with all City contracting and compliance program 
requirements that apply to this contracting including LBE/SLBE participation.

For questions regarding this report, please contact WooJae Kim, P.E., Capital Improvement 
Project (CIP) Coordinator at (510) 238-3389.

Respectfully submitted

JASON MITCHEDtsT'^^, 
Director, Oakland Pufettc^Wsa^s

Reviewed by:
Danny Lau, P.E., Assistant Director 
Bureau of Design & Construction

Reviewed by:
Matthew Lee, P.E., Division Manager 
Project Delivery Division

Prepared by:
WooJae Kim, P.E., CIP Coordinator 
Project Delivery Division

Attachments (2):

A: Project Location Map
B: Compliance Analysis dated June 4, 2018
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Attachment B: Compliance Analysis

City of Oakland

Inter Office Memorandum

TO: Woojae Kim,
CIP Coordinator

FROM: Deborah Barnes, Director 
Contracts & Compliance

SUBJECT: Compliance Analysis 
Lion’s Pool Renovation 
Project No. 1003434

DATE: June 4,2018

The City Administrator’s Office, Contracts and Compliance Division, reviewed four (4) bids in response to the 
above referenced project. Below are the results of the compliance evaluations for the minimum 50% Local 
and Small Local Business Enterprise (L/SLBE) proposed percentages, earned credits, and discounts. In addition, 
find a preliminary review for compliance with the Equal Benefits Ordinance (EBO), and a brief overview of the 
lowest responsible bidder's compliance with the 50% Local Employment Program (LEP) and the 15% Oakland 
Apprenticeship Program on the bidder's last most recently completed City of Oakland project.

Responsive to Social 
Justice Policies

PROPOSED
L/SLBE Participation Percentages

EARNED 1Credits & Discounts
a
f ^•3 t3w II

SI
.J siOriginal ax

*»■

w 3 Jf.n*
3 S3 w
.*S“

Company
Name

W CQBid » .A Oris o« cqWAmount w
Beliveau Eng. 
Contractors 74.93%$922,000 74.93% 74.93% $855,1200.00% 0.00% 4%NA Y

Bay
Construction $991,000 $941.45083.17% 0.00% 83.17% 0.00% 83.18%NA 5% Y

32.21%
*64.42%$1,009,000 $978,730Saboo Inc 0.00% 3%64.42% 0.00% NA 64.62% Y

’’‘Double Counted for Very Small Local Business Enterprises (VSLBEs)

Comments: As noted above, all firms exceeded the minimum 50% L/SLBE participation requirement. All 
firms are EBO compliant.

Non-Responsive to Social 
Justice Policies

PROPOSED
L/SLBE Participation Percentages

EARNED

1Credits & Discounts

1:1 I ^o **IPQ
g IS g 

« 1
«

I13
CQ

3 X)Original |11ww 111 §9'°BidCompany Name CQ
OIdsoa COAmount C IS CQCQ > WCQ '*

Tricon Aquatics 0.00%$1,407,774 NANA NA NA0.00%0.00% 0.00% N

Comments: As noted above, firm failed to meet minimum 50% L/SLBE participation requirement. Therefore, 
they are deemed non-responsive.



City of Oakland
Page 2

For Informational Purposes

Listed below is the lowest responsible bidder’s compliance with the 50% Local Employment Program (LEP) and 
the 15% Oakland Apprenticeship Program for the lowest bidder's most recently completed City of Oakland 
project.

Contractor Name: Rehabilitation of Sanitary Sewers at Lakeside Park Pump Station 
Project Name: Beliveau Engineering 
Project No. C267640

50% Local Employment Program (LEP)

Was the 50% LEP Goal achieved? If no, shortfall hours?Yes

Were all shortfalls satisfied? If no, penalty amountYes

15% Oakland Apprenticeship Program

Was the 15% Apprenticeship Goal achieved? If no, shortfall hours?Yes
If no, penalty 
amount?Were shortfalls satisfied? Yes

The spreadsheet below provides details of the 50% LEP and 15% Apprenticeship Programs, Information 
provided includes the following data: A) total project hours, B) core workforce hours deducted, C) LEP project 
employment and work hour goal; D) LEP employment and work hours achieved; E)# resident new hires; F) 
shortfall hours; G) percent LEP compliance; H) total apprentice hours; I) apprenticeship goal and hours 
achieved; and J) Apprentice shortfall hours.

50% Local Employment Program (LEP)

If 1i § j8*i I^ g < 
■g a
H <5" ffi

B. .Sp
III!ftft a -o ^ w g.

A IA13

slall
I

il<DO 1 s §1•£1 ill IS 11 8M CL * |o fe o Q £ 
pH O1 a13o% 55 43 UH tZ>

D I JHA B F GEGoal HoursGoal Hours GoalHours
115.87 100% 15%0 50% 57.56 100% 57.56 0 23 230

Comments: Beliveau Engineering met the Local Employment Program’s 50% resident hiring goal with 100% 
resident employment and met the 15% Oakland Apprenticeship Program goals with 23 on-site hours and 23 off
site hours.

If you have any questions, please contact Sophany Hang, Contract Compliance Officer at (510) 238-3723.

COMPLIANCE OFFICER NOTES/COMMENTS: None



CITY ADMINISTRATOR’S OFFICE 1051 M 2001OaiclanD
Contracts and Compliance Unit

PROJECT COMPLIANCE EVALUATION FOR : 
1003434Project No.

RE: Lions Pool Renovation

M:'

CONTRACTOR: Beliveau Engineering

Over/Under Engineer's
Contractors1 Bid AmountEngineer’s Estimate: Estimate

$620,000.00 $922,000.00 ($302,000.00)

Discounted Bid Amount: Amt, of Bid Discount Discount Points:
$885,120.00 $36,880.00 4.00%

1. Did the 50% local/small local requirement apply: YES

2. Did the contractor meet the 50% requirement 
a) % of LBE participation

YES
0.00%

b) % of SLBE participation 74.93%

c) % of VSLBE 
participation

3. Did the contractor meet the L/SLBE trucking requirement?
0.00%

NA

a) Total L/SLBE trucking participation 
a) Total VSLBE trucking participation

0.00%
0.00%

4. Did the contractor receive bid discount points? YES

(If yes, list the points received) 4%

5. Additional Comments.

6. Date evaluation completed and returned to Contract Admin./lnitiating Dept.

6/1/2018
Date

Reviewing
Officer: Date: 6/1/2018

Approved By: Date: 6/1/2018



LBE/SLBE Participation 
Bidder 1

Project Name: Uons p00. Renovation

Under/Over Engineers 
Estimate: -302,000.00Engineers Estimate 620,000.001003434Project No.: TOTALVSLBE

Tmrkino
L/SLBE TotalLBE •VSLBE/LPG TotalPrime & Subs Cert SLBEDiscipline Location

WBELBE/SLBE Trucking Dollars Ethn. MBE(2x Value) TruckingStatus
690,820.00 690,820.00

43,500.00
CCB 690,820.00Beliveau Engineering 

Radman Electric
Oakland - 
hfeyward

PRIME
Electrical Al 43,500.00UB

C74,180.00

60,000.00
UBCitrus Heights 

Alameda
Pisor Fence 
Allied Concrete

Fence and Railing 
Concrete

Pool tile, markers,& 
precast

CUB

53,500.00 CUBSalidaBurkett Pool

Project Totals 690,820.00
74.93%

922,000.00
100.00%

0.00690,820.00
74.93%

0.00 0.00 0.00 0.00 43,500.00
4.72%

0.00
0.00%0.00% 0.00% 0,00%0.00% 0.00%

I Ethnicity
IaA =African American
Ia= Asian

Requirements:
The 50% requirements is a combination of 25% LB EE and 25% SLBE participation. 
An SLBE firm can be counted 100% towards achieving 50% requirements and 
aVSLBE/LPP firm can be counted double towards achieving the 50% requirment

= Asian Indian

=Asian Pacific



CITY ADMINISTRATOR'S OFFICE msz m too*OaicianD
gitudgJU, t50Contracts and Compliance Unit

PROJECT COMPLIANCE EVALUATION FOR: 
Project No. 1003434

RE: Lions Pool Renovation

CONTRACTOR: Bay Construction Co.

Over/Under Engineer's
Engineer's Estimate: Contractors' Bid Amount Estimate

$620,000.00 $991,000.00 ($371,000.00)

Amt, of Bid DiscountDiscounted Bid Amount: Discount Points:

$941,450.00 $49,550.00 5.00%

1. Did the 50% local/small local requirement apply: YES

2. Did the contractor meet the 50% requirement 
a) % of LBE participation

YES
0.00%

b) % of SLBE participation 83.17%

c) % of VSLBE 
participation

3. Did the contractor meet the L/SLBE trucking requirement?
0.00%

NA

a) Total L/SLBE trucking participation 
a) Total VSLBE trucking participation

100.00%
0.00%

4. Did the contractor receive bid discount points? YES

(If yes, list the points received) 

5. Additional Comments.

5%

6. Date evaluation completed and returned to Contract Admin./lnitiating Dept.

6/1/2018
Date

Reviewing
Officer: 6/1/2018Date:

Approved By: 0 0 / i^/T/i 6/1/2018Date:o l iOaA^



LBE/SLBE Participation 
Bidder 2

Project Name: |_|0ns Poo! Renovation

Under/Over Engineers 
Estimate: -371,000.00

Engineer's Estimate 620,000.001003434Project No.: Total TOTALL/SLBE•VSLBE/LPG VSLBE
Truckino

SLBE TotalCert. LBEPrime & Subs LocationDiscipline

WBEEthn. MBETrucking DollarsLBE/SLBE Trucking(2x Value)Status
813,207.00

32,668.00
AP813,207.00813,207.00Oakland

Concord
CBBay Construction Co. 

TEPS
PRIME
Electrical NLUB

23.000. 00
56.000. 00

NLUBSalinda
Ricfimond

Plaster & Tile 
Drilled Piers

Burkett's 
Hillside Drilling

NLUB

55,125.00 NLOakland UBNorth American Fence & RailingFence & Rail

11,000.00 Al 11,000,0011,000.0011,000.00 11,000.00Oakland CB 11,000.00All City TruckingTrucking

Project Totals 991,000.00
100.00%

11,000.00
1.11%

0.0011,000.00
100.00%

11,000.00

100.00%
0.00 824,207.00

83.17%
0.000.00 824,207.00

83.17% 0.00%0.00%0.00% 0.00%
Requirements:
The 50% requirements is a combination of 25% LBE and 25% SLBE participation. 
An SLBE firm can be counted 100% towards achieving 50% requirements and 
aVSLBE/LPP firm can be counted double towards achieving the 50% requirment

I Ethnicity 
Im=African American

A» Asian

. = Asian Indian

- Asian Pacific

-«



CITY ADMINISTRATOR'S OFFICE
1052 M 2002Contracts and Compliance Unit OaiclanD
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PROJECT COMPLIANCE EVALUATION FOR: 
1003434Project No.

RE: Lions Pool Renovation

CONTRACTOR: Saboo. Inc.

Over/Under Engineer's
Engineer's Estimate: Contractors' Bid Amount Estimate

$620,000.00 $1,009,000.00 ($389,000.00)

Discounted Bid Amount: Amt, of Bid Discount Discount Points:
$978,730.00 3.00%$30,270.00

1. Did the 50% local/small local requirement apply: YES

2. Did the contractor meet the 50% requirement
a) % of LBE participation 0.00%

YES

b) % of SLBE 
participation

. c) % of VSLBE 
participation 

3. Did the contractor meet the L/SLBE trucking 
requirement?

0.00%

(double counted 
value)32.21% 64.42%

NA

a) Total L/SLBE trucking participation 0.00% 
a) Total VSLBE trucking participation 0,00%

YES4. Did the contractor receive bid discount points?

(If yes, list the points received)

5. Additional Comments.

Proposed VSLBE/LPG participation is valued at 32.21%, however, per the L/SLBE Program 
a VSLBE/LPG's participation is double counted towards meeting the requlrment. 
Therefore, the VSLBE/LPG value is 64.42%.
6. Date evaluation completed and returned to Contract Admin./lnitiating Dept.

3%

6/1/2018
Date

Reviewing
Officer: Date: 6/1/2018

6/1/2018Date:Approved By:



LBE/SLBE Participation 
______ Bidder 3______

Project Name: Lions Pool Renovation
Under/Over Engineers 
Estimate:

7,191,000.008,200,000.00Engineer's Estimate1003434Project No.:

Total TOTAL"VSLBE/LPG Total VSLBE
Truckina

L/SLBESLBECert LBEPrime & Subs LocationDiscipline
MBE WBELBE/SLBE Trucking Trucking Dollars Etttn.(2x Value)Status

684,000.00 0UBBrentwoodSaboo, Inc.PRIME
Concrete/General
Construction K325,000.00 325,000.00325,000.00CB 325,000.00OaklandImaan Construction

Project Totals 0.00 1,009,000.00
100.00%

325,000.00
32.21%

0.00325,000.00
32.21%

325,000.00
32.21%

0.00 0.000.00 0.00
0.00%0.00% 0.00% 0.00%0.00% 0.00%

(Ethnicity 
AA=African American

Requirements:
The 50% requirements is a combination of 25% LBE and 25% SLBE participation. An 
SLBE firm can be counted 100% towards achieving 50% .requirements and aVSLBE/LI 
firm can be counted double towards achieving the 50% requirment A = As an

Al= Asian incfian

|AP=Asian Pacific •

** Proposed VSLBE/LPG particiation is valued at 32.21%, however per the L/SLBE Program a VSLBE/LPG's participation is double counted towards meeting the requirement Double counted percentage is reflected 
on the evaluation form and cover memo.

:



CITY ADMINISTRATOR'S OFFICE
Contracts and Compliance Unit

PROJECT COMPLIANCE EVALUATION FOR:
1003434Project No.

RE: Lions Pool Renovation

CONTRACTOR: Tricon Aquatics

Over/Under Engineer’s EstimateContractors' Bid Amount
$1,407,774.00

Engineer's Estimate:
$620,000.00 ($787,774.00)

Amt, of Bid Discount Discount Points:Discounted Bid Amount:
0.00%$0.00 $0.00

YES1. Did the 50% local/small local requirement apply:

2. Did the contractor meet the 50% requirement 
a) % of LBE participation

NO
0.00%

0.00%b) % of SLBE participation

c) % of VSLBE participation
0.00%

3. Did the contractor meet the L/SLBE trucking 
requirement? NA

0.00%
0.00%

a) Total L/SLBE trucking participation 
a) Total VSLBE trucking participation

NO4: Did the contractor receive bid discount points?

0%(If yes, list the points received)

5. Additional Comments.

Contractor failed to meet the minimum 50% L/SLBE participation requirement. Therefore, they 
are deemed non-responsive.

6. Date evaluation completed and returned to Contract Admin./lnitiating Dept.

6/1/2018
Date

Reviewing Officer: 6/1/2018Date:

■f&l D M 0 / 6D (X/LM\A&0-14jv.e^ 6/1/2018Date:Approved By:



LBE/SLBE Participation 
Bidder 4

-t

Project Name:
Lions Pool Renovation

Under/Over Engineers 
Estimate:

Project No.: 1003434 Engineer's Estimate 620,000.00 -787.S4.00

a
VSLBE

Trucking
Cert LBE SLBE •VSLBE/LPGPrime & Subs Location Total L/SLBE Total .Discipline TOTAL

Status (2x Value) LBE/SLBE Trucking Trucking Dollars Ethn. MBE WBE

11
H

Rancho
CordovaTricon Aquatics UB 785,134.00 CPRIME

Concrete

Fendng

BCi UBBerkeley 
; Hayward

471,190.00

77,450.00

C

sSiBailey Fence UB C

UBTrucking JD Trucking Oakland 40,000.00 NL

Santa AnaKnorr Systems UB 4,000.00 NL

MartinezElectrical Advanced Electric UB 30,000,00 _C

Project Totals o.oo'
0-00%

o.oo o.oo 0.00 0.00 0.00 0.00 1,407,774.00
100.00%

0.00 0.00
0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Requirements:
The 50% requirements is a combination of25% LBE and 25% SLBE participation. An SLBE firm can 
be counted 100% towards achieving 50% requirements and aVSLBE/LPPfirm can be counted double 
towards achieving the 50% requirment.

M Ethnicity

AA = African Americanmm. A = Asian

1 A! = Asian Indian

m AP=Asian PacificJUr

m
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Resolution No. C.M.S.
Introduced by Councilmember

A RESOLUTION REJECTING ALL BIDS, WAIVING FURTHER 
ADVERTISING AND COMPETITIVE BIDDING, AUTHORIZING THE 
CITY ADMINISTRATOR, OR DESIGNEE, TO NEGOTIATE, AWARD 
AND EXECUTE A CONSTRUCTION CONTRACT WITHOUT RETURN 
TO COUNCIL FOR AN AMOUNT NOT-TO-EXCEED SIX HUNDRED 
SEVENTY THOUSAND DOLLARS ($670,000) IN THE OPEN MARKET 
FOR THE CONSTRUCTION OF THE LIONS POOL RENOVATION 
(PROJECT NO. 1003434) IN ACCORDANCE WITH THE PROJECT 
PLANS AND SPECIFICATIONS.

WHEREAS, Lions Pool is an Oakland Parks and Recreation Department operated outdoor pool 
at the Dimond Park located on the first-level of the Dimond Recreation Center at 3860 Hanly 
Road in Council District 5; and

WHEREAS, programming at Lions Pool include swim team practices, swimming classes for 
toddlers/children/adults, and public recreational swims; and

WHEREAS, the concrete deck around Lions Pool uplifted and settled at several locations 
causing tripping hazards due to unstable hillside soil conditions and subgrade soil movements;
and

WHEREAS, the geotechnical engineering firm initially hired to access the problem discovered 
that the pool deck, subgrade soil, retaining walls, foundations, and other pool appurtenances need 
to be replaced in part to stabilize the subgrade conditions and to comply with regulatory 
requirements; and

WHEREAS, on June 19,2017, the City Council passpd Resolution No. 86773 C.M.S 
appropriating $1,015,000 of the City of Oakland General Obligation Bonds, Measure KK: 
Infrastructure and Affordable Housing Series 2017A-1 and 2017A-2 proceeds for the Lions Pool 
repair in the Fiscal Year 2017-2019 adopted budget; and

WHEREAS, Measure KK project appropriation was $200,000 for design in Fiscal Year 2017- 
2018 and remaining $815,000 in the beginning of Fiscal Year 2018-2019 for construction phase;
and
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WHEREAS, on May 17, 2018, the City Clerk received four bids for the Lions Pool Renovation 
(Project No. 1003434) and all four bids are over the current construction budget of $670,000;
and

WHEREAS, all four bids are deemed non-responsive since bids are significantly over the 
construction estimate of $620,000 for the Base Bid item and the construction budget of $670,000 
for the project; and

WHEREAS, OMC Section 2.04.050.1.5 provides an exception to the advertising and 
competitive bidding requirements of the OMC upon a finding and determination by the City 
Council that it is in the best interests of the City to do so and Section 2.04.050. J states that if no 
valid bids are received after advertising as required, the City Administrator may proceed to hire 
or have the services performed or purchase the supplies in the open market; and

WHEREAS, the construction for the Lions Pool Renovation will take minimum four months 
to complete under dry weather conditions, and advertising and competitive re-bidding will 
delay the start of construction anticipated in the Fall 2018; and

WHEREAS, the Oakland Parks and Recreation Department requested that Lions Pool be open 
for the annual summer programs between June and August; and

WHEREAS, the City Council finds and determines, based on the representations set forth in 
the City Administrator's report accompanying this Resolution, that the construction contract 
approved hereunder is temporary in nature; and

WHEREAS, the City lacks the equipment and qualified personnel to perform the necessary 
work, and that the performance of this contract is in the public interest because of economy or 
better performance; and

WHEREAS, the City Council finds and determines that the performance of this contract shall 
not result in the loss of employment or salary by any person having permanent status in the 
competitive services; now, therefore, be it

RESOLVED: That all bids are hereby rejected; and be it

FURTHER RESOLVED: That the City Council finds and determines that it is in the best 
interest of the City to waive further advertising and competitive bidding per OMC Section 
2.04.050.1.5; and be it

FURTHER RESOLVED: That the City Administrator, or designee, is authorized to negotiate 
and execute a construction contract for the Lions Pool Renovation up to an amount of $670,000 
in the open market per OMC Section 2.04.050. J; and be it

FURTHER RESOLVED: That the City Administrator, or designee, is hereby authorized to 
approve any subsequent amendments or modifications of the contract within the limitation of 
the project specifications, extensions, payment requests, applications for permits, agreements
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and execute all related actions for the completion of the said project without return to the City 
Council; and be it

FURTHER RESOLVED: That the project funding will be available through Measure KK: 
Infrastructure and Affordable House Fund (5330) in Capital Improvement Project (CIP) 
Organization (92270) for Dimond Park - Lions Pool Repair Project (No. 1003434); and be it

FURTHER RESOLVED: That the plans and specifications prepared for this project, including 
any subsequent changes during construction, that will be reviewed and adopted by the Oakland 
Public Works Director, or designee, are hereby approved; and be it

FURTHER RESOLVED: That the contractor for the project shall comply with all City 
contracting and compliance program requirements that apply to this contract, including Local 
Business Enterprise and Small Local Business Enterprise (LBE/SLBE) participation and be 
verified by the Contracts and Compliance Division; and be it

FURTHER RESOLVED: That the successful contractor shall provide faithful performance 
bond and a bond to guarantee payment of all claims for labor and materials furnished and for the 
amount of 100% of the contract price and due under the Unemployment Insurance Act prior to 
execution of the contract; and be it

FURTHER RESOLVED: That the contract shall be reviewed and approved by the City 
Attorney for form and legality prior to execution and placed on file in the Office of the City 
Clerk.

IN COUNCIL, OAKLAND, CALIFORNIA,

PASSED BY THE FOLLOWING VOTE:

AYES - BROOKS, CAMPBELL WASHINGTON, GALLO, GIBSON MCELHANEY, GUILLEN, KALB, KAPLAN, 
and PRESIDENT REID

NOES-

ABSENT-

ABSTENTION -

ATTEST:
LaTonda Simmons 

City Clerk and Clerk of the Council 
of the City of Oakland, California
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