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OAKLAND CITY COUNCIL
RESOLUTION NO. C.M.S.

RESOLUTION AUTHORIZING THE CITY ADMINISTRATOR, OR 
DESIGNEE, TO

1) WAIVE ADVERTISING AND COMPETITIVE BIDDING AND 
INCREASE THE ON-CALL CONSTRUCTION SERVICE CONTRACT 
WITH BELIVEAU ENGINEERING CONTRACTORS, INC. BY AN 
AMOUNT OF SEVEN HUNDRED THIRTY THOUSAND DOLLARS 
($730,000.00) FROM TWO HUNDRED FIFTY THOUSAND DOLLARS 
($250,000.00) TO A TOTAL CONTRACT AMOUNT OF NINE HUNDRED 
EIGHTY THOUSAND DOLLARS ($980,000.00); AND

2) REALLOCATE ADDITIONAL FUNDS OF SIX HUNDRED THOUSAND 
DOLLARS ($600,000.00} AGGREGATED FROM MEASURE KK BOND 
PROJECT FUNDS - FIRE STATION ROOF REPLACEMENT (PROJECT 
NO. 1003437) IN THE AMOUNT OF ONE HUNDRED SEVENTY 
THOUSAND DOLLARS ($170,000.00) AND FIRE STATION 
FEASIBILITY STUDY PROJECT (NO. 1003435) IN THE AMOUNT OF 
FOUR HUNDRED THIRTY THOUSAND DOLLARS ($430,000) TO THE 
CITYWIDE FIRE STATIONS APRONS AND HARDSCAPE PROJECT 
(NO. 1003436) FOR CONSTRUCTION AND PROJECT CONTINGENCY

WHEREAS, The Citywide Fire Stations Aprons and Hardscape Project was identified as 
a priority project in the FY17-19 Capital Improvement Budget approved by Council under 
Resolution No. 83773 C.M.S in June 2019; and

WHEREAS, The project scope of work consists of removing and replacing the fire 
stations asphalt concrete parking lot and with concrete driveway at citywide fire stations 
(in the priority of Stations #23, 27, 21, 16, 8, 5, 13, 19, 10 and 17); and

WHEREAS, The City has completed Station #23 and 27, and is in the process of 
completing Station #21, 16, and 8 through City self-performance or other existing 
contracts, leaving the remaining stations to be completed, and

WHEREAS, The City issued a request for bids for the Citywide Fire Stations Aprons and 
Hardscape Project on October 16, 2019 thought the On-call Construction Service 
Contract of which one bid was received on October 31, 2019; and



WHEREAS, Beliveau Engineering Contractors, Inc. is the only firm submitted a bid for 
the project; and

WHEREAS, Beliveau Engineering Contractors, Inc. has contract capacity to complete 
one of the five remaining stations but require increase in contract limit to allow the 
completion of the replacement of aprons and hardscape for Stations 13, 19, 10, and 17;
and

WHEREAS, The project will address deteriorated and failing concrete aprons necessary 
for the Fire Department operation; and

WHEREAS, The City Council finds and determines based on the representations set forth 
in the City Administrator's report accompanying this Resolution that the construction 
contract approved hereunder is temporary in nature; and

WHEREAS, The City lacks the equipment and qualified personnel to perform the 
necessary work, that the performance of this contract is in the public interest because of 
economy or better performance; and

WHEREAS, The additional scope will be funded utilizing balance of other Measure KK 
Fire Station projects, $170,000.00 from the Fire Station Roof Replacement Project (No. 
1003437), and $430,000.00 from the Feasibility Study for Fire Station 4 & 29 project (No. 
1003435); and

WHEREAS, Oakland Municipal Code (“OMC”) section 2.04.050 requires advertising and 
competitive bidding for contracts for the purchase of services, supplies or combination 
required by the City in any one transaction which exceeds $50,000, and the award to the 
lowest responsible, responsive bidder if award is made; and

WHEREAS, OMC Title 2, Chapter 2.0, Article I, Section 2.04.050.1 5 provides an 
exception to this advertising and competitive bidding requirement when specifically 
authorized by the City Council after a finding and determination that it is in the best 
interests of the City; and

WHEREAS, The City Council finds and determines that the performance of this contract 
shall not result in the loss of employment or salary by any person having permanent status 
in the competitive services; now, therefore, be it

RESOLVED: The City Council finds and determines that it is in the best interest of the 
City to waive further advertising and competitive bidding per OMC Section 2.04.050.1.5 
in order to complete the project to meet operational needs in a timely manner and the 
other reasons discussed in the staff report that accompanies this Resolution, and thus 
hereby waives these requirements; and be it

FURTHER RESOLVED: That the City Council approves and authorizes the City 
Administrator, or Designee, to increase the existing on-call construction service contract 
with Beliveau Engineering Construction, Inc., by an amount of seven hundred thirty 
thousand dollars ($730,000.00) from two hundred fifty thousand dollars ($250,000.00) to

-2-



a total contract amount of nine hundred eighty thousand dollars ($980,000.00); and be
it

FURTHER RESOLVED: That the City Council approves and reallocate total additional 
funds of six hundred thousand dollars ($600,000.00 aggregated from Measure KK Bond 
project funds - Fire Station Roof Replacement Project (no. 1003437) in the amount of one 
hundred seventy thousand dollars ($170,000.00) and Fire Station Feasibility Study 
Project (no. 1003435) in the amount of four hundred thirty thousand dollars ($430,000.00) 
to the Citywide Fire Stations Aprons and Hardscape Project (no. 1003436) under Fund 
5330, Award 23253, Capital Improvement Organization 92270 for construction and 
project contingency; and be it

FURTHER RESOLVED: That the contract amendment shall be reviewed and approved 
by the City Attorney for form and legality prior to execution and placed on file in the 
Office of the City Clerk.

IN COUNCIL, OAKLAND, CALIFORNIA,

PASSED BY THE FOLLOWING VOTE:

AYES - FORTUNATO BAS, GALLO, GIBSON MCELHANEY, KALB, REID, TAYLOR, THAO AND 
PRESIDENT KAPLAN

NOES- 
ABSENT- 
ABSTENTION -

ATTEST:
LATONDA SIMMONS 

City Clerk and Clerk of the Council of the 
City of Oakland, California
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