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CITY OF
OAKLAND Legislation Details (With Text)
File #: 20-0453 Version: 1
Type City Resolution Status: Passed
File created: 6/23/2020 In control: * Concurrent Meeting of the Oakland
Redevelopment Successor Agency and the City
Council
On agenda: Final action: 6/30/2020
Title: Subject: Seismic Retrofit Of 23rd Ave Bridge - Change Order Capacity Increase
From: Transportation Department
Recommendation: Adopt A Resolution Waiving Advertising And Competitive Bidding And Increasing
The Change Order Limit For The Contract With Proven Management, Inc. For The Seismic Retrofit Of
23rd Avenue Bridge (Project No. 1001681) From Twenty-Five Percent (25%) To Sixty-Five Percent
(65%) Of The Original Contract Amount For A Total Contract Amount Not-To-Exceed Ten Million Four
Hundred Ninety-One Thousand Nine Hundred Eighty-Two Dollars ($10,491,982.00)
Sponsors:
Indexes:

Code sections:

Attachments: 1. View Report, 2. View Attachment, 3. View Legislation, 4. 88193 CMS
Date Ver. Action By Action Result
6/30/2020 1 * Concurrent Meeting of the Adopted Pass
Oakland Redevelopment
Successor Agency and the City
Council
Subject: Seismic Retrofit Of 23rd Ave Bridge - Change Order Capacity Increase

From:

Transportation Department

Recommendation: Adopt A Resolution Waiving Advertising And Competitive Bidding And Increasing The
Change Order Limit For The Contract With Proven Management, Inc. For The Seismic Retrofit Of 23rd
Avenue Bridge (Project No. 1001681) From Twenty-Five Percent (25%) To Sixty-Five Percent (65%) Of
The Original Contract Amount For A Total Contract Amount Not-To-Exceed Ten Million Four Hundred
Ninety-One Thousand Nine Hundred Eighty-Two Dollars ($10,491,982.00)
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