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File #:  Version: 124-0623

Status:Type: Ordinance Passed

File created: In control:6/26/2024 Special Concurrent Meeting of the Oakland
Redevelopment Successor Agency/City Council

On agenda: Final action:7/30/2024 7/30/2024

Title: Subject: Longfellow Corner Second (2nd) Amendment To Disposition And Development
Agreement
From: Housing And Community Development Department
Recommendation: Adopt An Ordinance Authorizing The City Administrator To Execute A Second
Amendment To The Disposition And Development Agreement (Longfellow Corner Project) Between
The City Of Oakland And Longfellow Corner, L.P., At 3801-3807 And 3823-3829 Martin Luther King Jr.
Way, To Extend The Outside Construction Completion Date By Six Months To September 1, 2026;
And Adopting California Environmental Quality Act Findings

Sponsors: Housing And Community Development Department

Indexes:

Code sections:

Attachments: 1. View Report, 2. View Legislation, 3. NOTICE AND DIGEST, 4. 13810 C.M.S.

Action ByDate Action ResultVer.

Approved for Final PassageSpecial Concurrent Meeting of the
Oakland Redevelopment
Successor Agency/City Council

7/30/2024 1 Pass

Approved On Introduction and Scheduled
for Final Passage

Special Concurrent Meeting of the
Oakland Redevelopment
Successor Agency/City Council

7/16/2024 1

Scheduled*Rules & Legislation Committee7/11/2024 1

Approved the Recommendation of Staff,
and Forward

*Special Community & Economic
Development Committee

7/9/2024 1 Pass
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