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File #: 17-0047 Version: 1 Name: Macarthur BART Transit Village - Amend OPA
Performance Date

Type: City Resolution Status: Passed

File created: 8/30/2017 In control: * Concurrent Meeting of the Oakland
Redevelopment Successor Agency and the City
Council

On agenda: 10/3/2017 Final action: 10/3/2017

Title: Subject: MacArthur BART Transit Village - Amend OPA Performance Date

From: Economic And Workforce Development Department

Recommendation: Adopt A Resolution Authorizing An Amendment To The Owner Participation
Agreement ("OPA") Between The Oakland Redevelopment Successor Agency And BXP MacArthur
LLC, A Delaware Limited Liability Company, Or An Affiliated Entity, To Extend The OPA Date For
Completion Of Project Construction From 24 Months To 36 Months Following Commencement Of
Project Construction, Relying On The 2008 MacArthur Station Project Environmental Impact Report
And Addenda, And Other Documents, Finding That No Additional Environmental Review Is Needed
Pursuant To California Environmental Quality Act Guidelines Sections 15162-15164, 15168, 15180,
15183, 15183.3 And 15061, And Adopting Related CEQA Findings

Sponsors:
Indexes:
Code sections:

Attachments: 1. View Report, 2. 2017-006 CMS

Date Ver. Action By Action Result

10/3/2017 1 * Concurrent Meeting of the Adopted Pass
Oakland Redevelopment
Successor Agency and the City

Council
9/26/2017 1 Concurrent Meeting of the Approved the Recommendation of Staff, Pass
Oakland Redevelopment and Forward

Successor Agency and the

Community and Economic

Development Committee
Subject:MacArthur BART Transit Village - Amend OPA Performance Date
From: Economic And Workforce Development Department
Recommendation: Adopt A Resolution Authorizing An Amendment To The Owner Participation Agreement
("OPA") Between The Oakland Redevelopment Successor Agency And BXP MacArthur LLC, A Delaware
Limited Liability Company, Or An Affiliated Entity, To Extend The OPA Date For Completion Of Project
Construction From 24 Months To 36 Months Following Commencement Of Project Construction, Relying On
The 2008 MacArthur Station Project Environmental Impact Report And Addenda, And Other Documents,
Finding That No Additional Environmental Review Is Needed Pursuant To California Environmental Quality Act
Guidelines Sections 15162-15164, 15168, 15180, 15183, 15183.3 And 15061, And Adopting Related CEQA
Findings
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