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OAKLAND CITY COUNCIL
RESOLUTION No. 9917¥°*  cMs.

RESOLUTION WAIVING ADVERTISING AND COMPETITIVE
BIDDING AND AUTHORIZING THE CITY ADMINISTRATOR TO
INCREASE THE CONSTRUCTION CONTRACT CHANGE
ORDER AMOUNT FOR THE EAST OAKLAND ARTS CENTER
PROJECT (PROJECT NO. 1004851) WITH CWS
CONSTRUCTION GROUP, INC,, FROM TWENTY-FIVE
PERCENT (25%) TO FIFTY-SIX PERCENT (56%) OF THE
ORIGINAL CONTRACT AMOUNT OF ONE MILLION
SEVEN HUNDRED EIGHTY-FIVE THOUSAND DOLLARS
($1,785,000.00) FOR A TOTAL CONTRACT AMOUNT NOT-TO-
EXCEED TWO MILLION SEVEN HUNDRED EIGHTY-FOUR
THOUSAND SIX HUNDRED DOLLARS ($2,784,600.00)

WHEREAS, the East Oakland Arts Center (EOAC), formerly known as the Digital Arts
and Culinary Academy (DACA), was built in the 1940’s and is located at 5818 International
Boulevard within District 6; and

WHEREAS, the existing facility needed building system upgrades to expand cultural
arts programming serving the community, having served the East Oakland community for over
15 years with afterschool and summer programs focusing on Digital Audio Production, Digital
Video Production, Culinary Arts, and Urban Agriculture; and

WHEREAS, the Project was prioritized and adopted through the Capital Improvement
Program Budget process during Fiscal Year (FY) 2019-2021 under Resolution No. 87759
C.M.S. in June 2019; and

WHEREAS, in November 2016, Oakland voters approved Measure KK, authorizing
$600 million in general obligation bonds for infrastructure improvements, including capital
improvements to City facilities, and the Project is funded in part through Measure KK bond
proceeds; and

WHEREAS, on March 21, 2023, City Council passed Resolution No. 89625 C.M.S.
granting authorization for the City Administrator to reject all bids as non-responsive, waiving
further advertising and competitive bidding, and allowing negotiations in the open market for a
qualified, responsive, and responsible company for an amount not to exceed $1,836,000.00; and



WHEREAS, negotiations were conducted on the open market with the four firms that
submitted bids on September 8, 2022, and CWS Construction Group, Inc. (CWS) was selected
as the lowest, most responsive, and responsible bidder; and

WHEREAS, in August 2023, the City executed a construction services agreement with
CWS for the East Oakland Arts Center Project in an amount of $1,785,000.00 which allowed
for up to a twenty-five percent (25%) change order limit of $446,250.00 as specified by the
approved Standard Specifications; and

WHEREAS, construction work commenced in November 2023 with improvements
including removal of asbestos and lead present in floor and ceiling tiles and paints, structural
and electrical upgrades, new classrooms, a gender-neutral restroom, added storage, new
Heating, Ventilation and Air Conditioning (HVAC) equipment and sprinkler systems, new
signage, and building fagade renovations; and

WHEREAS, by June 2024, base contract scope was substantially complete except for
electrical utility equipment procurement and new service connections, and work was paused
temporarily while the project waited for new electrical switchgear to complete fabrication and
arrive on site; and

WHEREAS, multiple factors and conditions that have arisen resulting in the utilization
of all the existing change order capacity to address miscellaneous unforeseen conditions, client-
requested upgrades to EOAC, schedule delays due to long lead times of materials and added site
security; and

WHEREAS, during this construction pause in late 2024, vandals broke into the facility
and removed new HVAC components, kitchen equipment and electrical conduit, and damaged
interior partitions and ceilings; and

WHEREAS, the proposed amendment to increase CWS’s contract change order limit is
needed and in the City’s best interest to replace stolen HVAC and kitchen equipment, repair
damaged interior finishes, partitions, and ceilings, replace removed electrical conduit, fund
contract time extension costs, and provide enhanced security measures during the remaining
construction period to prevent further incidents; and

WHEREAS, CWS has no contract capacity left in their current contract to perform the
added vandalism repair scope required to complete the project; and

WHEREAS, the additional work required to repair vandalism damage and address
unforeseen site and building conditions is integrally related to the work already performed under
the existing contract and requires compatibility with installed structural, mechanical, and
electrical systems; and

WHEREAS, the additional work required to repair vandalism damage, replace stolen
building components, address unforeseen site and building conditions, maintain interim project
security, and complete final construction activities is supplemental to and within the general
scope of the original East Oakland Arts Center construction contract and is necessary to deliver
the originally approved public improvement; and
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WHEREAS, soliciting bids for a new contractor to complete the remaining work would
require significant project delay, duplication of mobilization and administrative costs, and
transfer of liability and warranty obligations associated with previously installed work, and
could expose the City to additional claims or disputes; and

WHEREAS, it is in the City’s best interest to retain CWS as the contractor of record to
complete construction as transfer of liability and warranty to a new contractor would require
time and additional money, and it is not guaranteed that the City could find a willing team to
assume responsibility for another firm’s materials and installation; and

WHEREAS, funding for the additional construction services for the Project (No.
1004851) is available from the transfer of Capital Improvement Impact Fees into the Capital
Improvements Impact Fee Fund (2421); Capital Projects Organization (92270); EOAC Project
(1004851); Program (IN06); and

WHEREAS, the Project advances multiple City Citywide priorities and aligns with the
2030 Equitable Climate Action Plan by advancing sustainability, resilience, and equitable
infrastructure investment across the City’s building portfolio, and the Economic Development
Action Plan by developing Economic Growth and Work Force opportunities in the expressive
and creative arts; and

WHEREAS, The Project will provide 3,832 square feet of safe, comfortable indoor
educational space for an ethnically and racially diverse population, as well as a gender-neutral
restroom. This center is within an area of Oakland where racially diverse and low-income
populations have historically been underserved. The Project is part of the continued capital
program efforts to update aging infrastructure and improve City assets to provide equitable
access for all community members; and

WHEREAS, Oakland Municipal Code (OMC) Section 2.04.050.1.5 provides an
exception to the advertising and competitive bidding requirement upon a finding and
determination by the City Council that it is in the best interest of the City to do so; and

WHEREAS, the City lacks the equipment and qualified personnel to perform the
necessary construction work, and that the performance of this contract is in the public interest
because of economy or better performance; and

WHEREAS, the City Council finds and determines that the performance of this contract
shall not result in the loss of employment or salary by any person having permanent status in
the competitive services; now, therefore, be it

RESOLVED: That pursuant to OMC Section 2.04.050.1.5, the City Council finds that
it is in the best interests of the City to waive advertising and competitive bidding requirements
to increase the construction contract change order limit with CWS for the Project; and be it

FURTHER RESOLVED: That the City Council finds and determines the additional
construction services authorized by this Resolution are supplemental and completion-related work
directly connected to the originally approved East Oakland Arts Center public works improvement,
are within the general scope, purpose, and intent of the existing contract with CWS Construction
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Group, Inc., and are most economically and practically performed through amendment of the
existing contract in order to avoid delay, duplication of cost, and coordination conflicts; and be it

FURTHER RESOLVED: That the proposed amendment to increase CWS’s contract
change order limit is needed and is in the City’s best interest to replace stolen HVAC and kitchen
equipment, repair damaged interior finishes, partitions, and ceilings, replace electrical conduit,
fund contract time extension costs, and provide enhanced security measures during the
remaining construction period to prevent further incidents; and be it

FURTHER RESOLVED: That the City Council finds that it is in the best interests of
the City to waive advertising and competitive bidding requirements pursuant to OMC Section
2.04.050.1.5 and consistent with the competitive bidding requirements of the Oakland City
Charter because continuation of the work with the existing contractor is the most economical
and practical method to complete the Project; and be it

FURTHER RESOLVED: That the City Administrator is hereby authorized to increase
the construction contract change order limit from twenty-five percent (25%) to fifty-six percent
(56%) of the original contract amount of one million seven hundred eighty-five thousand dollars
($1,785,000.00), for a revised total contract amount not-to-exceed two million seven hundred
eighty-four thousand six hundred dollars ($2,784,600.00); and be it

FURTHER RESOLVED: There is no minimum commitment to this contract, funds
will not be committed beforehand unless funding is identified and be it

FURTHER RESOLVED: That CWS shall comply with all City contracting and
compliance program requirements that apply to this agreement, including the Local and Small
Local Business Enterprise Program; and be it

FURTHER RESOLVED: That the City Administrator is hereby authorized to approve
any subsequent amendments, modifications, or extensions of said agreement consistent with the
purpose of this Resolution, excepting those related to increasing the amount of the contract
above the amounts authorized herein; and be it



FURTHER RESOLVED: That a copy of the agreement will be on file in the City
Clerk’s Office and will be reviewed and approved for form and legality by the Office of the City

Attorney.
IN COUNCIL, OAKLAND, CALIFORNIA, JUN 9 2026
PASSED BY THE FOLLOWING VOTE:

AYES - BROWN, FIFE, GALLO, HOUSTON, RAMACHANDRAN, UNGER, WANG, AND
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City Clerk and Clerk of the Council of the
City of Oakland, California





